

DEPARTMENT OF  
PUBLIC WORKS



AGENDA: MAY 19, 1998

COUNTY OF SANTA CRUZ<sup>343</sup>

GOVERNMENTAL CENTER

701 OCEAN STREET, SANTA CRUZ, CALIFORNIA 950604070

JOHN A. FANTHAM  
DIRECTOR OF PUBLIC WORKS

FAX (408) 454-2385

(408) 454-2160

May 7, 1998

SANTA CRUZ COUNTY BOARD OF SUPERVISORS

701 Ocean Street  
Santa Cruz, California 95060

SUBJECT: OLD RANCH ROAD STORM DAMAGE REPAIR - CSA NO. 23  
(5TH DISTRICT)  
CONTRACT NUMBER 71540 PUBLIC WORKS JOB NUMBER 933229  
NOTICE OF COMPLETION

Members of the Board:

The subject project was completed on April 13, 1998. The contractor was James A. Savatone Construction, 2827 South Rodeo Gulch Road No. 4, Soquel, CA 95073.

The original bid price was \$26,098.00. Total construction cost is \$43,300.00. Several of the existing piers were found to be defective during construction and were replaced with steel beam soldier piles as provided for in Contract Change Order No. 1 approved by your Board on March 3, 1998. A summary of final costs is attached for your information.

It is therefore recommended that the Board of Supervisors take the following action:

1. Accept the improvements and approve the final cost.
2. Authorize the Clerk of the Board to file the Notice of Completion, a copy of which is attached.
3. Direct the County Recorder to return the original Notice of Completion to the Clerk of the Board.

JVN:bbs

Attachments

RECOMMENDED FOR APPROVAL:

County Administrative Officer

copy to: Recorder's Office  
Public Works (CSA Administration)

Yours truly,

JOHN A. FANTHAM

Director of Public Works

ORRSB

COUNTY OF SANTA CRUZ  
DEPARTMENT OF PUBLIC WORKS  
STATE OF CALIFORNIA  
**SUMMARY OF FINAL COSTS FOR**  
OLD RANCH ROAD STORM DAMAGE REPAIR DSR#99121  
CONTRACT NO. 71450

| ITEM NO. | ITEM                                     | PROPOSED QUANTITY | MEASURED QUANTITY | UNIT | DIFFERENCE | UNIT COST   | FINAL COST  | DIFFERENCE   |
|----------|--|-------------------|-------------------|------|------------|-------------|-------------|--------------|
| 1        | CLEARING AND GRUBBING                    | 100%              | 100%              | L.S. |            | \$3,000.00  | \$3,000.00  |              |
| 2        | EROSION CONTROL (TYPE C)                 | 100%              | 100%              | L.S. |            | \$1,000.00  | \$1,000.00  |              |
| 3        | TIMBER LAGGING                           | 384               | 400               | SF   | 16         | \$52.00     | \$20,800.00 | \$832.00     |
| 4        | FILTER FABRIC                            | 480               | 480               | SF   |            | \$1.00      | \$480.00    |              |
| 5        | 4" DIA. DRAIN AND RISERS                 | 75                | 75                | LF   |            | \$2.00      | \$150.00    |              |
| 6        | GABION                                   | 1                 | 1                 | Ea   |            | \$500.00    | \$500.00    |              |
| 7        | EXTRA WORK                               | 100%              |                   | L.S. | -100%      | \$1,000.00  |             | (\$1,000.00) |
| 8        | Contract Change Order #1 - alternate D/1 |                   | 100%              | A.P. | 100%       | \$17,370.00 | \$17,370.00 | \$17,370.00  |
| 9        |  |                   |                   |      |            |             |             |              |
| 10       |  |                   |                   |      |            |             |             |              |
| 11       |  |                   |                   |      |            |             |             |              |
| 12       |  |                   |                   |      |            |             |             |              |
| 13       |  |                   |                   |      |            |             |             |              |
| 14       |  |                   |                   |      |            |             |             |              |
| 15       |  |                   |                   |      |            |             |             |              |
| 16       |  |                   |                   |      |            |             |             |              |
| 17       |  |                   |                   |      |            |             |             |              |
| 18       |  |                   |                   |      |            |             |             |              |
| 19       |  |                   |                   |      |            |             |             |              |
| 20       |  |                   |                   |      |            |             |             |              |
| 21       |  |                   |                   |      |            |             |             |              |
| 22       |  |                   |                   |      |            |             |             |              |
| 23       |  |                   |                   |      |            |             |             |              |
| 24       |  |                   |                   |      |            |             |             |              |
| 25       |  |                   |                   |      |            |             |             |              |
| TOTAL    |  |                   |                   |      |            |             | \$43,300.00 | \$17,202.00  |

**SUMMARY**

ORIGINAL BID: \$26,098.00  
CHANGES: \$17,202.00  
FINAL COST: \$43,300.00

WHEN RECORDED MAIL TO:  
COUNTY OF SANTA CRUZ  
CLERK OF THE BOARD

**NOTICE OF COMPLETION**

NOTICE IS HEREBY GIVEN that the County of Santa Cruz, owner of the property hereinafter described, whose address is 701 Ocean Street, Santa Cruz, California, has caused a work of improvements more particularly described as follows: bolting wood lagging on existing concrete piers, installing filter fabric, drain rock and gabion energy dissipator.

to be constructed on property more particularly described as follows:

**OLD RANCH ROAD, 1 MILE FROM ITS INTERSECTION WITH HUTCHINSON ROAD**

The work of improvement was completed by James A. Savattone Construction whose address is 2827 South Rodeo Gulch Road No. 4, Soquel, CA 95073..

The work of improvement was actually completed on the 13th day of April 1998, and accepted by the Board of Supervisors of said County on the 19th day of May 1998.

DATED: \_\_\_\_\_

\_\_\_\_\_  
JOHN A. FANTHAM  
Director of Public Works  
County of Santa Cruz

The undersigned states: That he is the Director of Public Works of the County of Santa Cruz, Owner of the property referred to in this Notice Of Completion; that the Board of Supervisors of said County on the 19th day of May 1998 accepted said work of improvement and directed the filing of the Notice of Completion; that he has read the Notice of Completion and knows the contents thereof; and that the facts stated therein are true.

I declare under penalty of perjury that the foregoing is true and correct.

Executed by me this \_\_\_\_ day of \_\_\_\_\_ 1998, at Santa Cruz, California.

\_\_\_\_\_  
JOHN A. FANTHAM  
Director of Public Works  
County of Santa Cruz