



COUNTY OF SANTA CRUZ

GOVERNMENTAL CENTER

701 OCEAN STREET, SANTA CRUZ, CALIFORNIA 950604070

JOHN A. FANTHAM  
DIRECTOR OF PUBLIC WORKS

FAX (408) 454-2385

(408) 454-2160

June 11, 1998

SANTA CRUZ COUNTY BOARD OF SUPERVISORS  
701 Ocean Street  
Santa Cruz, California 95060

SUBJECT: SOQUEL CREEK BANK PROTECTION PROJECT  
CONTRACT NUMBER 7 1542  
PUBLIC WORKS JOB NUMBER 93361  
NOTICE OF COMPLETION

Members of the Board:


The subject project was completed on May 1, 1998. The contractor was **Pavex** Construction Company.

The original bid price was \$ 458,888.00. Total construction cost is \$ 462,448.28. A summary of final costs is attached for your information.

It is therefore recommended that the Board of Supervisors take the following action:

1. Accept the improvements and approve the final cost.
2. Authorize the Clerk of the Board to file the Notice of Completion, a copy of which is attached.
3. Direct the County Recorder to return the original Notice of Completion to the Clerk of the Board.

Yours truly,

  
JOHN A. FANTHAM  
Director of Public Works

SLH:rw

Attachments

RECOMMENDED FOR APPROVAL:



County Administrative Officer

copy to: Recorder's Office  
Public Works

SCBR

524

WHEN RECORDED MAIL TO:  
COUNTY OF SANTA CRUZ  
CLERK OF THE BOARD

**NOTICE OF COMPLETION**

NOTICE IS HEREBY GIVEN that the County of Santa Cruz, owner of the property hereinafter described, whose address is 701 Ocean Street, Santa Cruz, California, has caused a work of improvement more particularly described as follows: Soquel Creek Bank Protection Project to be constructed on property more particularly described as follows: Construction of Bank Protection along approximately 360 feet of the north bank of Soquel Creek that extends downstream of the Porter Street Bridge.

The work of improvement was completed by Pavex Construction Company whose address is 330 Blomquist Street, Redwood City, California 94063.

The work of improvement was actually completed on the 1st day of May, 1998, and accepted by the Board of Supervisors of said County on the 23rd day of June, 1998.

DATED: \_\_\_\_\_

\_\_\_\_\_  
JOHN A. FANTHAM  
Director of Public Works  
County of Santa Cruz

The undersigned states: That he is the Director of Public Works of the County of Santa Cruz, Owner of the property referred to in this Notice Of Completion; that the Board of Supervisors of said County on the 23rd day of June, 1998, accepted said work of improvement and directed the filing of the Notice of Completion; that he has read the Notice of Completion and knows the contents thereof; and that the facts stated therein are true.

I declare under penalty of perjury that the foregoing is true and correct.

Executed by me this \_\_\_\_ day of \_\_\_\_\_, 199\_, at Santa Cruz, California.

\_\_\_\_\_  
JOHN A. FANTHAM  
Director of Public Works  
County of Santa Cruz

COUNTY OF SANTA CRUZ  
DEPARTMENT OF PUBLIC WORKS  
STATE OF CALIFORNIA

**SUMMARY OF FINAL COSTS FOR  
SOQUEL CREEK BANK PROTECTION PROJECT**

CONTRACT NO. 71542

ITEM NO	ITEM	PROPOSED QUANTITY	MEASURED QUANTITY	UNIT	DIFFERENCE	UNIT COST	FINAL COST	DIFFERENCE
1	MOBILIZATION	L.S.	L.S.	L.S.		\$39,000.00	\$39,000.00	
2	TEMPORARY STREAM DIVERSION	L.S.	L.S.	L.S.		\$55,000.00	\$55,000.00	
3	EARTHWORK	L.S.	L.S.	L.S.		\$92,213.00	\$92,213.00	
4	GABION BANK ARMOR	603	597.80	C.Y.	-5.20	\$225.00	\$134,505.00	(\$1,170.00~
5	CL.1 ROCK TOE • *CCO#2 DELETE 255 TON	1,200	** 940.93	TON	**4.07 (CCO #2)	\$55.00	\$51,751.15	“(\$223.85)
6	CLASS 2 ROCK SLOPE PROTECTION	200	212.96	TON	12.96	\$55.00	\$11,712.80	\$712.80
7	REVEGETATION	L.S.	L.S.	L.S.		\$50,000.00	\$50,000.00	
8	EXTRAWORK* **	L.S.	L.S.	L.S.	* **	\$10,000.00	\$28,266.33	\$4,241.33
9*	CCO #1 ADD \$4,500 TO ITEM #8							
10**	CCO#2 DECREASE ITEM-#5 BY \$14,025							
11	INCREASE ITEM # 8 BY \$14,025							
12								
13	** 161.69 TONS OF CL. 1 ROCK TOE							
14	PAID UNDER ITEM #8							
15								
16								
17								
18								
19								
20								
21								
22								
23								
24								
25								
	<b>TOTAL</b>						\$462,448.28	\$3,560.28

**SUMMARY**

ORIGINAL BID: \$458,888.00  
 CHANGES: \$3,560.28  
 FINAL COST: \$462,448.28

52

265