

AGENDA: AUGUST 4, 1998

DEPARTMENT OF
PUBLIC WORKS

COUNTY OF SANTA CRUZ

GOVERNMENTAL CENTER

701 OCEAN STREET, SANTA CRUZ, CALIFORNIA 950604070

JOHN A. FANTHAM
DIRECTOR OF PUBLIC WORKS

(831) 454-2160

FAX (831) 4542385

July 23, 1998

SANTA CRUZ COUNTY BOARD OF SUPERVISORS
701 Ocean Street
Santa Cruz, California 95060SUBJECT: KINGS CREEK ROAD P.M. 2.3, STORM DAMAGE REPAIR
CONTRACT NO. 71521, PUBLIC WORKS JOB NO. 933075 (DSRNO. 99067)

Members of the Board:

As work progressed on the subject project, it was determined that it would not be possible to drill three of the seven holes to the design depths required for the retaining wall. The contractor made several unsuccessful attempts to drill the holes using other types of equipment. As a result, a new design has been worked out using a tie back and grade beam type construction to support this one section of the wall. The estimated cost for this work has been placed at \$13,320.00, which includes all tools, equipment, and incidentals necessary to complete this storm-damage repair work.

Attached is a copy of Contract Change Order No. 1 in the amount of \$13,320.00 for this purpose, which has been approved by the County Administrative Officer under the current Contract Change Order Policy approved by your Board. Sufficient funds are available in the contract contingency to finance the work.

It is therefore recommended that the Board of Supervisors ratify approval of Contract Change Order No. 1 in the amount of \$13,320.00 for the Kings Creek Road storm damage repair.

Yours truly, ,

JOHN A. FANTHAM
Director of Public WorksDAK:mg
Attachments

RECOMMENDED FOR APPROVAL:

County Administrative Officer

copy to: Public Works
James A. Savatone, Construction

KGM

COUNTY OF SANTA CRUZ
REQUEST FOR APPROVAL OF AGREEMENT

434

To: Board of Supervisors
County Administrative Officer
County Counsel
Auditor-Controller

FROM: PUBLIC WORKS (Dept.)

[Signature] (Signature) 7-10-98 (Date)

The Board of Supervisors is hereby requested to approve the attached agreement and authorize the execution of the same.

Said agreement is between the COUNTY OF SANTA CRUZ (Agency)
JAMES A. SAVATTONI,
and 2827 S. RODEO GULCH NO 4, SOQUEL, CA 95073 (Name & Address)

The agreement will provide FOR CONSTRUCTION OF KINGS CREEK ROAD STORM DAMAGE REPAIR
AT PM 2.3, FEMA DSR NO. 99067

The agreement is needed, BECAUSE THE WORK CAN BE ACCOMPLISHED MOST ECONOMICALLY AND
EXPEDITIOUSLY BY CONTRACT.

Period of the agreement is from BOARD APPROVAL to COMPLETION

Anticipated cost is \$ INCREASE 13,320.00 (~~XXXXXXX, XXXXX, XXXXX~~; Not to exceed)

Remarks: CONTRACT \$81,775.00; CONTINGENCY \$6,545.00; 7% OVERHEAD \$6,182.40
TOTAL \$94,502.40

Appropriations are budgeted in 933075-P00600-\$81,775.00 (625309) (Index#) 3590 (Subobject)

NOTE: IF APPROPRIATIONS ARE INSUFFICIENT, ATTACH COMPLETED FORM AUD-74

Appropriations are available and have been encumbered. Contract No. C081521B Date 7/23/98
are not available and will be encumbered.

Subject to 98/99 Final Budget
By Linda T. Chew Deputy.
GARY A. KNUTSON, Auditor - Controller

Proposal reviewed and approved. It is recommended that the Board of Supervisors approve the agreement and authorize the DIRECTOR OF PUBLIC WORKS to execute the same on behalf of the DEPARTMENT OF PUBLIC WORKS

(Agency). County Administrative Officer

Remarks: BW (Analyst) By [Signature] Date 7-24-98

Agreement approved as to form. Date _____

JLH:mq

Distribution:
Bd. of Supv. - White
Auditor-Controller - Blue
County Counsel - Green
Co. Admin. Officer - Canary
Auditor-Controller - Pink
Originating Dept. - Goldenrod

*To Orig. Dept. if rejected.
49
ADM - 29 (6/95)

State of California)
County of Santa Cruz) ss
I _____ ex-officio Clerk of the Board of Supervisors of the County of Santa Cruz,
State of California, do hereby certify that the foregoing request for approval of agreement was approved by
said Board of Supervisors as recommended by the County Administrative Officer by an order duly entered
in the minutes of said Board on _____ County Administrative Officer
_____ 19 _____ By _____ Deputy Clerk

COUNTY OF SANTA CRUZ DEPARTMENT OF PUBLIC WORKS

415

CONTRACT CHANGE ORDER NO. 1 REV. NO. _____ SUPPL. NO. _____
 KINGS CREEK ROAD
 CONTRACT P.M. 2.3 STORM DAMAGE REPAIR SHEET 1 OF 3 SHEETS
 PUBLIC WORKS IQR NO. 933075 CONTRACT NO. 71521

T/C	R	F	OOREF	INDEX	SUBJECT	PRJ/UCD	VENDOR	AMOUNT
SUBSID					DESCRIPTION			

FOR INFO ONLY

To JAMES A. SAVATONE CONSTRUCTION Contractor

You are hereby directed to make the herein described changes from the plans and specifications or do the following described work not included in the plans and specifications on this contract.

NOTE: This change order is not effective until approved by the Board of Supervisors.

Description of work to be done, estimate of quantities, and prices to be paid. Segregate between additional work at contract price, agreed price and force account. Unless otherwise stated, rates for rental of equipment cover only such time as equipment is actually used and no allowance will be made for idle time.

Change requested by Resident Engineer

The last percentage shown is the net accumulated increase or decrease from the original quantity in the Engineer's Estimate.

Estimate of Extra Work at agreed Lump Sum Price:

Construct a retaining wall with a longitudinal grade beam, tie back rods and whaler as shown on sheet two and three of this Change Order

In consideration of this change, the contractor agrees to accept the sum of \$13,320.00 as full compensation for furnishing all labor, tools, equipment and incidentals for said retaining wall and no additional compensation will be allowed therefore.

Estimated Cost Decrease \$ _____ or Increase \$ 130

gm

By reason of this order the time of completion will be adjusted as follows: 7 Days

Submitted by: Charles A. James Jr Construction Engineer Date 7-10-98
 Approval Recommended: [Signature] Director of Public Works Date 2/10/98
 Approved: Board of Supervisors by Susan G. Murrell Date 7/10/98

We, the undersigned contractor, have given careful consideration to the change proposed, and hereby agree. If this proposal is approved, that we will provide all equipment, furnish all materials, except as may otherwise be noted above, and perform all services necessary for the work above specified, and will accept as full payment therefor the prices shown above.

Accepted: Date 7-7-98 Contractor JAMES A. SAVATONE CONSTRUCTION

By [Signature] Title OWNER

If the Contractor does not sign acceptance of this order, his attention is directed to the requirements of the specifications as to proceeding with the ordered work and filing a written protest within the time therein specified.

CLERK OF THE BOARD AUDITORCONTROLLER CONTRACTOR RESIDENT ENGINEER FISCAL OFFICER PROJECT FILE