
DEPARTMENT OF
PUBLIC WORKS

GOVERNMENTAL CENTER

JOHN A. FANTHAM
DIRECTOR OF PUBLIC WORKS



AGENDA: OCTOBER 6, 1998

COUNTY OF SANTA CRUZ

701 OCEAN STREET, SANTA CRUZ, CALIFORNIA 95060-4070

(831) 454-2160

FAX (831) 4542385

September 28, 1998

SANTA CRUZ COUNTY BOARD OF SUPERVISORS

701 Ocean Street

Santa Cruz, California 95060

SUBJECT: VIEWPOINT DRIVE OVERLAY PROJECT
COUNTY SERVICE AREA 25, 2ND DISTRICT

Members of the Board:

On September 22, 1998, the Board of Supervisors received four bids for the Viewpoint Drive Overlay Project. The engineers estimate including overhead and contingency was \$98,000 and was based on available funding. The low bidder was Pavex of Redwood City, and the amount was \$113,224, not including overhead and contingencies.

Because the County Service Area does not have enough monies available to award the contract based on the \$113,224 bid, the County Service Area representative requested that Public Works work with the low bidder to renegotiate and modify the overlay project to an amount not to exceed \$93,000. The consultant, Bowman and Williams, the County Service Area representative, and representatives from Pavex were able to come to an agreement by modifying the original overlay project to decrease the digout quantity from 9975 square feet to 5500 square feet. **This** will reduce the total amount of the bid to \$91,967.75.

Public Works is now presenting this modified bid to your Board for consideration and approval. Discussions with County Counsel indicate that award of the \$91,967.75 bid can take place since the other bidders were notified of the modification of the project and monies and have agreed in writing not to protest this change.

It is therefore recommended that the Board of Supervisors take the following action:


- 1 Accept the modified low bid from Pavex in the amount of \$91,967.75 and authorize award of contract.

SANTA CRUZ COUNTY BOARD OF SUPERVISORS

Page- 2 -

2. Authorize **the Director** of Public Works to sign the contract on behalf of the County Service Area.


Yours truly,


JOHN A. FANTHAM
Director of Public Works

SRL:mg

Attachments

RECOMMENDED FOR APPROVAL:



County Administrative Officer

copy to: Public Works
 Pavex Construction Company
 Granite Construction Company
 Santa Cruz Engineering
 Madonna Construction Company

253

PAVEX

General Engineering Contractor

Graniterock®

SEPTEMBER 28 1998

MS. SUSANNE ROGBERG
COUNTY OF SANTA CRUZ
DEPT OF PUBLIC WORKS RM 410
701 OCEAN STREET
SANTA CRUZ CA 95060

SUBJECT: VIEWPOINT DRIVE OVERLAY PROJECT.

DEAR MS. ROGBERG,

PAVEX CONSTRUCTION AGREES TO THE REDUCED BID
QUANTITY ON ITEM NO. 3 OF THE SUBJECT PROJECT.
CHANGES ARE AS FOLLOWS.

ITEM NO. 3 "DIG-OUTS" 3,500 SF @ \$4.75/SF.

OUR REVISED BID ~~AM~~ TOTAL BASED ON REVISED
QUANTITIES IS \$91,967.75.

IF YOU HAVE ANY QUESTIONS, PLEASE CALL ME
AT (831) 768-2708

YOURS TRULY
PAVEX CONSTRUCTION
A DIVISION OF GRANITE ROCK



WARREN HOLT
PROJECT MANAGER

43



6504524000 main
6504524 101 fax

330 Blomquist Street
Redwood City CA 94063

4087682700 main
4087682701 fax

Monterey Bay Region
PO Box 699

254

9/28/98

Santa Cruz County
Department of Public Works

Attn: Susann Rogberg

Re: View Point Road repair

Dear Susann:

This is to confirm my agreement to the modifications of the original 1998 Bowman and Williams drawings for repair of View Point Road. Aptos. It is my understanding that the modifications have produced a bid of \$91,967.75 for the work needed. This figure meets our budget and we want to move ahead with the project as soon as possible.

Sincerely,



Wayne Palmer
CSA #25 representative

255

DEPARTMENT OF
PUBLIC WORKS

GOVERNMENTAL CENTER

JOHN A FANTHAM
DIRECTOR OF PUBLIC WORKS

COUNTY OF SANTA CRUZ

701 OCEAN STREET, SANTA CRUZ, CALIFORNIA 95060-4070

(831) 454-2180

FAX (831) 454-2385

GRANITE CONSTRUCTION
P.O. Box 720
Watsonville, CA 95077.SUBJECT: **VIEWPOINT ROAD OVERLAY PROJECT**
COUNTY SERVICE AREA: NO. 25 (2ND DISTRICT)

On September 22, 1998, Santa Cruz County opened bids for the Viewpoint Road Overlay Project, County Service Area No. 25 (2nd District). The low bid was submitted by Pavex Construction Company in the amount of \$113,224.00. Due to budget constraints, we are unable to award the bid for this amount.

Viewpoint Road is a small, non-County road with a Limited budget. This work has to be done before winter rains due to the potential of future damage to the roadway, and there is not sufficient time to rebid the project. The County Service Area has negotiated with Pavex Construction Company to change the amount of work by lowering the dig-out quantity from 9,975 square feet to 5,500 square feet. The revised contract amount is \$91,967.75. This will allow us to proceed with the work this fall.

We are notifying all the current bidders of this proposed change in the quantity of work and the new low bid amount of \$91,967.75 with Pavex Construction Company. If you are agreeable to this change and will not protest, please sign below and fax this page to 454-2385.

Yours truly,

For JOHN A. FANTHAM
Director of Public Works

JES:rw

I DO NOT WISH TO PROTEST THE REVISED CONTRACT PRICE WITH PAVEX
CONSTRUCTION COMPANY.

SIGNED:

GRANITE CONSTRUCTION COMPANY

9-28-98

43

256

DEPARTMENT OF
PUBLIC WORKS



COUNTY OF SANTA CRUZ

GOVERNMENTAL CENTER

JOHN A. FANTHAM
DIRECTOR OF PUBLIC WORKS

701 OCEAN STREET, SANTA CRUZ, CALIFORNIA 95060-4070

(831) 454-2180

FAX (831) 454-2385

MADONNA CONSTRUCTION COMPANY

P.O. Box 3910

San Luis Obispo, CA 93403

SUBJECT: VIEWPOINT ROAD OVERLAY PROJECT
COUNTY SERVICE AREA NO. 25 (2ND DISTRICT)

On September 22, 1998, Santa Cruz County opened bid for the Viewpoint Road Overlay Project, County Service Area No. 25 (2nd District). The low bid was submitted by Pavex Construction Company in the amount of \$113,224.00. Due to budget constraints, we are unable to award the bid for this amount.

Viewpoint Road is a small, non-County road with a limited budget. This work has to be done before winter rains due to the potential of future damage to the roadway, and there is not sufficient time to rebid the project. The County Service Area has negotiated with Pavex Construction Company to change the amount of work by lowering the dig-out quantity from 9,975 square feet to 5,500 square feet. The revised contract amount is \$91,967.75. This will allow us to proceed with the work this fall.

We are notifying all the current bidders of this proposed change in the quantity of work and the new low bid amount of \$91,967.75 with Pavex Construction Company. If you are agreeable to this change and will not protest, please sign below and fax this page to 454-2385.

Yours truly,

For JOHN A. FANTHAM
Director of Public Works

JES:rw

I DO NOT WISH TO PROTEST THE REVISED CONTRACT PRICE WITH PAVEX
CONSTRUCTION COMPANY.

SIGNED:

MADONNA CONSTRUCTION COMPANY

43

VPRR

John A. Fantham
11/11/98DEPARTMENT OF
PUBLIC WORKS

GOVERNMENTAL CENTER

JOHN A. FANTHAM
DIRECTOR OF PUBLIC WORKS

COUNTY OF SANTA CRUZ

701 OCEAN STREET, SANTA CRUZ, CALIFORNIA 95060-4070

(831) 454-2160

FAX (831) 454-2385

SANTA CRUZ ENGINEERING CONTRACTORS, INC.
1332 Brommer Street
Santa Cruz, CA 95062

SUBJECT: VIEWPOINT ROAD OVERLAY PROJECT
COUNTY SERVICE AREA NO. 25 (2ND DISTRICT)

On September 22, 1998, Santa Cruz County opened bids for the Viewpoint Road Overlay Project, County Service Area No. 25 (2nd District). The low bid was submitted by Pavex Construction Company in the amount of \$113,224.00. Due to budget constraints, we are unable to award the bid for this amount.

Viewpoint Road is a small, non-County road with a limited budget. This work has to be done before winter rains due to the potential of future damage to the roadway, and there is not sufficient time to rebid the project. The County Service Area has negotiated with Pavex Construction Company to change the amount of work by lowering the dig-out quantity from 9,975 square feet to 5,500 square feet. The revised contract amount is \$91,967.75. This will allow us to proceed with the work this fall.

We are notifying all the current bidders of this proposed change in the quantity of work and the new low bid amount of \$91,967.75 with Pavex Construction Company. If you are agreeable to this change and will not protest, please sign below and fax this page to 454-2385.

Yours truly,

For JOHN A. FANTHAM
Director of Public Works

JES:rw

I DO NOT WISH TO PROTEST THE REVISED CONTRACT PRICE WITH PAVEX
CONSTRUCTION COMPANY

SIGNED:

SANTA CRUZ ENGINEERING CONTRACTORS, INC.

9/28/98.

VPRR

43