



County of Santa Cruz 415

DEPARTMENT OF PUBLIC WORKS

701 OCEAN STREET, ROOM 410, SANTA CRUZ, CA 950604070
(831) 454-2160 FAX (831) 454-2395 TDD (931) 454-2123

JOHN A. FANTHAM
DIRECTOR OF PUBLIC WORKS

AGENDA: November 10, 1998

October 29, 1998

SANTA CRUZ COUNTY BOARD OF SUPERVISORS

701 Ocean Street
Santa Cruz, California 95060

SUBJECT: EUREKA CANYON ROAD, PM 0.25, DSR NO. 08720
VISTA DEL MAR DRIVE PM 1.35, STORM DAMAGE REPAIR
CONTRACT NUMBER 71592, PUBLIC WORKS JOB NUMBER 933634
NOTICE OF COMPLETION

Members of the Board:

The subject project was completed on October 9, 1998. The contractor was J. Johnson Company of Watsonville.

The original bid price was \$128,223.00, and total construction cost is \$166,978.96. A summary of final costs is attached for your information. The increase in construction cost was a result of additional **cribwall** work approved by your Board as Contract Change Order No. 1.

It is therefore recommended that the Board of Supervisors take the following action:


1. Accept the improvement and approve the final cost.
2. Authorize the Clerk of the Board to file the Notice of Completion, a copy of which is attached.

SANTA CRUZ COUNTY BOARD OF SUPERVISORS

Page - 2-

3. Direct the County Recorder to return the original Notice of Completion to the Clerk of the Board.


Yours truly,

For 
JOHN A. FANTHAM
Director of Public Works

KHL:mg

Attachments

RECOMMENDED FOR APPROVAL:



County Administrative Officer

copy to: Recorder's Office
Public Works

WHEN RECORDED MAIL TO:
COUNTY OF SANTA CRUZ
CLERK OF THE BOARD

417

NOTICE OF COMPLETION

NOTICE IS HEREBY GIVEN that the County of Santa Cruz, owner of the property hereinafter described, whose address is 701 Ocean Street, Santa Cruz, California, has caused a work of improvement more particularly described as follows:

A CONCRETE CRIBWALL, EARTHWORK, UNDERDRAIN SYSTEM
REGRADING OF SLOPE, ROADWAY REPAIR, AND PROVIDED EROSION
CONTROL AT TWO LOCATIONS

to be constructed on property more particularly described as follows:

EUREKA CANYON ROAD, PM 0.25 AND VISTA DEL MAR DRIVE PM 1.35

The work of improvement was completed by J. Johnson Company whose address is 600 Calabasas Road, Watsonville, CA 95076.

The work of improvement was actually completed on the 9th day of October, 1998, and accepted by the Board of Supervisors of said County on the 10th day of November, 1998.

DATED: November 10, 1998

JOHN A. FANTHAM
Director of Public Works
County of Santa Cruz

The undersigned states: That he is the Director of Public Works of the County of Santa Cruz, Owner of the property referred to in this Notice Of Completion; that the Board of Supervisors of said County on the 10th day of November, 1998, accepted said work of improvement and directed the filing of the Notice of Completion; that he has read the Notice of Completion and knows the contents thereof; and that the facts stated therein are true.

I declare under penalty of perjury that the foregoing is true and correct.

Executed by me this 10th day of November, 1998, at Santa Cruz, California,

JOHN A. FANTHAM
Director of Public Works
County of Santa Cruz

COUNTY OF SANTA CRUZ
DEPARTMENT OF PUBLIC WORKS
STATE OF CALIFORNIA

SUMMARY OF FINAL COSTS FOR
EUREKA CANYON RD. PM 0.25, DSR NO. 08720 /

CONTRACT NO. 71592

ITEM NO.	ITEM	PROPOSED QUANTITY	MEASURED QUANTITY	UNIT	DIFFERENCE	UNIT COST	FINAL COST	DIFFERENCE
1	EUREKA CANYON RD.							
2	TRAFFIC CONTROL SYSTEM	1	1.00	L.S.		\$3,000.00	\$3,000.00	
3	CLEARING AND GRUBBING	1	1.00	L.S.		\$3,600.00	\$3,600.00	
4	REMOVE AND REPLACE GUARD RAIL	55	55.00	L.F.		\$24.00	\$1,320.00	
5	REINFORCED CRIBWALL	420	444.93	S.F.	24.93	\$90.85	\$40,421.89	\$2,264.89
6	ASPHALT CONCRETE, TYPE B	16	16.03	TON	0.03	\$129.00	\$2,067.87	\$3.87
7	AGGREGATE BASE, CLASS 2	52	49.95	TON	-2.05	\$50.00	\$2,497.50	(\$102.50)
8	ASPHALT CONCRETE DIKE, TYPE A	55	68.00	L.F.	13.00	\$9.00	\$612.00	\$117.00
9	EROSION CONTROL AND REVEGETATION	1	1.00	L.S.		\$2,800.00	\$2,800.00	
10	UNDERDRAIN SYSTEM	1	1.00	L.S.		\$2,800.00	\$2,800.00	
11	EXTRA WORK	1	1.00	L.S.		\$2,500.00	\$2,500.00	
12	CCO #1							
13	R&R GUARDRAIL		8.00	L.F.	8.00	\$24.00	\$192.00	\$192.00
14	REINFORCED CONC. CRIBWALL		302.00	S.F.	302.00	\$90.85	\$27,436.70	\$27,436.70
15	ASPHALT CONCRETE			TON		\$129.00		
16	AGGREGATE BASE, CLASS 2		31.00	TON	31.00	\$50.00	\$1,550.00	\$1,550.00
17	ASPHALT CONCRETE DIKE, TYPE A		10.00	L.F.	10.00	\$9.00	\$90.00	\$90.00
18	EROSION CONTROL AND REVEGETATION		1.00	L.S.	1.00	\$540.00	\$540.00	\$540.00
19	UNDERDRAIN SYSTEM		1.00	L.S.	1.00	\$2,320.00	\$2,320.00	\$2,320.00
20	EXTRA WORK		1.00	L.S.	1.00	\$6,260.00	\$6,260.00	\$6,260.00
21								
22	VISTA DEL MAR DRIVE							
23	TRAFFIC CONTROL SYSTEM	1	1.00	L.S.		\$2,800.00	\$2,800.00	
24	CLEARING AND GRUBBING	1	1.00	L.S.		\$3,600.00	\$3,600.00	
25	REMOVE AND REPLACE GUARD RAIL	1	1.00	L.S.		\$2,100.00	\$2,100.00	
26	REINFORCED CRIBWALL	536	555.50	S.F.	19.50	\$80.00	\$44,440.00	\$1,560.00
27	ASPHALT CONCRETE, TYPE B	27	27.00	TON		\$101.00	\$2,727.00	
28	AGGREGATE BASE, CLASS 2	58	49.84	TON	-8.16	\$50.00	\$2,492.00	(\$408.00)
29	ASPHALT CONCRETE DIKE, TYPE A	120	68.00	L.F.	-52.00	\$9.00	\$612.00	(\$468.00)
30	EROSION CONTROL AND REVEGETATION	1	1.00	L.S.		\$4,900.00	\$4,900.00	

SUMMARY

ORIGINAL BID: \$128,223.00
CHANGES: \$38,755.96
FINAL COST: \$166,978.96

COUNTY OF SANTA CRUZ
DEPARTMENT OF PUBLIC WORKS
STATE OF CALIFORNIA

PAGE 2 OF 2

SUMMARY OF FINAL COSTS FOR
EUREKA CANYON RD. PM 0.25. DSR NO. 08720 /

CONTRACT NO. 71592

ITEM NO.	ITEM	PROPOSED QUANTITY	MEASURED QUANTITY	UNIT	DIFFERENCE	UNIT COST	FINAL COST	DIFFERENCE
31	UNDERDRAIN SYSTEM	1.00	1.00	L.S.		\$2,900.00	\$2,900.00	
32	EXTRA WORK	1.00	L.S.	L.S.	-2,600.00	\$3,000.00	\$400.00	(\$2,600.00)
33								
34								
35								
36								
37								
38								
39								
40								
41								
42								
43								
44								
45								
46								
47								
48								
49								
50								
51								
52								
53								
54								
55								
56								
57								
58								
59								
60								
61								
62								
63								
64								
65								
TOTAL							\$166,978.96	\$38,755.96