



County of Santa Cruz

249

DEPARTMENT OF PUBLIC WORKS

701 OCEAN STREET, ROOM 410, SANTA CRUZ, CA 950604070
(831) 454-2160 FAX (831) 454-2385 TDD (831) 454-2123

JOHN A. FANTHAM
DIRECTOR OF PUBLIC WORKS

AGENDA: NOVEMBER 24, 1998

November 12, 1998

SANTA CRUZ COUNTY BOARD OF SUPERVISORS

701 Ocean Street
Santa Cruz, California 95060

SUBJECT: JAMISON CREEK ROAD STORM DAMAGE REPAIR, P.M. 1.63
DAF NO. CSC-SCr-003 E
CONTRACT NUMBER 71652, PUBLIC WORKS JOB NUMBER 933741
NOTICE OF COMPLETION

Members of the Board:

The subject project was completed on October 27, 1998. The contractor was Bugler Construction of Fremont, CA.

The original bid price was \$196,939.88. Total construction cost is \$197,681.55. A summary of final costs is attached for your information.

It is therefore recommended that the Board of Supervisors take the following action:

1. Accept the improvements and approve the final cost.
2. Authorize the Clerk of the Board to file the Notice of Completion, a copy of which is attached.
3. Direct the County Recorder to return the original Notice of Completion to the Clerk of the Board.


Yours truly,


JOHN A. FANTHAM
Director of Public Works

RMB:bbs

Attachments

RECOMMENDED FOR APPROVAL:


County Administrative Officer

copy to: Recorder's Office
Public Works

JCR 46

WHEN RECORDED MAIL TO:
COUNTY OF SANTA CRUZ
CLERK OF THE BOARD

NOTICE OF COMPLETION

NOTICE IS **HEREBY** GIVEN that the County of Santa Cruz, owner of the property hereinafter described, whose address is 701 Ocean Street, Santa **Cruz**, California, has caused a work of improvement more particularly described as follows: Construction of a concrete cribwall, earthwork, under drain system, roadway resurfacing replacing of a storm drain culvert and erosion control.

to be constructed on property more particularly described as follows:

JAMISON CREEK ROAD

The work of improvement was completed by Bugler Construction whose address is 47000 Warm Springs Boulevard #101, Fremont, CA 94539.

The work of improvement was actually completed on the 27th day of October 1998, and accepted by the Board of Supervisors of said County on the 24th day of November 1998.

DATED: _____

JOHN A. FANTHAM
Director of Public Works
County of Santa Cruz

The undersigned states: That he is the Director of Public Works. of the County of Santa Cruz, Owner of the property referred to in this Notice Of Completion; that the Board of Supervisors of said County on the 24th day of November 1998 accepted said work of improvement and directed the filing of the Notice of Completion; that he has read the Notice of Completion and knows the contents thereof; and that the facts stated therein are true.

I declare under penalty of perjury that the foregoing is true and correct.

Executed by me this 0 day f _____, 1998, at Santa Cruz, California.

JOHN A. FANTHAM
Director of Public Works
County of Santa Cruz

JCRB

COUNTY OF SANTA CRUZ
DEPARTMENT OF PUBLIC WORKS
STATE OF CALIFORNIA

**SUMMARY OF FINAL COSTS FOR
JAMISON CREEK ROAD STORM DAMAGE REPAIR**

CONTRACT NO. 71652

ITEM NO.	ITEM	PROPOSED QUANTITY	MEASURED QUANTITY	UNIT	DIFFERENCE	UNIT COST	FINAL COST	DIFFERENCE
1	TRAFFIC CONTROL SYSTEM	1	1.00	LS		\$1,250.00	\$1,250.00	
2	CLEARING AND GRUBBING	1	1.00	LS		\$2,000.00	\$2,000.00	
3	EARTHWORK (F)	790	790.00	CY		\$49.00	\$38,710.00	
4	DITCH EXCAVATION	130	142.00	LF	12.00	\$25.00	\$3,550.00	\$300.00
5	REINFORCED CONCRETE CRIBWALL	111	129.66	SF	18.66	\$75.00	\$9,724.50	\$1,399.50
6	REINFORCED CONCRETE CRIBWALL	64		SF	-64.00	\$76.17		(\$4,874.88)
7	REINFORCED CONCRETE CRIBWALL	1,062	1,153.62	SF	91.62	\$77.50	\$89,405.55	\$7,100.55
8	MINOR C&G (ALTERNATIVE F)	16	17.00	CY	1.00	\$125.00	\$2,125.00	\$125.00
9	ASPHALT CONCRETE (TYPE B)	65	72.01	TON	7.01	\$125.00	\$9,001.25	\$876.25
10	ASPHALT CONCRETE DIKE (TYPE A)	170	152.00	LF	-18.00	\$15.00	\$2,280.00	(\$270.00)
11	AGGREGATE BASE (CLASS 2)	140	110.86	TON	-29.14	\$25.00	\$2,771.50	(\$728.50)
12	OVERSIDE DRAIN W/ 12" DIA. PIPE D	30	37.50	LF	7.50	\$62.50	\$2,343.75	\$468.75
13	OCP INLET	1	1.00	EA		\$2,500.00	\$2,500.00	
14	UNDERDRAIN SYSTEM	1	1.00	LS		\$12,500.00	\$12,500.00	
15	METAL BEAM GUARDRAIL	140	140.00	LF		\$30.00	\$4,200.00	
16	CABLE ANCHOR ASSMBY & TERM. E	2	2.00	EA		\$1,875.00	\$3,750.00	
17	EROSION CONTROL & REVEGETATI	1	1.00	LS		\$6,250.00	\$6,250.00	
18	REMOVE EXIST. PIPE CULVERT	40	40.00	LF		\$15.00	\$600.00	
19	INSTALL PIPE CULVERT (18" DIA.)	60	60.00	LF		\$18.75	\$1,125.00	
20	REPLACE EXIST. PIPE DOWNDRAIN	40	40.00	LF		\$25.00	\$1,000.00	
21	SLOPE PROTECTION (LIGHT ROCK)	5	5.00	CY		\$250.00	\$1,250.00	
22	EXTRA WORK	1	LS	LS	0.27	\$5,000.00	\$1,345.00	(\$3,655.00)
23								
24								
25								
	TOTAL						\$197,681.55	\$741.67

SUMMARY

ORIGINAL BID: \$196,939.88
CHANGES: \$741.67
FINAL COST: \$197,681.55