



# County of Santa Cruz

## DEPARTMENT OF PUBLIC WORKS

701 OCEAN STREET, ROOM 410, SANTA CRUZ, CA 950604070  
(831) 454-2160 FAX (831) 454-2385 TDD (831) 454-2123

JOHN A. FANTHAM  
DIRECTOR OF PUBLIC WORKS

**AGENDA:** December 8, 1998

November 24, 1998

### SANTA CRUZ COUNTY BOARD OF SUPERVISORS

701 Ocean Street  
Santa Cruz, California 95060

**SUBJECT:** SOQUEL DRIVE AT REDWOOD VILLAGE STORM DAMAGE REPAIR  
DAF CSC-SCR-005, FEDERAL PROJECT NO. ER-3654 (001)  
CONTRACT NUMBER 71656, PUBLIC WORKS JOB NUMBER 933754  
NOTICE OF COMPLETION

Members of the Board:

The subject project was completed on October 23, 1998. The contractor was Anderson Pacific Engineering Construction, Inc., of Santa Clara.

The original bid price was \$157,525.00, and the total construction cost is \$152,312.70. A summary of final costs is attached for your information.

It is therefore recommended that the Board of Supervisors take the following action:


1. Accept the improvement and approve the final cost.
2. Authorize the Clerk of the Board to file the Notice of Completion, a copy of which is attached.

## SANTA CRUZ COUNTY BOARD OF SUPERVISORS

Page - 2-

3. Direct the County Recorder to return the original Notice of Completion to the Clerk of the Board.

Yours truly,



JOHN A. FANTHAM  
Director of Public Works

LG:mg

Attachments

RECOMMENDED FOR APPROVAL,:



County Administrative Officer

copy to: Recorder's Office  
Public Works

COUNTY OF SANTA CRUZ  
DEPARTMENT OF PUBLIC WORKS  
STATE OF CALIFORNIA

**SUMMARY OF FINAL COSTS FOR**  
**SOQUEL DR. AT REDWOOD VILLAGE STORM DAMAGE**

CONTRACT NO. 71656

ITEM NO.	ITEM	PROPOSED QUANTITY	MEASURED QUANTITY	UNIT	DIFFERENCE	UNIT COST	FINAL COST	DIFFERENCE
1	TRAFFIC CONTROL	1	1.00	L.S.		\$13,000.00	\$13,000.00	
2	CLEARING AND GRUBBING	1	1.00	L.S.		\$4,000.00	\$4,000.00	
3	TEMPORARY STREAM DIVERSION	1	1.00	L.S.		\$5,000.00	\$5,000.00	
4	EARTHWORK	600	600.00	C.Y.		\$80.00	\$48,000.00	
5	CRIBWALL	768	816.00	S.F.	48.00	\$70.00	\$57,120.00	\$3,360.00
6	UNDERDRAIN SYSTEM	1	1.00	L.S.		\$8,000.00	\$8,000.00	
7	1/2 TON ROCK	17	19.82	TON	2.82	\$85.00	\$1,684.70	\$239.70
8	ROCK SLOPE PROTECTION (1/4 TON	90	84.40	TON	-5.60	\$70.00	\$5,908.00	(\$392.00)
9	AC DIKE	60	60.00	L.F.		\$20.00	\$1,200.00	
10	ACTYPEB	18		TON	-18.00	\$140.00		(\$2,520.00)
11	MINOR CONCRETE	21	18.00	C.Y.	-3.00	\$300.00	\$5,400.00	(\$900.00)
12	EROSION CONTROL	1	1.00	L.S.		\$3,000.00	\$3,000.00	
13	EXTRA WORK	1		L.S.	-1.00	\$5,000.00		(\$5,000.00)
14								
15								
16								
17								
18								
19								
20								
21								
22								
23								
24								
25								
	<b>TOTAL</b>						\$152,312.70	(\$5,212.30)

**SUMMARY**

ORIGINAL BID: \$157,525.00  
CHANGES: (\$5,212.30)  
FINAL COST: \$152,312.70

WHEN RECORDED MAIL TO:  
COUNTY OF SANTA CRUZ  
CLERK OF THE BOARD

**NOTICE OF COMPLETION**

NOTICE IS HEREBY GIVEN that the County of Santa Cruz, owner of the property hereinafter described, whose address is 701 Ocean Street, Santa Cruz, California, has caused a work of improvement more particularly described as follows:

CONSTRUCTION OF CONCRETE CRIBWALL, EARTHWORK,  
UNDERDRAIN SYSTEM, REGRADING OF SLOPES,  
ROADWAY REPAIR, AND EROSION CONTROL

to be constructed on property more particularly described as follows:

SOQUEL DRIVE

The work of improvement was completed by Anderson Pacific Engineering Construction, Inc., whose address is 1390 Norman Avenue, Santa Clara, CA 95054.

The work of improvement was actually completed on the 23rd day of October, 1998, and accepted by the Board of Supervisors of said County on the 8th day of December, 1998.

DATED: December 8, 1998

---

JOHN A. FANTHAM  
Director of Public Works  
County of Santa Cruz

The undersigned states: That he is the Director of Public Works of the County of Santa Cruz, Owner of the property referred to in this Notice Of Completion; that the Board of Supervisors of said County on the 8th day of December, 1998, accepted said work of improvement and directed the filing of the Notice of Completion; that he has read the Notice of Completion and knows the contents thereof; and that the facts stated therein are true.

I declare under penalty of perjury that the foregoing is true and correct.

Executed by me this 8th day of December, 1998, at Santa Cruz, California.

---

JOHN A. FANTHAM  
Director of Public Works  
County of Santa Cruz