



County of Santa Cruz

DEPARTMENT OF PUBLIC WORKS

701 OCEAN STREET, ROOM 410, SANTA CRUZ, CA 950604070
(831) 454-2160 FAX (831) 454-2385 TDD (831) 454-2123

JOHN A. FANTHAM
DIRECTOR OF PUBLIC WORKS

AGENDA: December 8, 1998

December 1, 1998

SANTA CRUZ COUNTY BOARD OF SUPERVISORS

701 Ocean Street
Santa Cruz, CA 95060

SUBJECT: SAN ANDREAS ROAD AT MANRESA BEACH STORM DAMAGE REPAIR
DAF NO. CSC-SCR-004, AMENDMENT TO INDEPENDENT
CONTRACT AGREEMENT NO. 71653

Members of the Board:

The emergency storm damage repair of the subject site is near completion. The contractor, Anderson Pacific Engineering of San Jose, has completed most of the principal work except for minor erosion control and paving.

Public Works has determined that additional minor work items were required to complete the project which were not included in the original emergency contract agreement. These items are the necessary extension of a metal roadside drainage flume, the repair of minor pavement problems, and the placement of additional rock riprap erosion control at the culvert outlet. The contractor has submitted a proposal for these additional completed work items for a combined total of \$12,815.00 (attached with contract amendment and invoice).


We are therefore proposing amendment to the Anderson Pacific Engineering Construction contract by \$12,815.00. This will bring the not-to-exceed contract amount to a final grand total of \$265,565.00. Sufficient funding for the proposed increase is available within the adopted 1998/99 Road Budget which includes funding for this 1998 Federal On-system road damage repair by the Federal Highway Administration (88.53%).

It is therefore recommended that the Board of Supervisors take the following actions:

1. Approve the attached Amendment to Independent Contractor Agreement No. 71653 with Anderson Pacific Engineering Construction by increasing the not-to-exceed amount to \$265,565.00.

2. Authorize the Director of Public Works to sign the contract amendment on behalf of the County.

Yours truly,




JOHN A. FANTHAM
Director of Public Works

RC:rw

Attachments

RECOMMENDED FOR APPROVAL:



Susan G. Marzullo
County Administrative Officer

copy to: Anderson Pacific Engineering Construction
Bill Tyler, **Caltrans**
Public Works (Fiscal, Construction)

COUNTY OF SANTA CRUZ
REQUEST FOR APPROVAL OF AGREEMENT

193

TO:, Board of Supervisors
County Administrative Officer
County Counsel
Auditor-Controller

FROM: PUBLIC WORKS

(Dept.)
[Signature] (Signature) 11/24/98 (Date)

The Board of Supervisors is hereby requested to approve the attached agreement and authorize the execution of the same.

- Said agreement is between the COUNTY OF SANTA CRUZ (Agency)
ANDERSON PACIFIC ENGINEERING CONSTRUCTION
and 1390 NORMAN AVENUE, SANTA CLARA, CA 95054 (Name & Address)
- The agreement will provide FOR THE SAN ANDREAS ROAD AT MANRESA STATE PARK STORM DAMAGE REPAIR, DAF CSC-SCR-004.
- The agreement is needed BECAUSE THE WORK CAN BE DONE MOST EXPEDITIOUSLY BY CONTRACT.
- Period of the agreement is from BOARD APPROVAL, to JUNE 30, 1999
increase
- Anticipated cost is \$ 12,815.00 (Fixed amount; Monthly rate; Not to exceed)
- Remarks: CONTRACT \$265,565.00; OVERHEAD (7%) \$18,589.55; TOTAL \$284,154.55
- Appropriations are budgeted in 621100 P00600 (933737) (Index#) (35910 b o b j e c t)

NOTE: IF APPROPRIATIONS ARE INSUFFICIENT, ATTACH COMPLETED FORM AUD-74

Appropriations are available and will be encumbered. Contract No. 81053 Date 11/24/98
are not

GARY A. KNUTSON, Auditor-Controller

By [Signature] Deputy.

RC:rw

Proposal reviewed and approved. It is recommended that the Board of Supervisors approve the agreement and authorize the
DIRECTOR OF PUBLIC WORKS to execute the same on behalf of the DEPARTMENT OF
PUBLIC WORKS (Agency).

Remarks:

(Analyst)

Agreement approved as to form. Date _____

[Signature] Date 4/30/98
County Administrative Officer

Distribution:

Bd. of Supv. - White
Auditor-Controller - Blue
County Counsel - Green *
Co. Admin. Officer - Canary
Auditor-Controller - Pink
Originating Dept. - Goldenrod

*To Orig. Dept. if rejected.

State of California)
County of Santa Cruz) SS

I _____ ex-officio Clerk of the Board of Supervisors of the County of Santa Cruz,
State of California, do hereby certify that the foregoing request for approval of agreement was approved by
said Board of Supervisors as recommended by the County Administrative Officer by an order duly entered
in the minutes of said Board on _____

By _____ County Administrative Officer
Deputy Clerk

AMENDMENT TO AGREEMENT

The parties hereto agree to amend Contract Number 71653 dated JUNE 16, 1998, by and between the COUNTY OF SANTA CRUZ and ANDERSON PACIFIC ENGINEERING CONSTRUCTION for the San Andreas Road at Manresa Beach State Park Storm Damage Repair Daf No. CSC-SCR-004 for Additional Work Required at the Site, by Increasing the Not-to-exceed Amount of the Contract to \$265,565.


All other provisions of said contract shall remain the same.

DATED: 12-1-98

COUNTY OF SANTA CRUZ
DEPARTMENT OF PUBLIC WORKS

DIRECTOR OF PUBLIC WORKS



CONTRACTOR:
ANDERSON PACIFIC ENGINEERING
CONSTRUCTION

BY: 
Doug Seeger

ADDRESS:
1390 NORMAN AVENUE
SANTA CLARA, CA 95054

TELEPHONE: 83 1-970-9900

Approved as to form:



Chief Assistant County Counsel

DISTRIBUTION: Auditor-Controller
Public Works
Contractor



ANDERSON PACIFIC
Engineering Construction, Inc.

County Of Santa Cruz
Dept. of Public Works
701 Ocean St.
Santa Cruz, Ca 95060

November 2, 1998

Re: San Andreas Road At Manresa Beach Storm Damage Repair

Attn: Mr. Phil Sousa

Dear Mr. Sousa,

Per Sean Dayhim's request we are quoteing the following extra work items for the referenced project. Prices include all labor, material, equipment, and mark-up for the required work.

1. Extend sheet metal drainage flume over the top of the new headwall. Our price for this is \$875.00.
2. Reconstruct earth fill at shoulder slipout on east side of road. Our price for this is \$2,100.00.
3. Install approximately 125 s.f. of new paving section at damaged shoulder on east side of road and 125 l.f. of a/c dike. Also, remove the existing sandbag and coldmix berm. Our price for this work is \$6,470.00.
4. Install approximately 3 cubic yards of sacked concrete rip rap at the new headwall. Our price for this is \$2,250.00.

Please let me know if you need any further information.

Sincerely,

Doug Sereda
Doug Sereda
Project Manager

TOTAL THIS EXTRA PROPOSAL:

875.00

2100.00

~~6470.00~~ 5350.00 (see EXHIBIT B)

2250.00

2240.00 (from EXHIBIT B)

12,815.00

②.

1390 Norman Avenue
Santa Cruz, CA 95061
Fax: 408/970-9375
408/970-9600
Lic No 245215

EXHIBIT 42



ANDERSON PACIFIC
Engineering Construction, Inc.

County Of Santa Cruz
Dept. of Public Works
701 Ocean St.
Santa Cruz, Ca 95060

November 4, 1998

Re: San Andreas Road At Manressa Beach Storm Damage Repair

Atten: Mr. Phil Sousa / *SEAN DEYHON*

Dear Mr. Sousa,

I met Sean at the referenced site and clarified the scope of A/C dike and paving repair. Based on installing 130 LF of dike on existing A/C and installing approximately 60 SF of 3" A/C with 9" base rock I revise my quote to be \$5,350.00 instead of the \$6,470.00 I quoted previously. This quote includes the cost of removing the existing sandbag and coldmix berm.

To furnish and install another- 22 tons of 1 ton rip rap at the culvert outlet our price would be \$2,240.00.

I also ran into Larry Terner, the state parks maintenance chief,, and he is asking for rebar and a footing under the new concrete ramp sections we are going to install. He said he will fax a detail to me. When I get it I'll forward to you. it's more elaborate than the existing slabs I had quoted replacing in kind so there may a little extra cost. I'll let you know when I see his sketch.

Please let me know if you need any further information.

Sincerely,

Doug Sereda
Doug Sereda
Project Manager

1990 Norman Avenue
Santa Cruz, CA 95064
Fax 408/870-9976
408/976-8000
Lic. No. 245215