



JOHN A. FANTHAM
DIRECTOR OF PUBLIC WORKS

County of Santa Cruz

DEPARTMENT OF PUBLIC WORKS

701 OCEAN STREET, ROOM 410, SANTA CRUZ, CA 950604070
(831) 454-2160 FAX (831) 454-2385 TDD (831) 454-2123

AGENDA: JANUARY 26, 1999

January 13, 1999

SANTA CRUZ COUNTY BOARD OF SUPERVISORS

701 Ocean Street
Santa Cruz, California 95060

SUBJECT: BEACH ROAD PAVEMENT REHABILITATION
CONTRACT NUMBER 8 1746, PUBLIC WORKS JOB NUMBER 95259 1
NOTICE OF COMPLETION

Members of the Board:

The subject project was completed on December 8, 1998. The contractor was Monterey Peninsula Engineering Inc., of Monterey, California.


The original bid price was \$132,000. Total construction cost is \$147,826. The total cost was higher because the original digout and shoulder repair areas were expanded to include additional areas in need of repair adjacent to the project. Project contingency funds were used for the additional work. A summary of final costs is attached for your information.

It is therefore recommended that the Board of Supervisors take the following action:

1. Accept the improvement and approve the final cost.
2. Authorize the Clerk of the Board to file the Notice of Completion, a copy of which is attached.

3. Direct the County Recorder to return the original Notice of Completion to the Clerk of the Board.

Yours truly,



JOHN A. FANTHAM
Director of Public Works

LG:mg

Attachments

RECOMMENDED FOR APPROVAL:



for _____
County Administrative Officer

copy to: Recorder's Office
Public Works

COUNTY OF SANTA CRUZ
 DEPARTMENT OF PUBLIC WORKS
 STATE OF CALIFORNIA

SUMMARY OF FINAL COSTS FOR
 BEACH RD. PAVEMENT REHABILITATION

CONTRACT NO. 81746

611

59

ITEM NO.	ITEM	PROPOSED QUANTITY	MEASURED QUANTITY	UNIT	DIFFERENCE	UNIT COST	FINAL COST	DIFFERENCE	
1	TRAFFIC CONTROL	1	LS	LS		\$5,000.00	\$5,000.00		
2	EXTRA WORK	1	LS	LS		\$1,000.00	\$999.00	(\$1.00)	
3	DIGOUTS (6")	42,000	46,609	SF	4,609	\$3.00	\$139,827.00	\$13,827.00	
4	CCO #1 (AC PAVING)	1	LS	LS		\$2,000.00	\$2,000.00	\$2,000.00	
5									
6									
7									
8									
9									
10									
11									
12									
13									
14									
15									
16									
17									
18									
19									
20									
21									
22									
23									
24									
25									
TOTAL								\$15,826.00	\$147,826.00

SUMMARY

ORIGINAL BID: \$1,520,000.00
 CHANGES: \$15,826.00
 FINAL COST: \$147,826.00

WHEN RECORDED MAIL TO:
COUNTY OF SANTA CRUZ
CLERK OF THE BOARD

NOTICE OF COMPLETION

NOTICE IS HEREBY GIVEN that the County of Santa Cruz, owner of the property hereinafter described, whose address is 701 Ocean Street, Santa Cruz, California, has caused a work of improvement more particularly described as follows:

BEACH ROAD PAVEMENT REHABILITATION

to be constructed on property more particularly described as follows:

BEACH ROAD

The work of improvement was completed by MONTEREY PENINSULA ENGINEERING, INC., whose address is P.O. Box 23 17, Monterey CA 93942.

The work of improvement was actually completed on the 8th day of December 1998, and accepted by the Board of Supervisors of said County on the 26th day of January 1999.

DATED: January 26, 1999

JOHN A. FANTHAM
Director of Public Works
County of Santa Cruz

The undersigned states: That he is the Director of Public Works of the County of Santa Cruz, Owner of the property referred to in this Notice of Completion; that the Board of Supervisors of said County on the 26th day of January 1999 accepted said work of improvement and directed the filing of the Notice of Completion; that he has read the Notice of Completion and knows the contents thereof; and that the facts stated therein are true.

I declare under penalty of perjury that the foregoing is true and correct.

Executed by me this 26th day of January 1999, at Santa Cruz, California.

JOHN A. FANTHAM
Director of Public Works
County of Santa Cruz

BPM