



JOHN A. FANTHAM
DIRECTOR OF PUBLIC WORKS

County of Santa Cruz 405

DEPARTMENT OF PUBLIC WORKS

701 OCEAN STREET, ROOM 410, SANTA CRUZ, CA 950604070
(831) 454-2160 FAX (831) 454.2385 TDD (831) 454-2123

AGENDA: September 21, 1999

September 9, 1999

SANTA CRUZ COUNTY BOARD OF SUPERVISORS

701 Ocean Street

Santa Cruz, California 95060

SUBJECT: BROWNS VALLEY ROAD STORM DAMAGE REPAIR, P.M. 2.75 AND 3.30
CONTRACT NUMBER 81747, PUBLIC WORKS JOB NUMBERS 70240 AND 70434
NOTICE OF COMPLETION

Members of the Board:

The subject project was completed on July 28, 1999. The contractor was Reber Construction Company, Inc. of Santa Cruz.

The original bid price was \$277,570.00, and total construction cost is \$293,999.31. A summary of final costs is attached for your information. The additional contract costs were due to a redesign in the structural concrete footings and wingwall, and quantity changes in certain line items.

It is therefore recommended that the Board of Supervisors take the following action:


1. Accept the improvements and approve the final cost.
2. Authorize the Clerk of the Board to file the Notice of Completion, a copy of which is attached.

SANTA CRUZ COUNTY BOARD OF SUPERVISORS

Page - 2-

3. Direct the County Recorder to return the original Notice of Completion to the Clerk of the Board.

Yours truly,


JOHN A. FANTHAM
Director of Public Works

LG:bbs

Attachments

RECOMMENDED FOR APPROVAL:



County Administrative Officer

copy to: Recorder's Office
Public Works
Reber Construction Company, Inc.

WHEN RECORDED MAIL TO:
COUNTY OF SANTA CRUZ
CLERK OF THE BOARD

NOTICE OF COMPLETION

NOTICE IS HEREBY GIVEN that the County of Santa Cruz, owner of the property hereinafter described, whose address is 701 Ocean Street, Santa Cruz, California, has caused a work of improvement more particularly described as follows:

CONSTRUCT CONCRETE CRIBWALL, NEW CULVERT, CONCRETE WINGWALL,
OVERSIDE AND UNDERDRAIN SYSTEMS AND ROADWAY REPAIR

to be constructed on property more particularly described as follows:

BROWNS VALLEY ROAD STORM DAMAGE REPAIR, P.M. 2.75 AND 3.30

The work of improvement was completed by Reber Construction Co., Inc. whose address is P. O. Box 273, Santa Cruz, CA 95061-0273.

The work of improvement was actually completed on the 28th day of July, 1999, and accepted by the Board of Supervisors of said County on the 21st day of September, 1999.

DATED: September 21, 1999

JOHN A. FANTHAM
Director of Public Works
County of Santa Cruz

The undersigned states: That he is the Director of Public Works of the County of Santa Cruz, Owner of the property referred to in this Notice Of Completion; that the Board of Supervisors of said County on the 21st of September 1999, accepted said work of improvement and directed the filing of the Notice of Completion; that he has read the Notice of Completion and knows the contents thereof; and that the facts stated therein are true.

I declare under penalty of perjury that the foregoing is true and correct.

Executed by me this 21st day of September 1999, at Santa Cruz, California.

JOHN A. FANTHAM
Director of Public Works
County of Santa Cruz

COUNTY OF SANTA CRUZ
DEPARTMENT OF PUBLIC WORKS
STATE OF CALIFORNIA

SUMMARY OF FINAL COSTS FOR

BROWNS VALLEY RD. STORM DAMAGE REPAIR, P.M. 2.75, 3.30

CONTRACT NO. 81747

ITEM NO.	ITEM	PROPOSED QUANTITY	MEASURED QUANTITY	UNIT	DIFFERENCE	UNIT COST	FINAL COST	DIFFERENCE
	BROWNS VALLEY RD. P.M. 2.75							
1	TRAFFIC CONTROL SYSTEM	1	1	LS		\$10,000.00	\$10,000.00	
2	CLEARING & GRUBBING	1	1	LS		\$12,000.00	\$12,000.00	
3	EROSION CONTROL & REVEGETATION	1	1	LS		\$6,800.00	\$6,800.00	
4	REINFORCED CONCRETE CRIBWALL	1,763	1,840	SF	77	\$67.00	\$123,280.00	\$5,159.00
5	ASPHALT CONCRETE (TYPE B)	100	106.38	TN	6.38	\$110.00	\$11,701.80	\$701.80
6	AGGREGATE BASE (CLASS 2)	215	168.07	TN	-46.93	\$20.00	\$3,361.40	(\$938.60)
7	REMOVE & REPLACE CULVERT	1	1	LS		\$8,700.00	\$8,700.00	
8	CONCRETE DROP INLET	1	1	EA		\$3,800.00	\$3,800.00	
9	MINOR CONCRETE	38	47	CY	9	\$14,100.00	\$14,100.00	\$2,700.00
10	AG DIKE (TYPE A)	140	140	LF		\$1,150.00	\$1,150.00	
11	OVERSIDE DRAIN	1	1	EA		\$2,850.00	\$2,850.00	
12	UNDERDRAIN SYSTEM	1	1	LS		\$8,820.00	\$8,820.00	
13	METAL BEAM GUARD RAIL	180	188	LF	8	\$10,152.00	\$10,152.00	\$432.00
14	TERMINAL END SECTION (TYPE C)	2	2	EA		\$900.00	\$1,800.00	
15	CABLE ANCHOR ASSEMBLY (TYPE A)	2	5	EA		\$1,400.00	\$2,800.00	
16	EXTRA WORK	1	1	LS		\$2,500.00	\$2,500.00	\$500.00
17	CCO#1 (INCREASE EXTRA WORK)	1	1	LS		\$2,500.00	\$2,500.00	\$2,500.00
	BROWNS VALLEY RD. P.M. 3.30							
1	TRAFFIC CONTROL SYSTEM	1	1	LS		\$10,000.00	\$10,000.00	
2	CLEARING & GRUBBING	1	1	LS		\$3,500.00	\$3,500.00	
3	DRAIN ROCK (1.5 INCH)	20	23.16	TN	3.16	\$25.00	\$579.00	\$79.00
4	STRUCTURAL CONCRETE (CLASS A)	30	37	EA	7	\$700.00	\$25,900.00	\$4,900.00
5	ENGINEERED FILL	140	140	TN		\$28.00	\$3,920.00	
6	AGGREGATE BASE (CLASS 2)	16	12.79	TN	-3.21	\$34.00	\$434.86	(\$109.14)
7	ASPHALT CONCRETE (TYPE B)	7	8	TN	1	\$225.00	\$1,800.00	\$225.00
8	ROCK SLOPE PROTECTION (2TN)	74	20	IN	-54	\$120.00	\$2,400.00	(\$6,480.00)
9	UNDERDRAIN SYSTEM	1	1	LS		\$5,500.00	\$5,500.00	
10	EROSION CONTROL & REVEGETATION	1	1	LS		\$3,500.00	\$3,500.00	
11	EXTRA WORK	1	1	LS		\$1,250.00	\$1,250.00	\$250.00
12	CCO#2 (DEC.#6,#8;INC.EW#11)	1	1	LS		\$2,700.00	\$8,860.25	\$6,510.25
TOTAL						\$293,999.31	\$16,429.31	\$293,999.31

SUMMARY:

ORIGINAL BID: \$277,570.00

CHANGES: \$16,429.31

FINAL COST: \$293,999.31