



JOHN A. FANTHAM  
DIRECTOR OF PUBLIC WORKS

# County of Santa Cruz

## DEPARTMENT OF PUBLIC WORKS

701 OCEAN STREET, ROOM 410, SANTA CRUZ, CA 950604070  
(931) 454-2160 FAX (931) 454-2385 TDD (831) 454-2123

### AGENDA: DECEMBER 14, 1999

December 2, 1999

#### SANTA CRUZ COUNTY BOARD OF SUPERVISORS

701 Ocean Street  
Santa Cruz, California 95060

SUBJECT: REDWOOD DRIVE CSA #33, SLIDE REPAIR PROJECT  
CONTRACT NUMBER 9 1907, PUBLIC WORKS JOB NUMBER 703 66  
NOTICE OF COMPLETION (DISTRICT 2)

#### Members of the Board:

The subject project was completed on September 29, 1999. The contractor was Nicholas Construction of Bakersfield, CA.

The original bid price was \$76,622.00, and total construction cost is \$76,928.20. A summary of final costs is attached for your information.

It is therefore recommended that the Board of Supervisors take the following action:

1. Accept the improvements and approve the final cost.
2. Authorize the Clerk of the Board to file the Notice of Completion, a copy of which is attached.


SANTA CRUZ COUNTY BOARD OF SUPERVISORS

Page - 2-

076

3. Direct the County Recorder to return the original Notice of Completion to the Clerk of the Board.


Yours truly,

For   
JOHN A. FANTHAM  
Director of Public Works

LG: bbs

Attachments

RECOMMENDED FOR APPROVAL:



County Administrative Officer

copy to: Recorder's Office  
Public Works (CSA Administration)

**SUMMARY OF FINAL COSTS FOR  
REDWOOD DRIVE (CSA#33) SLIDE REPAIR PROJECT**

CONTRACT NO. 91907

ITEM NO.	ITEM	PROPOSED QUANTITY	MEASURED QUANTITY	UNIT	DIFFERENCE	UNIT COST	FINAL COST	DIFFERENCE
1	CLEARING & GRUBBING	1	1	LS		\$500.00	\$500.00	
2	(F) EXCAVATION	930	930	CY		\$10.00	\$9,300.00	
3	(F) STRUCTURAL BACKFILL	180	180	CY		\$29.80	\$5,364.00	
4	UNDERDRAIN	70	70	LF		\$25.00	\$1,750.00	
5	GABION ENERGY DISSIPATOR	1	1	EA		\$3,500.00	\$3,500.00	
6	CELLULAR CONFINEMENT SYS.	1,200	1,200	SF		\$40.00	\$48,000.00	
7	ASPHALT CONCRETE DIKE	184		LF	-184	\$12.00		(\$2,208.00)
8	EROSION CONTROL	1	1	LS		\$5,000.00	\$5,000.00	
9	EXTRA WORK	1	1	LS		\$1,014.20	\$1,014.20	\$14.20
10	CCO#1(INC. EXTRA WORK)	1	1	LS		\$2,500.00	\$2,500.00	\$2,500.00
11	CCO#2 (VOIDED)							
12								
13								
14								
15								
16								
17								
18								
19								
20								
21								
22								
23								
24								
25								
	<b>TOTAL</b>						\$76,928.20	\$306.20

**SUMMARY**

ORIGINAL BID: \$76,622.00  
CHANGES: \$306.20  
FINAL COST: \$76,928.20

RECORDED AT THE REQUEST OF:  
DEPARTMENT OF PUBLIC WORKS

WHEN RECORDED MAIL TO:  
COUNTY OF SANTA CRUZ  
CLERK OF THE BOARD

0768

### NOTICE OF COMPLETION

NOTICE IS HEREBY GIVEN that the County of Santa Cruz, whose address is 701 Ocean Street, Santa Cruz, California, has caused a work of improvement more particularly described as follows:

Construction of 1,200 square foot cellular confinement system, including drain installation, backfill and erosion control

to be constructed on property more particularly described as follows:

#### REDWOOD DRIVE CSA #33 SLIDE REPAIR PROJECT

The work of improvement was completed by Nicholas Construction whose address is 16824 Johnson Road, Bakersfield, CA 933 12.

The work of improvement was actually completed on the 29th day of September, 1999, and accepted by the Board of Supervisors of said County on the 14th day of December, 1999.

DATED: December 14, 1999

---

JOHN A. FANTHAM  
Director of Public Works  
County of Santa Cruz

The undersigned states: That he is the Director of Public Works of the County of Santa Cruz and representative of the County Service Area No. 33 referred to in this Notice Of Completion; that the Board of Supervisors of said County on the 14th day of December, 1999, accepted said work of improvement and directed the filing of the Notice of Completion; that he has read the Notice of Completion and knows the contents thereof; and that the facts stated therein are true.

I declare under penalty of perjury that the foregoing is true and correct.

Executed by me this 14th day of December, 1999, at Santa Cruz, California.

---

JOHN A. FANTHAM  
Director of Public Works  
County of Santa Cruz