



JOHN A. FANTHAM  
DIRECTOR OF PUBLIC WORKS

# County of Santa Cruz<sup>0351</sup>

## DEPARTMENT OF PUBLIC WORKS

701 OCEAN STREET, ROOM 410, SANTA CRUZ, CA 950604070  
(931) 454-2160 FAX (831) 464-2386 TDD (831) 454-2123

**AGENDA: January 25, 2000**

January 12, 2000

SANTA CRUZ COUNTY BOARD OF SUPERVISORS

701 Ocean Street

Santa Cruz, California 95060

SUBJECT: TROUT GULCH ROAD IMPROVEMENT PROJECT  
CONTRACT CHANGE ORDER NO. 2

Members of the Board:

The Department of Public Works is nearing completion on the construction of the Trout Gulch Road Improvement Project in Aptos Village. The project includes the construction of pedestrian roadside improvements on Trout Gulch Road, the construction of a left-turn lane on Trout Gulch Road at the Cathedral Drive intersection, and drainage improvements. During construction, it was determined that additional **funding** would be necessary to complete the project due to additional construction costs. These extra construction costs are due to the use of additional aggregate base rock because of the unsatisfactory soil conditions that were found along the Trout Gulch Road corridor in widening the roadway, and the cost to remove some long abandoned curbing that was found in the construction area.


Attached for your Board's approval is Contract Change Order No. 2 in the amount of \$36,820.00, which would increase the quantity estimated for Contract Item No. 9 AGGREGATE BASE CLASS 2 by 526 tons. The increase in cost of the contract is \$41,897.40, including administration and inspection costs. The Public Works Department proposes to fund the Contract Change Order with \$26,500 in project contingency funds and \$15,397.40 that is available in the Aptos Improvement fund, as a result of a surplus in the funding for the Soquel Drive Project (Porter Gulch to State Park Drive).

It is therefore recommended that your Board take the following action:

1. Approve Contract Change Order No. 2 in the amount of \$36,820.00 and authorize the Chairperson of the Board to sign the Change Order on behalf of the County.

2. Direct of the Clerk of the Board to return the signed document to the Public Works Department for **further** processing.

Yours truly,




JOHNA. FANTHAM  
Director of Public Works

JJP:ma

Attachments

RECOMMENDED FOR APPROVAL,:



\_\_\_\_\_  
County Administrative Officer

copy to:      Public Works Department  
                 Santa Cruz Engineering Contractors

## 0353

FROM: 1 PUBLIC WORKS (Dept.)  
M. A. K. (Signature) 1-13-00 e )

\_\_\_\_\_ 19\_\_\_\_ By \_\_\_\_\_ Deputy Clerk

CONTRACT CHANGE ORDER NO. 2 REV. NO. \_\_\_\_\_ SUPPL. NO. 0354

PUBLIC WORKS JOB NO. 40088 CONTRACT NO. 81865

For info only.

**NOTE: This change order is not effective until approved by the Board of Supervisors.**

Change requested by Resident Engineer

Estimate of increase in contract item at contract unit price

- |    |   |             |
|----|---|-------------|
| 1. | Increase Item No. 9 Aggregate Base Class 2 by 526 tons @ \$70.00 per ton. | \$36,820.00 |
|----|---|-------------|

**Estimated Cost**      Decrease \$ \_\_\_\_\_ or Increase \$ **36,820.00**

N/A

Recommended: John Smith  
of Supervisors by \_\_\_\_\_

Date 1-12-00

Date 1/1

---

Date 1/13/00

Approved: Board of Supervisors by

Date \_\_\_\_\_

Accepted': Date \_\_\_\_\_ Contractor SANTA CRUX ENGINEERING CONTRACTORS, INC.

Contractor SANTA CRUX ENGINEERING CONTRACTORS, INC.

By Josh  
JVN:bbs

Title Proj. Manager

If the Contractor does not sign acceptance of this order, his attention is directed to the requirements of the specifications as to proceeding with the ordered work and filing a written protest within the time therein specified.

CLERK OF THE BOARD  
AUDITOR-CONTROLLER

CONTRACTOR  
RESIDENT ENGINEER

FISCAL OFFICER  
PROJECT FILE