



JOHN A. FANTHAM
DISTRICT ENGINEER

County of Santa Cruz

DAVENPORT COUNTY SANITATION DISTRICT

701 OCEAN STREET, ROOM 410, SANTA CRUZ, CA 95060
(831) 454-2160 FAX (831) 454-2386 TDD (831) 454-2123

AGENDA: FEBRUARY 8, 2000

January 27, 2000

BOARD OF DIRECTORS
DAVENPORT COUNTY SANITATION DISTRICT
701 Ocean Street
Santa Cruz, California 95060

SUBJECT: DAVENPORT **OLDTOWN** SEWER RECONSTRUCTION PROJECT
CONTRACT NUMBER 91022, CONTRACT CHANGE ORDER NO. 3

Members of the Board:

As the work progressed on the subject project, the contractor encountered many utilities in conflict with the proposed sewer main, which in turn caused some minor redesign and lost construction time. It was also determined that plug valves in lieu of gate valves with increased size of the valve vaults would better serve the proposed **lift** station at **Oldtown**, and new conduits and a control panel would update the **Newtown lift** station.

Funding for this project has been provided by the U.S. Department of Agriculture Rural Development, and they have approved this change order request. Funds are available in the contract contingency.

It is therefore recommended that the Board of Directors take the following action:

1. Approve Contract Change Order Number 3 in the amount of \$17,138.22, and authorize the Chairperson of the Board to sign it on behalf of the County.

2. Direct the Clerk of the Board to return the **fully** executed change order to Public Works for **further** processing.

Yours truly,

fa- [Handwritten Signature]
JOHN A. FANTHAM
District Engineer

DAK:mg

Attachments

RECOMMENDED FOR APPROVAL:

[Handwritten Signature]

County Administrative Officer

copy to: Public Works
 Wysong Construction

COUNTY OF SANTA CRUZ DEPARTMENT OF PUBLIC WORKS

0343

CONTRACT CHANGE ORDER NO. 3 REV. NO. _____ SUPPL. NO. _____

CONTRACT DAVENPORT OLDTOWN SEWER RECONSTRUCTION SHEET 1 OF 1 SHEETS

PUBLIC WORKS JOB NO. 51803 CONTRACT NO. 91922

TIC	RF	OOB REF	INDEX	SUBJECT	PRJ/UCD	VENDOR	AMOUNT
		CO 91922	625/125	6610			17,138.22
SUBSID			DESCRIPTION	151803	6610	CO #3	

- FOR INFO ONLY -

To WYSONG CONSTRUCTION Contractor

You are hereby directed to make the herein described changes from the plans and specifications or do the following described work not included in the plans and specifications on this contract.

NOTE: This change order is not effective until approved by the Board of Supervisors.

Description of work to be done, estimate of quantities, and prices to be paid. Segregate between additional work at contract price, agreed price and force account. Unless otherwise stated, rates for rental of equipment cover only such time as equipment is actually used and no allowance will be made for idle time.

Change requested by RESIDENT ENGINEER

The last percentage shown is the net accumulated increase or decrease from the original quantity in the Engineer's Estimate.

ESTIMATE OF EXTRA WORK AT AGREED LUMP SUM PRICES:

- | | |
|---|-------------|
| 1. REPAIR DAMAGED 3/4" WATERLINE LUMP SUM | \$ 386.14 |
| 2. RELOCATE SEWERLINE AROUND 6" GAS LINE, LUMP SUM | \$ 4,099.74 |
| 3. RELOCATE SEWERLINE DUE TO 6" WATERLINE CONFLICT LUMP SUM | \$ 4,094.63 |
| 4. CHANGE 6" GATE VALVES TO 6" PLUG VALVES AND CHANGE SIZE OF 2 VALVE BOXES, LUMP SUM | \$ 782.46 |
| 5. REPLACE EXISTING CONDUITS AND CONTROL PANEL AT PUMP STATION, LUMP SUM | \$ 7,775.25 |

Estimated Cost _____ Decrease \$ _____ or Increase \$ 17,138.22

By reason of this order the time of completion will be adjusted as follows: 23 WORKING DAYS

Submitted by: [Signature] CONSTRUCTION ENGINEER Date 1-24-00

Approval Recommended: [Signature] JAF DIRECTOR OF PUBLIC WORKS Date 1-25-00

Approved: Board of Supervisors by _____ Date _____

We, the undersigned contractor, have given careful consideration to the change proposed, and hereby agree. If this proposal is approved, that we will provide all equipment, furnish all materials, except as may otherwise be noted above, and perform all services necessary for the work above specified, and will accept as full payment therefor the prices shown above.

Accepted: Date _____ Contractor WYSONG CONSTRUCTION

By [Signature] Title PR.

If the Contractor does not sign acceptance of this order, his attention is directed to the requirements of the specifications as to proceeding with the ordered work and filing a written protest within the time therein specified.

COUNTY OF SANTA CRUZ
REQUEST FOR APPROVAL OF AGREEMENT

0344

TO: Board of Supervisors
County Administrative Officer
County Counsel
Auditor-Controller

FROM: PUBLIC WORKS (Dept.)
[Signature] (Signature) 1-2500 (Date)

The Board of Supervisors is hereby requested to approve the attached agreement and authorize the execution of the same.

1. Said agreement is between the DAVENPORT COUNTY SANITATION DISTRICT (Agency)
WYSONG CONSTRUCTION
and 8720-B EL CAMINO REAL, ATASCADERO, CA 93422 (Name & Address)

2. The agreement will provide FOR CONSTRUCTION OF THE DAVENPORT OLDTOWN SEWER
RECONSTRUCTION PROJECT

3. The agreement is needed BECAUSE THE WORK CAN BE PERFORMED MOST EXPEDITIOUSLY
BY CONTRACT

4. Period of the agreement is from BOARD APPROVAL to JUNE 30, 2000

5. Anticipated cost is \$ INCREASE \$17,138.22 CCO#3 (Fixed amount; Monthly rate; Not to exceed)

6. Remarks: CONTRACT \$652,920.22; CONTINGENCIES \$76,303.78; CONSTRUCTION
ADMINISTRATION \$25,000.00; OVERHEAD \$18,753.44; TOTAL \$772,977.44 *[Signature]*

7. Appropriations are budgeted in 6 2 5 1 2 5 !51803!6610! (Index#) 6610 (Subobject)

NOTE: IF APPROPRIATIONS ARE INSUFFICIENT, ATTACH COMPLETED FORM AUD-74

Appropriations are available and will be encumbered. Contract No. C091922 Date 1/26/00
are not

GARY A. KNUTSON, Auditor - Controller
By *[Signature]* Deputy.

DJH:ejm

Proposal reviewed and approved. It is recommended that the Board of Supervisors approve the agreement and authorize the
DISTRICT ENGINEER to execute the same on behalf of the PUBLIC WORKS DEPARTMENT
(Agency).

Remarks: _____ (Analyst) By *[Signature]* County Administrative Officer Date 1/28/00

Agreement approved as to form. Date _____

Distribution:
Bd. of Supv. - White
Auditor-Controller - Blue
County Counsel - Green *
Co. Admin. Officer - Canary
Auditor-Controller - Pink
Originating Dept. - Goldenrod

*To Orig. Dept. if rejected.

49
DM 29 (6/95)

State of California)
County of Santa Cruz) ss
I _____ ex-officio Clerk of the Board of Supervisors of the County of Santa Cruz,
State of California, do hereby certify that the foregoing request for approval of agreement was approved by
said Board of Supervisors as recommended by the County Administrative Officer by an order duly entered
in the minutes of said Board on _____ County Administrative Officer
_____ 19 _____ By _____ Deputy Clerk