



JOHN A. FANTHAM  
DIRECTOR OF PUBLIC WORKS

# County of Santa Cruz 0497

## DEPARTMENT OF PUBLIC WORKS

701 OCEAN STREET, ROOM 410, SANTA CRUZ, CA 95060-4070  
(831) 454-2160 FAX (831) 454-2385 TDD (831) 454-2123

**AGENDA: MAY 23, 2000**

May 11, 2000

SANTA CRUZ COUNTY BOARD OF SUPERVISORS

701 Ocean Street  
Santa Cruz, California 95060

SUBJECT: SIDEWALK ACCESS RAMPS 1999  
CONTRACT NUMBER 91983, PUBLIC WORKS JOB NUMBERS VARIOUS  
NOTICE OF COMPLETION

Members of the Board:

The subject project was completed on April 24, 2000. The contractor was BDS Construction, Inc. of Chowchilla, CA.


The original bid price was \$219,830.00, and total construction cost is \$275,891.00. The increase in cost was due to additional work being performed under contract change orders approved by your Board on February 1, 2000. A summary of final costs is attached for your information.

It is therefore recommended that the Board of Supervisors take the following action:

1. Accept the improvements and approve the final cost.
2. Authorize the Clerk of the Board to file the Notice of Completion, a copy of which is attached.

3. Direct the County Recorder to return the original Notice of Completion to the Clerk of the Board.

Yours truly, ,



JOHN A. FANTHAM  
Director of Public Works

MC:bbs

Attachments

RECOMMENDED FOR APPROVAL:



County Administrative Officer

copy to: BDS Construction, Inc.  
Recorder's Office  
Public Works (RDA)

RECORDED AT THE REQUEST OF:  
DEPARTMENT OF PUBLIC WORKS

WHEN RECORDED MAIL TO:  
COUNTY OF SANTA CRUZ  
CLERK OF THE BOARD

0499

**NOTICE OF COMPLETION**

NOTICE IS HEREBY GIVEN that the County of Santa Cruz, owner of the property hereinafter described, whose address is 701 Ocean Street, Santa Cruz, California, has caused a work of improvement more particularly described as follows:

**SIDEWALK ACCESS RAMPS 1999**

to be constructed on property more particularly described as follows:

**VARIOUS STREETS AND ROADS THROUGHOUT SANTA CRUZ COUNTY**

The work of improvement was completed by BDS Construction, Inc. whose address is 18448 Avenue 24, Chowchilla, CA 936 10.

The work of improvement was actually completed on the 21st day of April, 2000, and accepted by the Board of Supervisors of said County on the 23rd day of May, 2000.

DATED: May 23, 2000

---

JOHN A. FANTHAM  
Director of Public Works  
County of Santa Cruz

The undersigned states: That he is the Director of Public Works of the County of Santa Cruz, Owner of the property referred to in this Notice Of Completion; that the Board of Supervisors of said County on the 23rd day of May, 2000, accepted said work of improvement and directed the filing of the Notice of Completion; that he has read the Notice of Completion and knows the contents thereof; and that the facts stated therein are true.

I declare under penalty of perjury that the foregoing is true and correct.

Executed by me this 23rd day of May, 2000, at Santa Cruz, California.

---

JOHN A. FANTHAM  
Director of Public Works  
County of Santa Cruz

SIDEWB

**SUMMARY OF FINAL COSTS FOR  
SIDEWALK ACCESS RAMPS 1999**

CONTRACT NO. 91983

ITEM NO.	ITEM	PROPOSED QUANTITY	MEASURED QUANTITY	UNIT	DIFFERENCE	UNIT COST	FINAL COST	DIFFERENCE
----------	------	-------------------	-------------------	------	------------	-----------	------------	------------

1	Estrella Ave./ Playa Blvd.	1	1.00	LS		\$23,341.00	\$23,341.00	
2	Sea Ridge Rd./ Lloyd Ct.	1	1.00	LS		\$3,905.00	\$3,905.00	
3	Sea Ridge Rd./ Sea Ridge Ct.	1	1.00	LS		\$4,396.00	\$4,396.00	
4	Seascape Blvd./Bar Harbor Ct.	1	1.00	LS		\$7,126.00	\$7,126.00	
5	Seascape Blvd./ Hyannis Ct.	1	1.00	LS		\$6,351.00	\$6,351.00	
6	Seascape Blvd./ Provincetown Ct.	1	1.00	LS		\$8,375.00	\$8,375.00	
7	Seascape Blvd./ Vineyard Ct.	1	1.00	LS		\$6,614.00	\$6,614.00	
8	Via Tormasol/ Via Malibu	1	1.00	LS		\$6,869.00	\$6,869.00	
9	Via Tormasol/ Via Verde	1	1.00	LS		\$3,126.00	\$3,126.00	
10	Via Verde/ Via Malibu	1	1.00	LS		\$6,353.00	\$6,353.00	
11	Via Verde/ Via Palo Alto	1	1.00	LS		\$4,542.00	\$4,542.00	
12	Clubhouse Dr./ Via Tormasol	1	1.00	LS		\$7,918.00	\$7,918.00	
13	Clubhouse Dr./ Pinehurst Dr.	1	1.00	LS		\$2,829.00	\$2,829.00	
14	Pinehurst Dr./ Pebble Beach Dr.	1	1.00	LS		\$3,081.00	\$3,081.00	
15	Cabrillo Ave./ Benedict Ave.	1	1.00	LS		\$4,988.00	\$4,988.00	
16	Cabrillo Ave./ Germaine Ave.	1	1.00	LS		\$4,915.00	\$4,915.00	
17	Cabrillo Ave./ Katherine Lane	1	1.00	LS		\$4,509.00	\$4,509.00	
18	Cabrillo Ave./ Serrell Ave.	1	1.00	LS		\$6,900.00	\$6,900.00	
19	Chirco Ave./ Serrell Ave.	1	1.00	LS		\$4,792.00	\$4,792.00	
20	Germaine Ave./ Camino Real	1	1.00	LS		\$6,002.00	\$6,002.00	
21	Germaine Ave./ Pestana Ave.	1	1.00	LS		\$6,428.00	\$6,428.00	
22	Pestana Ave./ Serrell Ave.	1	1.00	LS		\$11,122.00	\$11,122.00	
23	Thurber Lane/ Cabrillo Ave.	1	1.00	LS		\$5,976.00	\$5,976.00	
24	Thurber Lane/ Waugh Ave.	1	1.00	LS	I	\$5,501.00	\$5,501.00	
25	Capitola Ave./ Gary Dr.	1	1.00	LS		\$4,530.00	\$4,530.00	
26	Valera Dr./ Cortez Dr.	1	1.00	LS		\$7,122.00	\$7,122.00	
27	Valera Dr./ De Anza Court	1	1.00	LS		\$5,456.00	\$5,456.00	
28	Valera Dr./ Rancho Dr.	1	1.00	LS		\$5,420.00	\$5,420.00	
29	Vista Dr./ Cortez Court	1	1.00	LS		\$7,359.00	\$7,359.00	
30	Vista Dr./ Rancho Dr.	1	1.00	LS	I	\$7,906.00	\$7,906.00	

**SUMMARY**

ORIGINAL BID: \$219,830.00  
CHANGES: \$56,061.00  
FINAL COST: \$275,891.00

# SUMMARY OF FINAL COSTS FOR SIDEWALK ACCESS RAMPS 1999

COUNTY OF SANTA CRUZ  
DEPARTMENT OF PUBLIC WORKS  
STATE OF CALIFORNIA

CONTRACT NO. 91983

ITEM NO.	ITEM	PROPOSED QUANTITY	MEASURED QUANTITY	UNIT	DIFFERENCE	UNIT COST	FINAL COST	DIFFERENCE
31	Green Valley Rd / Mesa Verde Dr.	1.00	1.00	LS		\$3,248.00	\$3,248.00	
32	Bradford Rd / Briarwood Dr.	1.00	1.00	LS		\$4,736.00	\$4,736.00	
33	Extra Work	1.00	0.6520	LS	-0.3480	\$5,000.00	\$3,260.00	(\$1,740.00)
34	Playa Blvd. Sidewalk Improvements	1.00	1.00	LS		\$13,094.00	\$13,094.00	
35	CONTRACT TOTAL						\$218,090.00	
36								
37								
38								
39	CCO#1							
40	Calypso Dr./Via Medici	1.00	1.00	LS		\$4,607.00	\$4,607.00	
41	Shamrock Pl./Briarwood Dr.	1.00	1.00	LS		\$4,599.00	\$4,599.00	
42	Waugh Ave./ Waugh Ave.	1.00	1.00	LS		\$5,950.00	\$5,950.00	
43	Sumner Ave./ Calypso Dr.	1.00	1.00	LS		\$6,345.00	\$6,345.00	
44	CCO#1 TOTAL						\$21,501.00	\$21,501.00
45								
46								
47								
48	CCO#2							
49	Brommer St./ 17TH Ave.	1.00	1.00	LS		\$36,300.00	\$36,300.00	
50	CCO#2 TOTAL						\$36,300.00	\$36,300.00
51								
52								
53								
54								
55								
56								
57								
58								
59								
60								
61								
62								
63								
64								
65								
TOTAL							\$275,891.00	\$56,061.00