



# County of Santa Cruz

## DEPARTMENT OF PUBLIC WORKS

701 OCEAN STREET, ROOM 410, SANTA CRUZ, CA 95060  
(831) 454-2160 FAX (831) 4643386 TDD (831) 454-2123

JOHN A. FANTHAM  
DIRECTOR OF PUBLIC WORKS

**AGENDA: MAY 23, 2000**

May 11, 2000

SANTA CRUZ COUNTY BOARD OF SUPERVISORS

701 Ocean Street  
Santa Cruz, California 95060


**SUBJECT: BRANCIFORTE CREEK AT ISBEL DRIVE BRIDGE  
STREAMBANK PROTECTION, AMENDMENT TO AGREEMENT**

Members of the Board:

At your Board's regular June 22, 1999, meeting your Board authorized the Director of Public Works to sign an independent contractor agreement for design of the Branciforte Creek at Isbel Drive Bridge Streambank Protection project. Construction staking services necessary to expedite completion of this emergency project and removal of equipment from the creek during high flows caused the original contract amount of \$25,775.00 to be exceeded by \$725.00. The final cost of design services is now \$26,500.00. The additional cost will be paid for per our agreement with the property owners.

It is therefore recommended that the Board of Supervisors approve amendment to agreement in the amount of \$725.00 for design services and authorize the Director of Public Works to sign the agreement.

Yours truly,




JOHN A. FANTHAM  
Director of Public Works

GG:mg

Attachment

**RECOMMENDED FOR APPROVAL:**



County Administrative Officer

copy to: Public Works

BRNM

**66**

COUNTY OF SANTA CRUZ  
REQUEST FOR APPROVAL OF AGREEMENT

0504

TO: Board of Supervisors  
County Administrative Officer  
County Counsel  
Auditor-Controller

FROM:

PUBLIC WORKS

(Dept.)

Ronald J. Silva (Signature) 5/9/00 (Date)

The Board of Supervisors is hereby requested to approve the attached agreement and authorize the execution of the same.

1. Said agreement is between the COUNTY OF SANTA CRUZ (Agency)  
BOWMAN AND WILLIAMS CONSULTING ENGINEERS  
and P.O. BOX 1621, SANTA CRUZ, CA 95061 (Name & Address)
2. The agreement will provide CIVIL ENGINEERING SERVICES FOR BRANCIFORTE CREEK AT ISBEL DRIVE BRIDGE  
STREAMBANK PROTECTION
3. The agreement is needed TO AMEND THE ORIGINAL AGREEMENT TO INCREASE THE ORIGINAL CONTRACT AMOUNT
4. Period of the agreement is from BOARD APPROVAL to JUNE 30, 2000
5. Anticipated cost is \$ INCREASE \$725.00 (Fixed amount; Monthly rate; Not to exceed)
6. Remarks: CONTRACT \$26,500; OVERHEAD \$1,855; TOTAL \$28,355
7. Appropriations are budgeted in 63101!3665!60100! (Index#) 3590 (Subobject)

NOTE: IF APPROPRIATIONS ARE INSUFFICIENT, ATTACH COMPLETED FORM AUD-74

Appropriations are available and have been encumbered.  
are not Contract will be

it No. 0091982 Date 5/9/00

GARY A. KNUTSON, Auditor - Controller

By Ronald J. Silva Deputy.

Proposal reviewed and approved. It is recommended that the Board of Supervisors approve the agreement and authorize the DIRECTOR OF PUBLIC WORKS to execute the same on behalf of the PUBLIC WORKS DEPARTMENT (Agency).

Remarks:

(Analyst)

County Administrative Officer  
BY [Signature] Date 5/15/00

Agreement approved as to form. Date \_\_\_\_\_

GG:mg

Distribution:

Bd. of Supv. • White  
Auditor-Controller • Blue  
County Counsel • Green •  
Co. Admin. Officer • Canary  
Auditor-Controller • Pink  
Originating Dept. • Goldenrod

\* To Original Dept. if rejected.

66

ADM-29 (6/95)

State of California )  
County of Santa Cruz ) ss

I \_\_\_\_\_ ex-officio Clerk of the Board of Supervisors of the County of Santa Cruz,  
State of California, do hereby certify that the foregoing request for approval of agreement was approved by  
said Board of Supervisors as recommended by the County Administrative Officer by an order duly entered  
in the minutes of said Board on \_\_\_\_\_

County Administrative Officer  
BY \_\_\_\_\_ Deputy Clerk

AMENDMENT TO AGREEMENT

0505

The parties hereto agree to amend Contract Number 91982 dated August 11, 1998, by and between the COUNTY OF SANTA CRUZ and BOWMAN AND WILLIAMS CONSULTING CIVIL ENGINEERS, for Branciforte Creek at Isbel Drive Bridge Streambank Protection Project, by extending the term of the contract to project completion and increasing total contract amount to \$26,500.00.

All other provisions of said contract shall remain the same.

DATED: \_\_\_\_\_

COUNTY OF SANTA CRUZ  
DEPARTMENT OF PUBLIC WORKS

\_\_\_\_\_  
DIRECTOR OF PUBLIC WORKS

CONTRACTOR:


BOWMAN WILLIAMS CONSULTING  
CIVIL ENGINEERS

BY: 

ADDRESS:  
10 11 Cedar Street  
Santa Cruz, CA 95061-1621

TELEPHONE: (83 1) 426-3560

Approved as to form:

  
Chief Assistant County Counsel

DISTRIBUTION: Auditor-Controller  
Public Works  
Contractor

GG:mg

BWCM