



# County of Santa Cruz

0465

## DEPARTMENT OF PUBLIC WORKS

701 OCEAN STREET, ROOM 410, SANTA CRUZ, CA 95060  
(831) 454-2160 FAX (831) 454-2385 TDD (831) 454-2123

JOHN A. FANTHAM  
DIRECTOR OF PUBLIC WORKS

AGENDA: JUNE 27, 2000

June 19, 2000

### SANTA CRUZ COUNTY BOARD OF SUPERVISORS

701 Ocean Street  
Santa Cruz, California 95060

SUBJECT: 1999/2000 SLURRY SEAL PROJECT, CONTRACT CHANGE ORDER NO 1.

Members of the Board:

On September 10, 1999, Public Works issued the notice to proceed for the 1999/2000 Slurry Seal project, to American Asphalt of Hayward, California. Due to the late time of the year, it was not conducive to apply the slurry seal; therefore, the County and the contractor agreed to wait and apply the slurry seal in the spring of 2000.


With the slurry seal project currently underway, Public Works has been contacted by six County Service Area (CSA) representatives requesting that their CSAs be included in the slurry seal program. Public Works construction inspectors have discussed these requests with the contractor and obtained a quote for the additional work. To add these six CSAs to the current American Asphalt contract, it will be necessary for your Board to approve a contract change order in the amount of \$59,557.15. Sufficient funds for this increase are available in CSA No. 13, Hutchinson Road; CSA No. 15, Huckleberry Road; CSA No. 35, Country Estates; CSA No. 41, Loma Prieta; CSA No. 37, Roberts Road; and CSA No. 52, Upper Pleasant Valley budgets.

It is therefore recommended that the Board of Supervisors take the following action:

1. Approve Contract Change Order No. 1 in the amount of \$59,557.15 for inclusion of CSA No. 13, Hutchinson Road; CSA No. 15, Huckleberry Road; CSA No. 35, Country Estates; CSA No. 41, Loma Prieta; CSA No. 37, Roberts Road; and CSA No. 52 Upper Pleasant Valley in the 1999/2000 Slurry Seal project.

2. Authorize the Chairperson of the Board to sign Contract Change Order No 1. on behalf of the County
3. Direct the Clerk of the Board to return the change order to Public Works for further processing.

Yours truly,




JOHN A. FANTHAM  
Director of Public Works

SRL:mg

Attachments

RECOMMENDED FOR APPROVAL:



County Administrative Officer

copy to: **Public Works**(CSA Administration)

COUNTY OF SANTA CRUZ  
REQUEST FOR APPROVAL OF AGREEMENT

PAGE 1 OF 2

0467

TO: Board of Supervisors  
County Administrative Officer  
County Counsel  
Auditor-Controller

FROM:

PUBLIC WORKS

(Dept.)

(Signature)

6-19-00 t e )

The Board of Supervisors is hereby requested to approve the attached agreement and authorize the execution of the same.

1. Said agreement is between the COUNTY OF SANTA CRUZ (Agency)  
and AMERICAN ASPHALT, P.O. BOX 3367, HAYWARD, CA 94540-3367 (Name & Address)

2. The agreement will provide FOR THE 1999/2000 SLURRY SEAL PROJECT AT VARIOUS LOCATIONS AND INCLUSION  
OF CSA NO. 13, NO. 15, NO. 35, NO 41, NO 37, AND NO 52 IN THE 1999/2000 SLURRY SEAL PROGRAM

3. The agreement is needed BECAUSE THE WORK CAN BE HANDLED MOST EXPEDITIOUSLY BY CONTRACT

4. Period of the agreement is from BOARD APPROVAL to JUNE 30, 2001

5. Anticipated cost is \$ INCREASE \$59,557.15 (Fixed amount; Monthly rate; Not to exceed)

6. Remarks: CONTRACT \$198,997.75; CONTINGENCIES \$19,459.40; 7% OVERHEAD \$15,292.00;  
TOTAL \$233,749.15

7. Appropriations are budgeted in SEE PAGE 2 (Index#) 3590 (Subobject)

NOTE: IF APPROPRIATIONS ARE INSUFFICIENT, ATTACH COMPLETED FORM AUD-74

Appropriations are available and have been encumbered.  
are not will be

Contract No. CO 91912 Date 6/19/00

GARY A. KNUITSON, Auditor - Controller

By [Signature] Deputy.

Proposal reviewed and approved. It is recommended that the Board of Supervisors approve the agreement and authorize the  
DIRECTOR OF PUBLIC WORKS to execute the same on behalf of the PUBLIC WORKS DEPARTMENT

(Agency).

Remarks:

(Analyst)

BY

County Administrative Officer

Date

6/19/00

Agreement approved as to form. Date

SRL:MG

Distribution:

Bd. of Supv. - White  
Auditor-Controller - Blue  
County Counsel - pink  
Co. Admin. Officer - Canary  
Auditor-Controller - Pink  
Originating Dept. - Goldenrod

To Orig. Dept. if rejected.

State of California )  
County of Santa Cruz ) ss

I, \_\_\_\_\_ ex-officio Clerk of the Board of Supervisors of the County of Santa Cruz,  
State of California, do hereby certify that the foregoing request for approval of agreement was approved by  
said Board of Supervisors as recommended by the County Administrative Officer by an order duly entered  
in the minutes of said Board on \_\_\_\_\_

19

By

Deputy Clerk

COUNTY OF SANTA CRUZ  
REQUEST FOR APPROVAL OF AGREEMENT

PAGE 2 OF 2

0468

TO: Board of Supervisors  
County Administrative Officer  
County Counsel  
Auditor-Controller

FROM: PUBLIC WORKS

(Signature)

(Dept.)

The Board of Supervisors is hereby requested to approve the attached agreement and authorize the execution of the same.

- Said agreement is between the COUNTY OF SANTA CRUZ (Agency)  
and AMERICAN ASPHALT, P.O. BOX 3367, HAYWARD, CA 94540-3367 (Name & Address)
- The agreement will provide 622130!22604!3590!\$ 46,015.40 N  
622135!22704!3590!\$ 59,959.45 N  
622140!22804!3590!\$ 33,465.75
- The agreement is needed. 622195!23902!3590!\$ 19,600.68  
622190!23802!3590!\$ 12,580.13
- Period of the agreement is from 622145!23002!3590!\$ 6,965.77 to
- Anticipated cost is \$ 622220!24410!3590!\$ 10,247.37 (Fixed amount; Monthly rate; Not to exceed)
- Remarks: 622310!25502!3590!\$ 6,987.20  
622435!27002!3590!\$ 3,176.00
- Appropriations are budgeted in (Index#) 3590 (Subobject)

NOTE: IF APPROPRIATIONS ARE INSUFFICIENT, ATTACH COMPLETED FORM AUD-74

Appropriations are available agreement number and date 6091912 Date 6/19/00  
are not

GARY A. KNUTSON, Auditor - Controller

By Deputy

Proposed reviewed and approved. It is recommended that the Board of Supervisors approve the agreement and authorize the  
to execute the same on behalf of the

(Agency) County Administrative Officer

Remarks:

(Analyst)

By Date 6/19/00

Agreement approved as to form. Date

SKL:mg

Distribution:

Bd. of Supv. - White  
Auditor-Controller - Blue  
County -  
Co. Admin. Officer - Canary  
Auditor-Controller - Pink  
Originating Dept. - Goldenrod

\* For original Dept. if rejected.

State of California )  
County of Santa Cruz ) ss

I ex-officio Clerk of the Board of Supervisors of the County of Santa Cruz,  
State of California, do hereby certify that the foregoing request for approval of agreement was approved by  
said Board of Supervisors as recommended by the County Administrative Officer by an order duly entered  
in the minutes of said Board on

County Administrative Officer

By Deputy Clerk

COUNTY OF SANTA CRUZ DEPARTMENT OF PUBLIC WORKS

0469

CONTRACT CHANGE ORDER NO. 1 REV. NO. \_\_\_\_\_ SUPPL. NO. \_\_\_\_\_

CONTRACT 1999/2000 SLURRY SEAL PROJECT SHEET 1 OF 1 SHEETS

PUBLIC WORKS JOB NO. 22704 CONTRACT NO. 91912

T/C	R	F	DDC REF	INDEX	SUBDDJECT	PRJ/UCD	VENDOR	AMOUNT
SUBS				DESCRIPTION				

To AMERICAN ASPHALT REPAIR AND RESURFACING COMPANY, INC. Contractor

You are hereby directed to make the herein described changes from the plans and specifications or do the following described work not included in the plans and specifications on this contract.

NOTE: This change order is not effective until approved by the Board of Supervisors.

Description of work to be done, estimate of quantities, and prices to be paid. Segregate between additional work at contract price, agreed price and force account. Unless otherwise stated, rates for rental of equipment cover only such time as equipment is actually used and no allowance will be made for idle time.

Change requested by RESIDENT ENGINEER

The last percentage shown is the net accumulated increase or decrease from the original quantity in the Engineer's Estimate.

ESTIMATE OF INCREASE IN CONTRACT ITEM AT AGREED UNIT PRICE:

C.S.A. 13 - HUTCHINSON ROAD NO. 23902	24,686 SQUARE YARDS
C.S.A. 15 - HUCKLEBERRY WOODS NO. 23802	15,844 SQUARE YARDS
C.S.A. 35 - COUNTRY ESTATES NO. 23002	8,773 SQUARE YARDS
C.S.A. 41 - LOMA PRIETA NO. 24410	12,906 SQUARE YARDS
C.S.A. 37 - ROBERTS ROAD NO. <b>25502</b>	8,800 SQUARE YARDS
C.S.A. 52 - UPPER PLEASANT VALLEY ROAD NO. 27002	4,000 SQUARE YARDS
	<u>75,009</u>
75,009 SQUARE YARDS X \$0.794/SQUARE YARD	= \$59,557.15
Estimated Cost	Decrease \$ _____ or Increase \$ <u>59,557.15</u>

By reason of this order the time of completion will be adjusted as follows: 10 WORKING DAYS

Submitted by: Ric Lopez CONSTRUCTION ENGINEER Date 6-19-00  
 Approval Recommended: [Signature] DIRECTOR OF PUBLIC WORKS Date 6/19/00  
 Approved: Board of Supervisors by \_\_\_\_\_ Date \_\_\_\_\_

We, the undersigned contractor, have given careful consideration to the change proposed, and hereby agree. If this proposal is approved, that we will provide all equipment, furnish all materials, except as may otherwise be noted above, and perform all services necessary for the work above specified, and will accept as full payment therefor the prices shown above.

Accepted: Date 6-19-00 Contractor AMERICAN ASPHALT REPAIR AND RESURFACING CO., INC.  
 By [Signature] Title Vice Pres.

If the Contractor does not sign acceptance of this order, his attention is directed to the requirements of the specifications as to proceeding with the ordered work and filing a written protest within the time therein specified.

CLERK OF THE BOARD  
AUDITOR-CONTROLLER  
SLH:rw

CONTRACTOR  
RESIDENT ENGINEER

FISCAL OFFICE  
PROJECT FILE

46