

JOHN A. FANTHAM
DIRECTOR OF PUBLIC WORKS

County of Santa Cruz

DEPARTMENT OF PUBLIC WORKS

701 OCEAN STREET, ROOM 410, SANTA CRUZ, CA 95060
(831) 454-2160 FAX (831) 454-2385 TDD (831) 454-2123

AGENDA: JUNE 27, 2000

June 15, 2000

SANTA CRUZ COUNTY BOARD OF SUPERVISORS

701 Ocean Street
Santa Cruz, California 95060

SUBJECT: 1999/2000 HAZARD ELIMINATION AND SAFETY PROGRAM
GUARD RAIL INSTALLATION (11 LOCATIONS)
CONTRACT NO. 92084, PUBLIC WORKS JOB NO. 40089
FEDERAL PROJECT NO. STPLHG-5936(034)

Members of the Board:

The construction of the subject project is currently in progress with Coral Construction Company serving as the prime contractor. As originally approved by your Board, the project included the installation of guard rail at 11 locations throughout the County. Because the low bid of the project was significantly below the engineer's estimate, funding is now available to install additional guard rail at three other locations on Green Valley Road PM 2.65, Soquel-San Jose Road PM 3.26, and Alba Road PM 0.92.


Coral Construction Company has agreed to use contract unit prices for measurable items and to prorate the lump sum items reflecting their original bid prices. Funds are available within the 1999/2000 Road Program for this additional work and the combined locations of the original approved project.

It is therefore recommended that the Board of Supervisors take the following action:

1. Approve Contract Change Order No. 1 in the amount of \$97,677.00
2. Authorize the Chairperson of the Board to sign the contract change order on behalf of the County.

3. Direct the Clerk of the Board to return the signed contract change order to Public Works for further processing.

Yours truly,




JOHN A. FANTHAM
Director of Public Works

SLH:mg

Attachments

RECOMMENDED FOR APPROVAL:



County Administrative Officer

copy to: Public Works
Coral Construction Company

COUNTY OF SANTA CRUZ

0525

REQUEST FOR APPROVAL OF AGREEMENT

TO: Board of Supervisors
County Administrative Officer
County Counsel
Auditor-Controller

FROM: PUBLIC WORKS (Dept.)
[Signature] (Signature) 6-16-00 (Date)

The Board of Supervisors is hereby requested to approve the attached agreement and authorize the execution of the same.

1. Said agreement is between the COUNTY OF SANTA CRUZ (Agency)
CORAL CONSTRUCTION COME'ANY
and P.O. BOX 347, WILSONVILLE, OREGON 97070-0347 (Name & Address)

2. The agreement will provide FOR THE CONSTRUCTION OF THE 1999/2000 HAZARD ELIMINATION AND SAFETY
PROGRAM (HES) GUARD RAIL INSTALLATION (11 locations) FEDERAL PROJECT NO STPLGH 5936 (034)
amended to include 3 additional locations. Board Agenda 6-27-00

3. The agreement is needed BECAUSE THE WORK CAN BE DONE MOST EXPEDITIOUSLY BY CONTRACT

4. Period-of the agreement is from BOARD APPROVAL to JUNE 30, 2000

5. Anticipated cost is \$ 97,677.00 (Fixed amount; Monthly rate; Not to exceed)
Increase

6. Remarks: CONTRACT \$405,454.00; CONTINGENCIES \$19,074.30; OVERHEAD \$25,471.70; TOTAL \$450,000.00

7. Appropriations are budgeted in 621100 !40089! 3596! (Index#) 3 5 9 0 (Subobject)

NOTE: IF APPROPRIATIONS ARE INSUFFICIENT, ATTACH COMPLETED FORM AUD-74

Appropriation available and have been encumbered a Contract No. CQ92084
are not will be GARY A. KNUTSON, Auditor - Controller
By Ronald J. Sitew Deputy.

Proposal reviewed and approved. It is recommended that the Board of Supervisors approve the agreement and authorize the
DIRECTOR OF PUBLIC WORKS --to execute the same on behalf of the PUBLIC WORKS DEPARTMENT

(Agency). County Administrative Officer

Remarks: (Analyst) By [Signature] Date 6/19/00

Agreement approved as to form. Date

WBW:mg

- Distribution:
Bd. of Supv. - White
Auditor-Controller - Blue
County Counsel -
Co. Admin. Officer - Conroy
Auditor-Controller - Pink
Originating Dept. - Goldenrod

To Orig. Dept. if rejected.

State of California)
County of Santa Cruz) ss
I ex-officio Clerk of the Board of Supervisors of the County of Santa Cruz
State of California, do hereby certify that the foregoing request for approval of agreement was approved by
said Board of Supervisors as recommended by the County Administrative Officer by an order duly entered
in the minutes of said Board on
County Administrative Officer
19 By 53 Deputy Controller

COUNTY OF SANTA CRUZ DEPARTMENT OF PUBLIC WORKS

CONTRACT CHANGE ORDER NO. 1 REV. NO. _____ SUPPL. NO. _____ 0526
 1999/2000 HAZARD ELIMINATION AND SAFETY PROGRAM (HES)
 CONTRACT GUARD RAIL INSTALLATION (11 LOCATIONS) SHEET 1 OF 1 SHEETS
 PUBLIC WORKS JOB- NO. 40089 CONTRACT NO. 92084

T/C	R	F	DOC REF	INDEX	SUBJECT	PRJ/UCD	VENDOR	AMOUNT
SUBSID				DESCRIPTION				

FOR INFO ONLY!

To CORAL CONSTRUCTION COMPANY Contractor

You are hereby directed to make the herein described changes from the plans and specifications or do the following described work not included in the plans and specifications on this contract.

NOTE: This change order is not effective until approved by the Board of Supervisors.

Description of work to be done, estimate of quantities and prices to be paid. Segregate between additional work at contract price, agreed price and force account. Unless otherwise stated, rates for rental of equipment cover only such time as equipment is actually used and no allowance will be made for idle time.

Change requested by DESIGN RESIDENT ENGINEER/

The last percentage shown is the net accumulated increase or decrease from the original quantity in the Engineer's Estimate.

ESTIMATE OF INCREASE IN QUANTITY OF ENGINEERS ESTIMATE AT CONTRACT UNIT PRICE AND AGREED UPON PRICE (S).

ITEM NO.1 TRAFFIC CONTROL SYSTEM L.S. +	\$15,053. ^{.55} 575
ITEM NO.2 CLEARING AND GRUBBING L.S. +	12,279.45
ITEM NO. 3 METAL BEAM GUARD RAIL (STANDARD WOOD POSTS) 691.8 M AT \$80.00/M +	55,344.00
ITEM NO. 7 TERMINAL END TREATMENT (TYPE ET2000) 12 ⁶ EA. AT 2500.00/EACH +	15,000.00

Estimated Cost Decrease \$ _____ or Increase \$ 97,677.⁰⁰~~02~~

By reason of this order the time of completion will be adjusted as follows: ADD 15 WORKING DAYS

Submitted by: _____ CONSTRUCTION ENGINEER Date _____
 Approval Recommended: _____ DIRECTOR OF PUBLIC WORKS Date _____
 Approved: Board of Supervisors by _____ Date _____

We, the undersigned contractor, have given careful consideration to the change proposed, and hereby agree. If this proposal is approved, that we will provide all equipment, furnish all materials, except as may otherwise be noted above, and perform all services necessary for the work above specified, and will accept as full payment therefor the prices shown above.

Accepted: Date _____ Contractor CORAL CONSTRUCTION COMPANY
 By _____ Title _____

If the Contractor does not sign acceptance of this order, his attention is directed to the requirements of the specifications as to proceeding with the ordered work and filing a written protest within the time therein specified.

53

CLERK OF THE BOARD AUDITOR-CONTROLLER	CONTRACTOR RESIDENT ENGINEER	FISCAL OFFICER PROJECT FILE
------------------------------------------	---------------------------------	--------------------------------