



# County of Santa Cruz<sup>0353</sup>

---

## DEPARTMENT OF PUBLIC WORKS

701 OCEAN STREET, ROOM 410, SANTA CRUZ, CA 950604070  
(831) 464-2160 FAX (831) 464-2385 TDD (831) 454-2123

### **AGENDA: AUGUST 1, 2000**

July 20, 2000

#### SANTA CRUZ COUNTY BOARD OF SUPERVISORS

701 Ocean Street

Santa Cruz, California 95060

**SUBJECT: SPRECKELS DRIVE STORM DRAINAGE IMPROVEMENT PROJECT  
CONTRACT NUMBER 9 1960, PUBLIC WORKS JOB NUMBER 263 18  
NOTICE OF COMPLETION**

Members of the Board:

The subject project was completed on June 28, 2000. The contractor was Monterey Peninsula Engineering, Inc., of Marina, CA.


The original bid price was \$92,055.00, and total construction cost is \$89,306.90. A summary of final costs is attached for your information.

It is therefore recommended that the Board of Supervisors take the following action:

1. Accept the improvements and approve the final cost.
2. Authorize the Clerk of the Board to file the Notice of Completion, a copy of which is attached.

3. Direct the County Recorder to return the original Notice of Completion to the Clerk of the Board.

Yours truly,




THOMAS L. BOLICH

Acting Director of Public Works

LG:bbs

Attachments

RECOMMENDED FOR APPROVAL:

  
County Administrative Officer

copy to: Monterey Peninsula Engineering, Inc.  
Recorder's Office  
Public Works (Construction)

RECORDED AT THE REQUEST OF:  
DEPARTMENT OF PUBLIC WORKS

WHEN RECORDED MAIL TO:  
COUNTY OF SANTA CRUZ  
CLERK OF THE BOARD

0355

**NOTICE OF COMPLETION**

NOTICE IS HEREBY GIVEN that the County of Santa Cruz, whose address is 701 Ocean Street, Santa Cruz, California, has caused a work of improvement more particularly described as follows:

**SPRECKELS DRIVE STORM DRAINAGE IMPROVEMENT PROJECT**

to be constructed on property more particularly described as follows:

**SPRECKELS DRIVE AND MOOSEHEAD DRIVE, APTOS, CA**

The work of improvement was completed by Monterey Peninsula Engineering, Inc., whose address is 192 Healy Drive, Marina, CA 93933.

The work of improvement was actually completed on the 28th day of June, 2000, and accepted by the Board of Supervisors of said County on the 1st day of August, 2000.

DATED: August 1, 2000

---

THOMAS L. BOLICH  
Acting Director of Public Works  
County of Santa Cruz

The undersigned states: That he is the Acting Director of Public Works of the County of Santa Cruz, Owner of the property referred to in this Notice Of Completion; that the Board of Supervisors of said County on the 1st day of August, 2000, accepted said work of improvement and directed the filing of the Notice of Completion; that he has read the Notice of Completion and knows the contents thereof; and that the facts stated therein are true.

I declare under penalty of perjury that the foregoing is true and correct.

Executed by me this 1st day of August, 2000, at Santa Cruz, California.

---

THOMAS L. BOLICH  
Acting Director of Public Works  
County of Santa Cruz

42

COUNTY OF SANTA CRUZ  
DEPARTMENT OF PUBLIC WORKS  
STATE OF CALIFORNIA

SUMMARY OF FINAL COSTS FOR  
SPRECKLES DR. STORM DRAINAGE IMPROVEMENT PROJECT

CONTRACT NO. 91960

ITEM NO.	ITEM	PROPOSED QUANTITY	MEASURED QUANTITY	UNIT	DIFFERENCE	UNIT COST	FINAL COST	DIFFERENCE
1	TRAFFIC CONTROL SYSTEM	1	1	LS		\$5,500.00	\$5,500.00	
2	CLEARING & GRUBBING	1	1	LS		\$2,500.00	\$2,500.00	
3	STORM DRAIN MANHOLE	2	2	EA		\$2,600.00	\$5,200.00	
4	600 MM STORM DRAIN	100	96.32	M	3.68	\$425.00	\$40,936.00	(\$1,564.00)
5	DRAINAGE INLET TYPE GO	2	1	EA	-1	\$3,000.00	\$3,000.00	(\$3,000.00)
6	DRAINAGE INLET TYPE GDO	1	1	EA		\$4,000.00	\$4,000.00	
7	SILT AND GREASE TRAP INLET	1	1	EA		\$5,300.00	\$5,300.00	
8	RECONSTRUCT SEWER LATERAL	3		EA	-3	\$650.00		(\$1,950.00)
9	SLURRY SEAL	1,700	1,700	M2		\$2.15	\$3,655.00	
10	DRIVEWAY APPROACH	20		M2	-20	\$135.00		(\$2,700.00)
11	DRIVEWAY CONFORM	40		M2	-40	\$115.00		(\$4,600.00)
12	EROSION CONTROL AT OUTLET	1	1	LS		\$650.00	5650.00	
13	WATER MAIN LOWERING	1		LS	1	\$2,500.00		(\$2,500.00)
14	EXTRA WORK	1	1	LS		\$5,000.00	\$5,000.00	\$5,000.00
15	CCO #1(INC.EW,DEC.#4,,5,8,10,11,13)	1	1	LS	1	\$2,421.90	\$13,565.90	\$8,565.90
16								
17								
18								
19								
20								
21								
22								
23								
24								
25								
	TOTAL						\$89,306.90	\$2,748.10

SUMMARY

ORIGINAL BID: \$92,055.00  
CHANGES: \$2,748.10  
FINAL COST: \$89,306.90

0356