



County of Santa Cruz ⁰³²⁵

DEPARTMENT OF PUBLIC WORKS

701 OCEAN STREET, ROOM 410, SANTA CRUZ, CA 95060
(831) 454-2160 FAX (831) 454-2385 TDD (831) 454-2123

THOMAS L. BOLICH
DIRECTOR OF PUBLIC WORKS

AGENDA: NOVEMBER 7, 2000

October 26, 2000

SANTA CRUZ COUNTY BOARD OF SUPERVISORS
701 Ocean Street
Santa Cruz, California 95060

SUBJECT: VINE HILL ROAD CULVERT REPLACEMENT PROJECT

Members of the Board:

On August 15, 2000, your Board authorized the Director of Public Works to perform emergency repair work in the amount of \$45,227.00 using the services of Reber Construction Company for repairs to Vine Hill Road at the Branciforte Creek crossing.

The project has been completed, and the road reopened; however, unforeseen obstacles during construction made it necessary to make design changes and perform additional work that increased the contract amount by \$19,643.05 for a total contract cost of \$64,870.05. This increase exceeded 10 percent of the original contract price and requires a 2/3 vote of the Board and consent of the contractor. The contractor has consented to this amendment.

Public Works bore additional expense during the construction of this project by designing it in a way that facilitates fish passage. Instead of just replacing the two existing 60 inch culverts in kind, a new 14 foot x 10 foot aluminum arch culvert was installed and buried two feet below the natural stream bottom. In order to expedite the repairs, Public Works purchased the pipe directly from Contech Construction Products in the amount of \$14,004.90 making the total cost of the pipe and construction \$78,874.95. Because the scope of the repair work was augmented to address fish habitat concerns, the trustees of the Santa Cruz County Stream Enhancement Fund have agreed to allocate \$40,000.00 towards the costs.

It is therefore recommended that the Board of Supervisors take the following action:

1. Adopt the attached resolution accepting unanticipated revenue.
2. Approve the amendment to agreement with Reber Construction Company to increase the contract amount by \$19,643.05.

Yours truly,




THOMAS L. BOLICH
Director of Public Works

JES:mg

Attachments

RECOMMENDED FOR APPROVAL:



County Administrative Officer

copy to: Public Works
 Planning Department
 Reber Construction Company

BEFORE THE BOARD OF SUPERVISORS
OF THE COUNTY OF SANTA CRUZ, STATE OF CALIFORNIA

0327

RESOLUTION NO. _____

On the motion of Supervisor _____
duly seconded by Supervisor _____
the following resolution is adopted:

RESOLUTION ACCEPTING UNANTICIPATED REVENUE

WHEREAS, the County of Santa Cruz, is a recipient of funds from the SANTA CRUZ COUNTY STREAM ENHANCEMENT FUND for A CULVERT UPGRADE TO FACILITATE FISH PASSAGE; and

WHEREAS, the County will receive funds in the amount of \$40,000 which are either in excess of those anticipated or are not specifically set forth in the current fiscal year budget of the County; and

WHEREAS, pursuant to Government Code Sections 29130 (c) /29064 (b), such funds may be made available for specific appropriation by a four-fifths vote of the Board of Supervisors;

NOW, THEREFORE, BE IT RESOLVED AND ORDERED that the Santa Cruz County Auditor-Controller accept funds in the amount of \$40,000 into the Public Works Department

TC
OK

Index No. 62 1100 Revenue Subobject No. 1150

and that such funds be and are hereby appropriated as follows:

INDEX NO.	ACCOUNT NO.	PRJ/UCD	ACCOUNT NAME	AMOUNT
021 621100	3590	(WA#40016)	DPW SERVICES	\$40,000

DEPARTMENT HEAD: I hereby certify that the fiscal provisions have been researched and that the Revenue(s) (has been) (will be) received within the current fiscal year.

BY Thomas Boland
Department Head

Date 10-26-00

COUNTY ADMINISTRATIVE OFFICER

//Recommended to Board

0328

/_/Not Recommended to Board

PASSED AND ADOPTED by the Board of Supervisors of the County of Santa Cruz, State of California, this day of _____, 2000, by the following vote (requires four-fifths vote approval):

AYES: SUPERVISORS

NOES: SUPERVISORS

ABSENT: SUPERVISORS

Chairperson of the Board

ATTEST: _____
Clerk of the Board

APPROVED AS TO FORM:

APPROVED
AS TO ACCOUNTING DETAIL:

DMcRae 10-18-00
Chief Assistant County Counsel

Linda Chau, 10/25/00
Auditor-Controller

Distribution: Auditor-Controller
Public Works Department

AMENDMENT TO AGREEMENT

0329

The parties hereto agree to amend Contract Number 02223 dated August 15, 2000, by and between the COUNTY OF SANTA CRUZ and REBER CONSTRUCTION COMPANY, INC., for DOING ALL WORK REQUIRED TO REMOVE EXISTING CULVERTS UNDER VINE HILL ROAD AND INSTALL A NEW PIPE-ARCH CULVERT by increasing the contract amount by \$19,643.05 for a total contract amount of \$64,870.05.

All other provisions of said contract shall remain the same.

DATED: 10-24-20

COUNTY OF SANTA CRUZ
DEPARTMENT OF PUBLIC WORKS

DIRECTOR OF PUBLIC WORKS

CONTRACTOR:
REBER CONSTRUCTION COMPANY,
INC.

BY: Alexis A. Reber

ADDRESS: P.O. BOX 273
SANTA CRUZ, CA 95061-0273


TELEPHONE: 831-429-9777

FAX: 831-429-0102

E-MAIL: _____

JES:mg

Approved as to form:

 10/26/00
~~Chief Assistant County Counsel~~

DISTRIBUTION: Auditor-Controller
Public Works
Contractor

AUD60.DOC/ VINM

COUNTY OF SANTA CRUZ
REQUEST FOR APPROVAL OF AGREEMENT

To: Board of Supervisors
County Administrative Officer
County Counsel
Auditor-Controller

FROM: PUBLIC WORKS DEPARTMENT 0330 (Dept.)
[Signature] (Signature) 10-24-00 (Date)

The Board of Supervisors is hereby requested to approve the attached agreement and authorize the execution of the same.

1. Said agreement is between the COUNTY OF SANTA CRUZ (Agency)
and REBER CONSTRUCTION COMPANY, INC.
P.O. BOX 273, SANTA CRUZ, CA 95061-0273 (Name & Address)

2. The agreement will provide FOR THE REMOVAL AND REPLACEMENT OF CULVERTS ON VINE HILL ROAD AT
BRANCIFORTE CREEK CROSSING

3. The agreement is needed BECAUSE THE WORK CAN BE HANDLED MOST EXPEDITIOUSLY BY CONTRACT.

4. Period of the agreement is from BOARD APPROVAL to JUNE 30, 2001

5. INCREASED ~~XXXXXXX~~ \$ 19,643.05 (Fixed amount; Monthly rate; Not to exceed)

6. Remarks ORIGINAL \$45,227.00; REVISED \$64,870.05; OVERHEAD \$4,540.91; TOTAL 69,410.96

7. Appropriations are budgeted in 621100! 400161; 3596! (Index#) 3590 (Subobject)

NOTE: IF APPROPRIATIONS ARE INSUFFICIENT, ATTACH COMPLETED FORM AUD-74

Appropriations are not available and have been encumbered. Contract No. C002223 Date 10/25/00
GARY A. KNUTSON, Auditor - Controller
By *[Signature]* Deputy.

Proposed reviewed and approved. It is recommended that the Board of Supervisors approve the agreement and authorize the
DIRECTOR OF PUBLIC WORKS to execute the same on behalf of the PUBLIC WORKS DEPARTMENT

(A g e n c y)
County Administrative Officer
Remark?; BY *[Signature]* Date 10/27/00
(Analyst)

Agreement approved as to form. Date _____

JES:mg

Distribution:
Bd. of Supv. - White
Auditor-Controller - Blue
County Counsel - Green *
Co. Admin. Officer - Canary
Auditor-Controller - Pink
Originating Dept. - Goldenrod
*To Orig. Dept. if rejected.
46
ADM - 29 (6/95)

State of California)
County of Santa Cruz) ss
_____, ex-officio Clerk of the Board of Supervisors of the County of Santa Cruz,
State of California, do hereby certify that the foregoing request for approval of agreement was approved by
said Board of Supervisors as recommended by the County Administrative Officer by an order duly entered
in the minutes of said Board on _____ County Administrative Officer
_____, 19____ By _____ Deputy Clerk