



County of Santa Cruz

DEPARTMENT OF PUBLIC WORKS

701 OCEAN STREET, ROOM 410, SANTA CRUZ, CA 95060
(831) 454-2160 FAX (831) 454-2385 TDD (831) 454-2123

THOMAS L. BOLICH
DIRECTOR OF PUBLIC WORKS

AGENDA: JANUARY 9, 2000

December 27, 2000

SANTA CRUZ COUNTY BOARD OF SUPERVISORS

701 Ocean Street
Santa Cruz, California 95060

SUBJECT: NORTH RODEO GULCH STORM DAMAGE REPAIR PROJECT
CONTRACT CHANGE ORDER NUMBER 1

Members of the Board:

During work on the **subject** project, it became apparent at damage site P.M. 1 .00 that further erosion had occurred since the original estimate was approved by the Federal Emergency Management Agency (FEMA). This erosion resulted in the need for additional rock slope protection. The additional rock slope protection is completed and the lane has been reconstructed.

Due to the immediate need for additional rock slope protection to continue re-establishing the roadway, the subject change order was processed and presented to the County Administrative Office for approval. As required by the County's change order policy, Public Works is now presenting to your Board a copy of Contract Change Order No. 1 in the amount of \$24,928.30 for ratification.


Sufficient funding is available in the project budget to cover this change order. A request will be made to FEMA to recover these additional funds.

SANTA CRUZ COUNTY BOARD OF SUPERVISORS

Page -2-

It is therefore recommended that the Board of Supervisors **ratify** Contract Change Order Number 1 in the amount of \$24, 928.30.

Yours truly,




for THOMAS L. BOLICH
Director of Public Works

DJH:mg

Attachments

RECOMMENDED FOR APPROVAL:



County Administrative Officer

copy to: Public Works
J.C. Randolph, Inc.

COUNTY OF SANTA CRUZ

0435

REQUEST FOR APPROVAL OF AGREEMENT

TO: Board of Supervisors
County Administrative Officer
County Counsel
Auditor-Controller

FROM: PUBLIC WORKS DEPARTMENT (Dept.)
[Signature] (Signature) 12-27-00 (Date)

The Board of Supervisors is hereby requested to approve the attached agreement and authorize the execution of the same.

1. Said agreement is between the COUNTY OF SANTA CRUZ (Agency)
J.C. RANDOLPH, INC.
and 1097 PLEASANT VALLEY ROAD, APTOS, CA 95003 (Name & Address)

2. The agreement will provide FOR THE REPAIR OF STORM DAMAGE ON RODEO GULCH ROAD BETWEEN MP 0.17 AND 4.8

3. The agreement is needed BECAUSE THE WORK CAN BE HANDLED MOST EXPEDITIOUSLY BY CONTRACT.

4. Period of the agreement is from BOARD APPROVAL to JUNE 30, 2001

5. INCREASED Anticipated cost is \$ 24,928.30 (Fixed amount; Monthly rate; Not to exceed)

6. Remarks: CONTRACT \$242,388.30; CONTINGENCIES \$23,000.00; OVERHEAD (7%) \$18,571.19; TOTAL \$283,965.49

7. Appropriations are budgeted in 621126 SEE ATTACHED 621100 (Index#) 3590 (Subobject)

NOTE: IF APPROPRIATIONS ARE INSUFFICIENT, ATTACH COMPLETED FORM AUD-74

Appropriations are available and have been encumbered. Contract No. CD 02247-02 Date

GARY A. KNUTSON, Auditor-Controller
By [Signature] Deputy.

Proposal reviewed and approved. It is recommended that the Board of Supervisors approve the agreement and authorize the DIRECTOR OF PUBLIC WORKS to execute the same on behalf of the PUBLIC WORKS DEPARTMENT

(Agency). County Administrative Officer

Remarks: [Signature] (Analyst) By [Signature] Date 12/29/00

Agreement approved as to form. Date

- Distribution: Bd. of Supv. - White
Audi-or-Controller - Blue
County -
Co. Admin. Officer - Canary
Audi-or-Controller - Pink
Originating Dept. - Goldenrod

*To Orig. Dept. if rejected.

State of California)
County of Santa Cruz) ss
I, [Signature] ex-officio Clerk of the Board of Supervisors of the County of Santa Cruz, State of California, do hereby certify that the foregoing request for approval of agreement entered by said Board of Supervisors as recommended by the County Administrative Officer by an order duly entered in the minutes of said Board on [Date] County Administrative Officer
By [Signature] Deputy Clerk

52

COUNTY OF SANTA CRUZ DEPARTMENT OF PUBLIC WORKS

CONTRACT CHANGE ORDER NO. 1 REV. NO. _____ SUPPL. NO. _____ 0436
 NORTH RODEO GULCH STORM DAMAGE REPLACEMENT
 CONTRACT P.M. 0.17 TO 4.80 SHEET 1 OF 1 SHEETS
 PUBLIC WORKS JOB NO. 70308 P.M. 1.0 CONTRACT NO. CO02247

T/C	R	F	DOC REF	INDEX	SUBJECT	PRJ/UCD	VENDOR	AMOUNT
			02					
			CO02247	1190	3590			24,928.30
SUBSID				DESCRIPTION	170308	3596	CCO#A/	

To J.C. RANDOLPH, INC. Contractor

You are hereby directed to make the herein described changes from the plans and specifications or do the following described work not included in the plans and specifications on this contract.

NOTE: This change order is not effective until approved by the Board of Supervisors.

Description of work to be done, estimate of quantities, and prices to be paid. Segregate between additional work at contract price, agreed price and force account. Unless otherwise stated, rates for rental of equipment cover only such time as equipment is actually used and no allowance will be made for idle time.

Change requested by RESIDENT ENGINEER

The last percentage shown is the net accumulated increase or decrease from the original quantity in the Engineer's Estimate.

ESTIMATE OF EXTRA WORK AT CONTRACT UNIT PRICES:

- 1. INCREASE LINE ITEM NO. 3, 1/4 TONN ROCK BY 100 METRIC TONN X \$100.00 = \$10,000.00
 - 2. INCREASE LINE ITEM NO. 4, 1/2 TONN ROCK BY 135 METRIC TONN X \$110.58 = \$14,928.30
- TOTAL** **\$24,928.30**

AK

Estimated Cost Decrease \$ _____ or Increase \$24,928.30

By reason of this order the time of completion will be adjusted as follows: 4 DAYS

Submitted by: Ric Sousa CONSTRUCTION ENGINEER Date 12-6-00
 Approval Recommended: T. Bolin DIRECTOR OF PUBLIC WORKS Date 12-6-00
 Approved: Board of Supervisors by [Signature] Date 12-6-00

We, the undersigned contractor, have given careful consideration to the change proposed, and hereby agree. If this proposal is approved, that we will provide all equipment, furnish all materials, except as may otherwise be noted above, and perform all services necessary for the work above specified, and will accept as full payment therefor the prices shown above.

Accepted: Date 12/5/00 Contractor J.C. RANDOLPH, INC.
 By [Signature] Title President

If the Contractor does not sign acceptance of this order, his attention is directed to the requirements of the specifications as to proceeding with the ordered work and filing a written protest within the time therein specified.