



**THOMAS L. BOLICH**  
DIRECTOR OF PUBLIC WORKS

# County of Santa Cruz

## DEPARTMENT OF PUBLIC WORKS

701 OCEAN STREET, ROOM 410, SANTA CRUZ, CA 950604070  
(931) 454-2160 FAX (831) 454-2385 TDD (831) 454-2123

**AGENDA: APRIL 17, 2001**

April 5, 2001

SANTA CRUZ COUNTY BOARD OF SUPERVISORS

701 Ocean Street

Santa Cruz, California 95060

**SUBJECT: 2000/2001 COUNTY WIDE ASPHALT CONCRETE OVERLAY PROJECT  
CONTRACT NUMBER 02211, PUBLIC WORKS JOB NUMBERS VARIOUS  
NOTICE OF COMPLETION**

Members of the Board:

The subject project was completed on January 4, 2001. The contractor was Granite Construction of Watsonville, CA.

The original bid price was \$922,922.00. Total construction cost is \$908,231.47. A summary of final costs is attached for your information.

It is therefore recommended that the Board of Supervisors take the following action:

1. Accept the improvements and approve the final cost.
2. Authorize the Clerk of the Board to file the Notice of Completion, a copy of which is attached.

SANTA CRUZ COUNTY BOARD OF SUPERVISORS

Page -2-

3. Direct the County Recorder to return the original Notice of Completion to the Clerk of the Board.

Yours truly,




THOMAS L. BOLICH  
Director of Public Works

DAK:bbs

Attachments

RECOMMENDED FOR APPROVAL:



County Administrative Officer

copy to: Granite Construction Company  
Recorder's Office  
Public Works

RECORDED AT THE REQUEST OF:  
DEPARTMENT OF PUBLIC WORKS

WHEN RECORDED MAIL TO:  
COUNTY OF SANTA CRUZ  
CLERK OF THE BOARD

**NOTICE OF COMPLETION**

NOTICE IS HEREBY GIVEN that the County of Santa Cruz, owner of the property hereinafter described, whose address is 701 Ocean Street, Santa Cruz, California, has caused a work of improvement more particularly described as follows:

**2000/2001 COUNTY WIDE ASPHALT CONCRETE OVERLAY PROJECT**

to be constructed on property more particularly described as follows:

**VARIOUS ROADS AND STREETS THROUGHOUT THE UNINCORPORATED AREA  
OF SANTA CRUZ COUNTY**

The work of improvement was completed by Granite Construction Company, whose address is P. O. Box 720, Watsonville, CA 95077-0720.

The work of improvement was actually completed on the 4th day of January, 2001, and accepted by the Board of Supervisors of said County on the 17th day of April, 2001.

DATED: April 17, 2001

\_\_\_\_\_  
THOMAS L. BOLICH  
Director of Public Works  
County of Santa Cruz

The undersigned states: That he is the Director of Public Works of the County of Santa Cruz, Owner of the property referred to in this Notice Of Completion; that the Board of Supervisors of said County on the 17th day of April, 2001, accepted said work of improvement and directed the filing of the Notice of Completion; that he has read the Notice of Completion and knows the contents thereof; and that the facts stated therein are true.

I declare under penalty of perjury that the foregoing is true and correct.

Executed by me this 17h day of April, 2001, at Santa Cruz, California.

\_\_\_\_\_  
THOMAS L. BOLICH  
Director of Public Works  
County of Santa Cruz

**65**

COUNTY OF SANTA CRUZ  
DEPARTMENT OF PUBLIC WORKS  
STATE OF CALIFORNIA

SUMMARY OF FINAL COSTS FOR  
2000/2001 COUNTY WIDE A.C. OVERLAY PROJECT

BEARCREEKROAD

CONTRACT NO. 2211

ITEM NO.	ITEM	PROPOSED QUANTITY	MEASURED QUANTITY	UNIT	DIFFERENCE	UNIT COST	FINAL COST	DIFFERENCE
1	TRAFFIC CONTROL	1	L.S.	LS	L.S.	\$6,000.00	\$7,200.00	\$1,200.00
2	ADJUST MANHOLE TO GRADE	1	1.00	EA		\$500.00	\$500.00	
3	REMOVE FAILED AREAS	2501	152.00	M2	-98.00	\$25.00	\$3,800.00	(\$2,450.00)
4	SHOULDER BACKING	900	675.00	M	-225.00	\$3.50	\$2,362.50	(\$787.50)
5	A.C. (TYPE B, 12.5MM MAX., MED.)	750	817.98	MT	67.98	\$48.00	\$39,263.04	\$3,263.04
6	A.C. (TYPE B 19MM, REPAIR FAILED AREA)	100	54.41	MT	-45.59	\$78.00	\$4,243.98	(\$3,556.02)
7	PAVEMENT REINFORCING FABRIC	5,100	3,716.00	M2	-1,384.00	\$1.40	\$5,202.40	(\$1,937.60)
8	GRIND A.C. PAVEMENT	325	400.00	M2	75.00	\$6.00	\$2,400.00	\$450.00
9	100MM YELLOW THERMOPLASTIC STRIPE	900	872.00	M	-28.00	\$1.10	\$959.20	(\$30.80)
10	150MM WHITE THERMOPLASTIC STRIPE	900	892.00	M	-8.00	\$1.20	\$1,070.40	(\$9.60)
11	PAVEMENT MARKER RETROFLECTIVE (TYPE B)	130	124.00	EA	-6.00	\$4.00	\$496.00	(\$24.00)
12	EXTRA WORK	1	L.S.	LS	#VALUE!	\$1,000.00	\$150.00	(\$850.00)
13								
14	C.C.O.#2 INCREASE ITEM #5 A.C.	129		MT		\$48.00		
15	C.C.O.#4 ADJUST ITEM 4	439		M		\$3.50		
16	C.C.O.#5 INCREASE ITEM #1			L.S.		\$1,200.00		
17								
18								
19								
20								
21								
22								
23								
24								
25								
	<b>TOTAL</b>						\$67,647.52	(\$4,732.48)

**CONTRACT SUMMARY:**

ORIGINAL BID: \$922,922.00  
 TOTAL CHANGES: (\$14,690.53)  
 FINAL CONTRACT COSTS: \$908,231.47

**SUMMARY**

BEAR CREEK RD.  
 ORIGINAL BID: \$72,380.00  
 CHANGES: (\$4,732.48)  
 FINAL COST: **\$67,647.52**

COUNTY OF SANTA CRUZ  
DEPARTMENT OF PUBLIC WORKS  
STATE OF CALIFORNIA

SUMMARY OF FINAL COSTS FOR  
2000/2001 COUNTY WIDE A.C. OVERLAY PROJECT

EMPIRE GRADE ROAD

CONTRACT NO. 2211

ITEM NO	ITEM	PROPOSED QUANTITY	MEASURED QUANTITY	UNIT	DIFFERENCE	UNIT COST	FINAL COST	DIFFERENCE
1	TRAFFIC CONTROL	1	L.S.	LS	L.S.	\$7,000.00	\$8,750.00	\$1,750.00
2	REMOVE FAILED AREAS	300	313.00	M2	13.00	\$21.00	\$6,573.00	\$273.00
3	SHOULDER BACKING	1,700	1,275.00	M	-425.00	\$2.50	\$3,187.50	(\$1,062.50)
4	A.C. (TYPE B, 12.5MM MAX. ,MED.)	1,000	1,333.16	MT	333.16	\$47.00	\$62,658.52	\$15,658.52
5	A.C. (TYPE B 19MM, REPAIR FAILED AREA)	125	111.84	MT	-13.16	\$76.00	\$8,499.84	(\$1,000.16)
6	PAVEMENT REINFORCING FABRIC	7,100	6,129.00	M2	-971.00	\$1.40	\$8,580.60	(\$1,359.40)
7	GRIND A.C. PAVEMENT	75	66.00	M2	-9.00	\$6.00	\$462.00	(\$63.00)
8	100MM YELLOW THERMOPLASTIC STRIPE	1,700	1,692.00	M	-8.00	\$1.10	\$1,861.20	(\$8.80)
9	150MM WHITE THERMOPLASTIC STRIPE	1,700	1,696.00	M	-4.00	\$1.20	\$2,035.20	(\$4.80)
10	PAVEMENT MARKER RETROFLECTIVE (TYPE B)	250	234.00	EA	-16.00	\$4.00	\$936.00	(\$64.00)
11	EXTRA WORK	1	L.S.	LS	#VALUE!	\$2,010.00	\$1,600.03	(\$399.97)
12	C.C.O. #2							
13	INCREASE ITEM #4 A.C.	294		MT		\$47.00		
14	C.C.O. #4 ADJUST ITEM #3	748		M		\$2.50		
15	C.C.O.#5 INCREASE ITEM#1			L.S.		\$1,750.00		
16								
17								
18								
19								
20								
21								
22								
23								
24								
25								
	<b>TOTAL</b>						<b>\$105,143.89</b>	<b>\$13,718.89</b>

<u>SUMMARY</u>	EMPIRE GRADE
ORIGINAL BID:	\$91,425.00
CHANGES:	\$13,718.89
FINAL COST:	<b>\$105,143.89</b>

69

COUNTY OF SANTA CRUZ  
DEPARTMENT OF PUBLIC WORKS  
STATE OF CALIFORNIA

SUMMARY OF FINAL COSTS FOR  
2000/2001 COUNTY WIDE A.C. OVERLAY PROJECT

FREEDOM BLVD. (WEST)

CONTRACT NO. 2211

ITEM NO.	ITEM	PROPOSED QUANTITY	MEASURED QUANTITY	UNIT	DIFFERENCE	UNIT COST	FINAL COST	DIFFERENCE
1	TRAFFIC CONTROL	1	L.S.	LS	L.S.	\$9,000.00	\$10,800.00	\$1,800.00
2	ADJUST MANHOLE TO GRADE	4	5.00	EA	1.00	\$500.00	\$2,500.00	\$500.00
3	REMOVE EXISTED AREAS	250	250.00	M2		\$38.00	\$9,500.00	
4	SHOULDER BACKING	1,400	1,050.00	M	-350.00	\$2.40	\$2,520.00	(\$840.00)
5	A.C. (TYPE 12.5MM MAX. MED.)	1,500	1,347.15	MT	-152.85	\$52.00	\$70,051.80	(\$7,948.20)
6	A.C. (TYPE B 19MM, REPAIR FAILED AREA)	360	91.85	MT	-268.15	\$63.00	\$5,786.55	(\$16,893.45)
7	PAVEMENT REINFORCING MESH	8,500		M2	-8,500.00	\$7.00		(\$59,500.00)
8	GRIND A.C. PAVEMENT	100	90.00	M2	-10.00	\$10.00	\$900.00	(\$100.00)
9	100MM YELLOW THERMOPLASTIC STRIPE	1,550	1,537.00	M	-13.00	\$1.10	\$1,690.70	(\$14.30)
10	150MM WHITE THERMOPLASTIC STRIPE	1,550	1,526.00	M	-24.00	\$1.20	\$1,831.20	(\$28.80)
11	THERMOPLASTIC PAVEMENT MARKINGS	12	10.21	M2	-1.79	\$75.00	\$765.75	(\$134.25)
12	PAVEMENT MARKER RETROFLECTIVE (TYPE D)	210	212.00	EA	2.00	\$4.00	\$848.00	\$8.00
13	EXTRA WORK	1	L.S.	LS	L.S.	\$2,000.00	\$2,019.92	\$19.92
14	C.C.O. #2							
15	DELETE: ITEM #7 PAVE. REFOR. MESH							
16	ADD: REINFOR. MESH NO. 8501	8,526	8,002.00	M2	-524.00	\$4.72	\$37,769.44	\$37,769.44
17	C.C.O.#4 ADJUST ITEM #3	27		M	-27.00	\$2.40		
18	C.C.O.#5 INCREASE ITEM #1	1		L.S.	-1.00	\$1,800.00		
19								
20								
21								
22								
23								
24								
25								
<b>TOTAL</b>							\$146,983.36	(\$45,361.64)

**SUMMARY** FREEDOM BLVD.  
ORIGINAL BID: \$192,345.00  
CHANGES: (\$45,361.64)  
FINAL COST: **\$146,983.36**

COUNTY OF SANTA CRUZ  
DEPARTMENT OF PUBLIC WORKS  
STATE OF CALIFORNIA

SUMMARY OF FINAL COSTS FOR  
2000/2001 COUNTY WIDE A.C. OVERLAY PROJECT

FREEDOM BLVD. (EAST)

CONTRACT NO. 2211

ITEM NO.	ITEM	PROPOSED QUANTITY	MEASURED QUANTITY	UNIT	DIFFERENCE	UNIT COST	FINAL COST	DIFFERENCE
1	TRAFFIC CONTROL	1	L.S.	LS	L.S.	\$15,000.00	\$18,000.00	\$3,000.00
2	ADJUST MANHOLE TO GRADE	1	1.001	EA		\$500.00	\$500.00	
3	REMOVE FAILED AREAS	100	1 00.00	M2		\$60.00	\$6,000.00	
4	SHOULDER BACKING	1,200	900.001	M	-300.00	\$3.00	\$2,700.00	(\$900.00)
5	A.C. (TYPE B, 12.5MM MAX. ,MED.)	1,100	966.99	MT	-133.01	\$52.00	\$50,283.48	(\$6,916.52)
6	A.C. (TYPE B 19MM, REPAIR FAILED AREA)	7510	38.7	MT	-711.29	\$59.00	\$2,283.89	(\$41,966.11)
7	PAVEMENT REINFORCING MESH	6,200		M2	-6,200.00	\$7.00		(\$43,400.00)
8	GRIND A.C. PAVEMENT	1051	98.001	M2	-7.001	\$10.00	\$980.00	(\$70.00)
9	100MM YELLOW THERMOPLASTIC STRIPE	800	961.00	M	161.001	\$1.10	\$1,057.10	\$177.10
10	150MM WHITE THERMOPLASTIC STRIPE	1,100	1,000.00	M	-100.00	\$2.00	\$1,308.00	(\$12.00)
11	THERMOPLASTIC PAVEMENT MARKINGS	8				\$25.00	\$200.00	(\$231.00)
12	PAVEMENT MARKER RETROFLECTIVE (TYPE B)	150	114.001	EA	-36.001	\$6.00	\$684.00	(\$216.00)
13	EXTRA WORK	1	L.S.	LS	L.S.	\$2,000.00	\$2,019.92	\$19.92
14	C.C.O.#2							
15	DELETE: ITEM #7 PAVE. REINFOR. MESH							
16	ADD: REINFOR. MESH NO. 6501	6,174	5,794.00	M 2		\$4.72	\$27,347.68	\$27,347.68
17	DECREASE ITEM #6 ASPHALT CONC.	710		MT		\$59.00		
18	C.C.O.#4 ADJUST ITEM #4	325		M		\$3.00		
19	C.C.O.#5 INCREASE ITEM #1			L.S.		\$3,000.00		
20								
21								
22								
23								
24								
25								
	<b>TOTAL</b>						\$113,533.07	(\$63,166.93)

<u>SUMMARY</u>	FREEDOM BLVD.
ORIGINAL BID:	\$176,700.00
CHANGES:	(\$63,166.93)
FINAL COST:	\$113,533.07

69

COUNTY OF SANTA CRUZ  
DEPARTMENT OF PUBLIC WORKS  
STATE OF CALIFORNIA

**SUMMARY OF FINAL COSTS FOR  
2000/2001 COUNTY WIDE A.C. OVERLAY PROJECT**

PINECREST DRIVE (C.S.A. 46)

CONTRACT NO. 2211

ITEM NO.	ITEM	PROPOSED QUANTITY	MEASURED QUANTITY	UNIT	DIFFERENCE	UNIT COST	FINAL COST	DIFFERENCE
1	TRAFFIC CONTROL	1	1.00	LS		\$4,000.00	\$4,000.00	
2	ADJUST UTILITY VAULTS	1		EA	-1.00	\$1,500.00		(\$1,500.00)
3	REMOVE FAILED AREAS	200	205.00	M2	5.00	\$33.00	\$6,765.00	\$165.00
4	A.C. (TYPE B, 12.5MM MAX. MED.)	600	766.75	MT	166.75	\$50.00	\$38,337.50	\$8,337.50
5	A.C.(TYPE B 19MM, REPAIR FAILED AREA)	75	65.43	MT	-9.57	\$95.00	\$6,215.85	(\$909.15)
6	PLACE ASPHALT CONC. SWALE	257	186.00	M	-71.00	\$25.00	\$4,650.00	(\$1,775.00)
7	PLACE ASPHALT CONC. DIKE (TYPE A)	95			-95.00	\$20.00		(\$1,900.00)
8	PAVEMENT REINFORCING FABRIC	4,425	3,088.00	M2	-1,337.00	\$1.40	\$4,323.20	(\$1,871.80)
9	GRIND A.C. PAVEMENT	100	113.00	M2	13.00	\$6.00	\$678.00	\$78.00
10	EXTRA WORK	1	L.S.	LS	L.S.	\$1,500.00	\$3,677.59	\$2,177.59
11								
12	c.c.o. #3							
13	ITEM #2 DELETED							
14	ITEM #6 DELETE 48M							
15	ITEM #7 DELETED							
16	ITEM #4 ADD 223MT							
17	ITEM #10 ADD \$2177.59							
18								
19								
20								
21								
22								
23								
24								
25								
	<b>TOTAL</b>						<b>\$68,647.14</b>	<b>\$2,802.14</b>

SUMMARY PINECREST DR.  
ORIGINAL BID: \$65,845.00  
CHANGES: \$2,802.14  
FINAL COST: \$68,647.14



COUNTY OF SANTA CRUZ  
DEPARTMENT OF PUBLIC WORKS  
STATE OF CALIFORNIA

SUMMARY OF FINAL COSTS FOR  
2000/2001 COUNTY WIDE A.C. OVERLAY PROJECT

SAN ANDREAS ROAD

CONTRACT NO. 2211

ITEM NO.	ITEM	PROPOSED QUANTITY	MEASURED QUANTITY	UNIT	DIFFERENCE	UNIT COST	FINAL COST	DIFFERENCE
1	TRAFFIC CONTROL	11	L.S.	LS	L.S.	\$5,000.00	\$7,500.00	\$2,500.00
2	REMOVE FAILED AREAS	400	1,382.00	M 2	982.00	\$20.00	\$27,640.00	\$19,640.00
3	SHOULDER BACKING	1,100	825.00	M	-275.00	\$3.00	\$2,475.00	(\$825.00)
4	A.C. (TYPE B, 12.5MM MAX. .MED.)	925	1,075.79	M T	150.791	\$47.00	\$50,562.13	\$7,087.13
5	A.C. (TYPE B 19MM, REPAIR FAILED AREA)	140	498.82	MT	358.82	\$70.00	\$34,917.40	\$25,117.40
6	PAVEMENT REINFORCING FABRIC	6,900	6,190.00	M 2	-710.00	\$1.40	\$8,666.00	(\$994.00)
7	GRIND A.C. PAVEMENT	260	260.00	M2		\$7.00	\$1,820.00	
8	100MM YELLOW THERMOPLASTIC STRIPE	1,900	1,600.00	M	-300.00	\$1.10	\$1,760.00	(\$330.00)
9	150MM WHITE THERMOPLASTIC STRIPE	1,200	1,140.00	M	-60.00	\$1.20	\$1,368.00	(\$72.00)
10	THERMOPLASTIC PAVEMENT MARKINGS	81	5.75	M2	-2.25	\$75.00	\$431.25	(\$168.75)
11	PAVEMENT MARKER RETROFLECTIVE (TYPE C)	245	154.00	EA	-91.00	\$34.00	\$616.00	(\$364.00)
12	EXTRA WORK	1	L.S.	LS	L.S.	\$2,000.00	\$1,653.75	(\$346.25)
13	C.C.O. #1							
14	INCREASE ITEM #2	1,000		M2				
15	INCREASE ITEM #5	420		MT				
16	C.C.O. #2							
17	INCREASE ITEM #4A.C.	340		MT		\$47.00		
18	C.C.O. #4							
19	ADJUST ITEM #3	367		M		\$3.00		
20	C.C.O. #5							
21	INCREASE ITEM #1			L.S.		\$2,500.00		
22								
23								
24								
25								
	<b>TOTAL</b>						\$139,409.53	\$51,244.53

SUMMARY SAN ANDREAS RD  
ORIGINAL BID: \$88,165.00  
CHANGES: \$51,244.53  
FINAL COST: \$139,409.53

99

55

COUNTY OF SANTA CRUZ  
DEPARTMENT OF PUBLIC WORKS  
STATE OF CALIFORNIA

SUMMARY OF FINAL COSTS FOR  
2000/2001 COUNTY WIDE A.C. OVERLAY PROJECT

SOQUEL DRIVE

CONTRACT NO. 2211

ITEM NO.	ITEM	PROPOSED QUANTITY	MEASURED QUANTITY	UNIT	DIFFERENCE	UNIT COST	FINAL COST	DIFFERENCE
1	TRAFFIC CONTROL	1	L.S.	LS	L.S.	\$6,500.00	\$9,100.00	\$2,600.00
2	ADJUST MANHOLE TO GRADE	5	5.00	EA		\$500.00	\$2,500.00	
3	REMOVE FAILED AREAS	600	656.00	M2	56.00	\$12.00	\$7,872.00	\$672.00
4	SHOULDER RACKING	1,000	750.00	M	-250.00	\$4.00	\$3,000.00	(\$1,000.00)
5	A.C. (TYPE B, 12.5MM, M4X, MED.)	200	1,021.17	MT	121.17	\$47.00	\$47,994.99	\$5,694.99
6	A.C. (TYPE B 19MM, REPAIR FAILED AREA)	210	170.80	MT	-39.20	\$67.00	\$11,443.60	(\$2,626.40)
7	PAVEMENT REINFORCING FABRIC	6,250	4,413.00	M2	-1,837.00	\$1.40	\$6,178.20	(\$2,571.80)
8	GRIND A.C. PAVEMENT	360	397.00	M2	37.00	\$6.00	\$2,382.00	\$222.00
9	100MM YELLOW THERMOPLASTIC STRIPE	1,250	1,180.00	M	-70.00	\$1.10	\$1,298.00	(\$77.00)
10	150MM WHITE THERMOPLASTIC STRIPE	1,250	1,150.00	M	-100.00	\$1.20	\$1,380.00	(\$120.00)
11	THERMOPLASTIC PAVEMENT MARKINGS	5	3.15	M2	-1.85	\$75.00	\$236.25	(\$138.75)
12	PAVEMENT MARKER RETROFLECTIVE (TYPE I)	180	164.00	EA	-16.00	\$5.00	\$820.00	(\$80.00)
13	EXTRA WORK	1	L.S.	LS	L.S.	\$2,000.00	\$1,055.75	(\$944.25)
14	C.C.O. #2							
15	INCREASE ITEM #5 A.C.	233		MT		\$47.00		
16	C.C.O. #4							
17	ADJUST ITEM #4	170		M		\$4.00		
18	C.C.O. #5							
19	INCREASE ITEM 1			L.S.		\$2,600.00		
20								
21								
22								
23								
24								
25								
	<b>TOTAL</b>						\$95,260.79	\$1,630.79

**SUMMARY** SOQUEL DRIVE  
ORIGINAL BID: \$93,630.00  
CHANGES: \$1,630.79  
FINAL COST: \$95,260.79

COUNTY OF SANTA CRUZ  
DEPARTMENT OF PUBLIC WORKS  
STATE OF CALIFORNIA

**SUMMARY OF FINAL COSTS FOR  
2000/2001 COUNTY WIDE A.C. OVERLAY PROJECT**

SOQUEL-SAN JOSE ROAD

CONTRACT NO. 2211

ITEM NO.	ITEM	PROPOSED QUANTITY	MEASURED QUANTITY	UNIT	DIFFERENCE	UNIT COST	FINAL COST	DIFFERENCE
1	TRAFFIC CONTROL	1	L.S.	LS	L.S.	\$24,817.00	\$31,022.00	\$6,205.00
2	REMOVE FAILED AREAS	500	459.00	M2	-41.00	\$17.00	\$7,803.00	(\$697.00)
3	SHOULDER BACKING	2,000	1,500.00	M	-500.00	\$4.00	\$6,000.00	(\$2,000.00)
4	A.C. (TYPE B, 125MM MAX. ,MED.)	1,100	1,521.03	MT	421.03	\$63.00	\$95,824.89	\$26,524.89
5	A.C. (TYPE B 19MM, REPAIR FAILED AREA)	175	161.16	MT	-13.84	\$67.00	\$10,797.72	(\$927.28)
6	PAVEMENT REINFORCING FABRIC	7,400	7,819.00	M 2	419.00	\$1.40	\$10,946.60	\$586.60
7	GRIND A.C. PAVEMENT	70	80.00	M2	10.00	\$15.00	\$1,200.00	\$150.00
8	100MM YELLOW THERMOPLASTIC STRIPE	2,000	2,047.00	M	47.00	\$1.10	\$2,251.70	\$51.70
9	150MM WHITE THERMOPLASTIC STRIPE	2,000	1,990.00	M	-10.00	\$1.20	\$2,388.00	(\$12.00)
10	PAVEMENT MARKER RETROFLECTIVE (TYPE D)	270	272.00	EA	2.00	\$4.00	\$1,088.00	\$8.00
11	EXTRA WORK	1	L.S.	LS	L.S.	\$3,000.00	\$2,284.26	(\$715.74)
12	C.C.O.#2							
13	INCREASE ITEM #4 A.C.	185		MT		\$63.00		
14	C.C.O.#4							
15	ADJUST ITEM #3	542		M		\$4.00		
16	C.C.O.#5							
17	INCREASE ITEM #1			L.S.		\$6,205.00		
18								
19								
20								
21								
22								
23								
24								
25								
<b>TOTAL</b>							<b>\$171,606.17</b>	<b>\$29,174.17</b>

<b>SUMMARY</b>	SOQ-SAN JOSE
ORIGINAL BID:	\$142,432.00
CHANGES:	\$29,174.17
FINAL COST:	<b>\$171,606.17</b>

6  
67