



THOMAS L. BOLICH  
DIRECTOR OF PUBLIC WORKS

# County of Santa Cruz

0161

## DEPARTMENT OF PUBLIC WORKS

701 OCEAN STREET, ROOM 410, SANTA CRUZ, CA 95060-4070  
(831) 454-2160 FAX (831) 454-2385 TDD (831) 454-2123

### AGENDA: MAY 1, 2001

April 19, 2001

SANTA CRUZ COUNTY BOARD OF SUPERVISORS  
701 Ocean Street  
Santa Cruz, California 95060

SUBJECT: 2000/2001 COUNTY WIDE PAVEMENT DIGOUT PROJECT  
CONTRACT CHANGE ORDER NO. 1

Members of the Board:

The 2000/2001 County Wide Pavement Digout Project is currently in progress with American Asphalt Repair and Resurfacing Co., Inc. serving as the prime contractor. This project involves preparing over 46 miles of county roads for this year's seal coat resurfacing program. As the project has progressed, and as a result of this past winter's rains, many of the pre-marked digout areas have continued to deteriorate causing an increase in the size of the area to be repaired.

The estimate of increase is shown on Contract Change Order No. 1 on Item No. 1 (6-inch deep digouts) and on Item No. 2 (8-inch deep digouts). This additional work is necessary to prepare these damaged areas for the upcoming pavement resurfacing project which is planned for later this spring. Attached for your approval is Contract Change Order No. 1 in the amount of \$46,770.00 to increase the engineer's estimate for 6-inch and 8-inch digouts. Funds are available in the Pavement Management Program to cover the additional cost.

It is therefore recommended that the Board of Supervisors take the following action:

1. Approve Contract Change Order No. 1 in the amount of \$46,770.00 and authorize the Chairman of the Board to sign it on behalf of the County.

2. Direct the Clerk of the Board to return the signed document to Public Works for further processing.

Yours truly,




THOMAS L. BOLICH  
Director of Public Works

SLH:bbs

Attachments

RECOMMENDED FOR APPROVAL:



County Administrative Officer

copy to: Public Works Department

# COUNTY OF SANTA CRUZ DEPARTMENT OF PUBLIC WORKS

CONTRACT CHANGE ORDER NO. 1 REV. NO; \_\_\_\_\_ SUPPL. NO. \_\_\_\_\_ 0: 63  
 2000/2001  
 CONTRACT COUNTY WIDE PAVEMENT DIGOUT PROJECT \_\_\_\_\_ S H E E T OF 1 SHEETS  
 PUBLIC WORKS JOB NO. 64002 CONTRACT NO. 02263

T/C	R	F	OCREF	INDEX	SUBJECT	PRJNO	VENDOR	AMOUNT
			CD 02 263 01	1919006610				46,770.00
SUBSIC				DESCRIPTION	64002! 3596!	CCO#1		

FOR INFORMATION ONLY

To AMERICAN ASPHALT REPAIR AND RESURFACING COMPANY, INC. Contractor

You are hereby directed to make the herein described changes from the plans and specifications or do the following described work not included in the plans and specifications on this contract.

NOTE: This change order is not effective until approved by the Board of Supervisors.

Description of work to be done, estimate of quantities, and prices to be paid. Segregate between additional work at contract price, agreed price and force account. Unless otherwise stated, rates for rental of equipment cover only such time as equipment is actually used and no allowance will be made for idle time.

Change requested by Resident Engineer

The last percentage shown is the net accumulated increase or decrease from the original quantity in the Engineer's Estimate.

Estimate of increase of quantities of Engineer's estimate at contract unit price(s):

Item 1. 6" digout-increase by 4902 s.f. (+6.3%) @ \$4.90/SF = \$24,019.80  
 Item 2. 8" digout-increase by 4596 s.f. (+5.9%) @ \$4.95/SF = \$22,750.20

Estimated Cost      Decrease \$ \_\_\_\_\_ or Increase \$ 46,770.00

By reason of this order the time of completion will be adjusted as follows: Add 4 working days

Submitted by: Dan Mills Construction Engineer Date 4/11/01

Approval Recommended: Mr. Bolan Director of Public Works Date 4/18/01

Approved: Board of Supervisors by \_\_\_\_\_ Date \_\_\_\_\_  
 LH: s

We, the undersigned contractor, have given careful consideration to the change proposed, and hereby agree. If this proposal is approved, that we will provide all equipment, furnish all materials, except as may otherwise be noted above, and perform all services necessary for the work above specified, and will accept as full payment therefor the prices shown above.

Accepted: Date \_\_\_\_\_ Contractor AMERICAN ASPHALT REPAIR & RESURFACING, INC.

By [Signature] Title Vice Pres. / 4-12-01

If the Contractor does not sign acceptance of this order, his attention is directed to the requirements of the specifications as to proceeding with the ordered work and filing a written protest within the time therein specified.

CLERK OF THE BOARD  
 AUDITOR-CONTROLLER  
 DPW6 (Rev. 9/18/00)

CONTRACTOR  
 RESIDENT ENGINEER

FISCAL OFFICER  
 PROJECT FILE **27**

COUNTY OF SANTA CRUZ  
REQUEST FOR APPROVAL OF AGREEMENT

0164

TO: Board of Supervisors  
County Administrative Officer  
County Counsel  
Auditor-Controller

FROM:

PUBLIC WORKS

(Dept.)

(Signature)

(Date)

4-17-01

The Board of Supervisors is hereby requested to approve the attached agreement and authorize the execution of the same.

- Said agreement is between the COUNTY OF SANTA CRUZ (Agency)  
AMERICAN ASPHALT REPAIR & RESURFACING CO., INC.  
and P.O. Box 3367, Hayward, CA 94540-3367 (Name & Address)
- The agreement will provide for preparing damaged areas of county roads for seal coating  
through digout repairs for the 2000/2001 County Wide Digout Project  
Contract Change Order No. 1
- The agreement is needed because the work can be handled most expeditiously by contract.
- Period of the agreement is from Board Approval to June 30, 2001  
increase
- Anticipated ~~xxx~~ is \$ 46,770.00 (Fixed amount; Monthly rate, Not to exceed)
- Remarks: Contract \$857,964.20; Contingency \$16,079.80; 6% Overhead \$52,442.64;  
Total \$926,486.64  
191900
- Appropriations are budgeted in XXXXX 64002 3596 1 (Index#) 6 6 1 0 (Subobject)

NOTE: IF APPROPRIATIONS ARE INSUFFICIENT, ATTACH COMPLETED FORM AUD-74

Appropriations are available and have been encumbered.  
are not (will be)

Contract No. CO 02263

Date 4-19-01

GARY A. KNUTSON, Auditor - Controller

By

Deputy.

Proposal reviewed and approved. It is recommended that the Board of Supervisors approve the agreement and authorize the  
Director of Public Works to execute the same on behalf of the Department of  
Public Works (Agency).

County Administrative Officer

Remarks:

DM (Analyst)

By

Date 4/23/01

Agreement approved as to form. Date \_\_\_\_\_

SLH: hbs

Distribution:

Bd. of Supv. - White  
Auditor-Controller - Blue  
County Counsel - Green \*  
Co. Admin. Officer - Canary  
Auditor-Controller - Pink  
Originating Dept. - Goldenrod

\*To Orig. Dept. if rejected

State of California )  
County of Santa Cruz ) ss

I \_\_\_\_\_ ex-officio Clerk of the Board of Supervisors of the County of Santa Cruz  
State of California, do hereby certify that the foregoing request for approval of agreement was approved by  
said Board of Supervisors as recommended by the County Administrative Officer by an order duly entered  
in the minutes of said Board on \_\_\_\_\_

\_\_\_\_\_ 19 \_\_\_\_\_

By \_\_\_\_\_ Deputy Clerk