



County of Santa Cruz

PARKS, OPEN SPACE & CULTURAL SERVICES

979 17 th AVENUE, SANTA CRUZ, CA 95062

(831) 454-7900 FAX: (831) 454-7940 TDD: (831) 454-7978

BARRY C. SAMUEL, DIRECTOR

August 24, 2001

AGENDA:

September 11, 2001

BOARD OF SUPERVISORS

County of Santa Cruz

701 Ocean Street

Santa Cruz, CA 95060

SUBJECT: GREYHOUND ROCK RESTORATION PROJECT

Dear Members of the Board:

On December 5, 2000, your Board awarded a contract to Bustichi Construction, Inc. to provide construction services for the Greyhound Rock Restoration Project. The scope of the project included constructing an ADA accessible pathway and observation area overlooking the beach and Greyhound Rock below. The observation area and pathway included both sections of guard railing and post and cable fencing. Another component of the project included constructing ADA accessible picnic sites and re-stripping portions of the existing parking lot.

Other related work which was not a part of the Bustichi Construction contract included the installation of a new restroom building and parking lot island landscaping. The restroom was installed by Restroom Facilities Corporation from Reno, Nevada, while the landscaping of the parking lot islands is scheduled to be done by in-house staff services.

As part of the permit review process for the project, the Parks Department was asked to submit additional information for the proposed restroom facility and a redesign of the ADA accessible pathway and observation area. The final clearances for the project were not obtained until July 24, 2001. The delays in construction and the modifications to the design will result in the need to amend the existing contract with Bustichi Construction, Inc.

47


2

The original cost to construct the items included in the contract with Bustichi Construction, Inc. came to \$38,290.00. The contract amendment will increase the cost to construct the project by \$18,689.00, for a new project total of \$56,979.00. In addition, funds will also be required in the amount of \$5,698.00 for the 10% project contingency. Funding is available for this project from the Coastal Resource Grant, account 191078/6610 in the amount of \$38,119, with additional funding from the ADA Park Improvements CSA11, account 134910/6610 in the amount of \$24,558.00.

It is therefore RECOMMENDED that your Board take the following actions:

1. Approve the amendment to agreement CO02302 with Bustichi Construction, Inc. by increasing the cost by \$18,689.00 for a total project cost of \$56,979 and extending the term of the project to June 30, 2002.
2. Authorize the Director of the Department of Parks, Open Space and Cultural Services to notify the contractor and sign the amendment to the agreement and associated documents on behalf of the County.
3. Authorize the Director of Parks, Open Space and Cultural Services to approve change orders and appropriate \$5,698.00 in addition to the contract amount to cover change order expenditures as required.

Sincerely,



Barry C. Samuel
Director

RECOMMENDED:



SUSAN A. MAURIELLO
County Administrative Officer

Attachments: ADM 29, Amendment to Agreement CO02302, Agreement CO02302

cc: CAO, Auditor-Controller, County Counsel, Risk Management, General Services, Parks, Bustichi Construction, Inc.

47

4

AMENDMENT TO AGREEMENT

The parties hereto agree to amend that certain Agreement No.CO02302, dated December 5,2000, by and between the COUNTY OF SANTA CRUZ and BUSTICHI CONSTRUCTION COMPANY, INC., by increasing the project cost by \$18,689.00 for a total project cost of \$56,979.00, to pay for additional construction services for the Greyhound Rock Restoration Project as described in the revised cost proposal Exhibit B dated August 9,2001.

Furthermore, the term of this contract shall be extended until June 30,2002. However, CONTRACTOR agrees to complete the construction services as outlined in Exhibit B within one hundred twenty (120) calendar days from the execution date of this Amendment to the Agreement.

All other provisions of said Agreement shall remain the same.

Dated: _____

COUNTY OF SANTA CRUZ

By: _____

Approved as to Insurance:

By: *Patricia A. Burt 3/27/01*
Risk Management

CONTRACTOR

By: *[Signature]* 8-24-01
Bustichi Construction, Inc.
48 Mount Hermon Road
Scotts Valley, California 95066

Approved as to Form:

By: *Marie Cost*
Office of the County Counsel

Attachments: Attachment 1 (Original Agreement), Exhibit B (Revised Cost Proposal)

DISTRIBUTION: CAO, Auditor-Controller, County Counsel, Risk Management
POSCS, Contractor

GREYHOUNDAMEND

H7



48 MT. HERMON ROAD • SCOTTS VALLEY • CA 95066
PH. 831-438-2356 • FAX 831-438-2378 • EMAIL bustichi1@aol.com
LIC. NO. 595141

August 9, 2001

Bob Olson, Park Planner
County of Santa Cruz
Park, Open Space and Cultural Services
979 17th Avenue
Santa Cruz, CA 95062-4170

RE: Greyhound Rock Restoration Project Revised Plan

This is a revised price for the revised plans dated 6/1/01. This proposal includes the following:

1. Site prep and excavation
2. Concrete footings, stern wail, stairs and sidewalks
3. Handrails and fencing
4. Supervision
5. Drainage
6. Install new bumpers and pavement markings at coast end of parking lot - 19 spaces
7. Strip and paint new **ADA** parking places with proper signage – total of 6 spaces.
8. Install concrete patch around bathroom approximately 12" wide

Total Cost for above using plan concrete.....**\$ 56,979**

If you have any questions, please do not hesitate to call.

Sincerely,

Dene Bustichi