



THOMAS L. BOLICH
DIRECTOR OF PUBLIC WORKS

County of Santa Cruz

DEPARTMENT OF PUBLIC WORKS

701 OCEAN STREET, ROOM 410, SANTA CRUZ, CA 95060
(831) 454-2160 FAX (831) 454-2385 TDD (831) 454-2123

AGENDA: JANUARY 29, 2002

January 16, 2002

SANTA CRUZ COUNTY BOARD OF SUPERVISORS

701 Ocean Street
Santa Cruz, California 95060

**SUBJECT: BROWNS VALLEY ROAD BRIDGE REPLACEMENT PROJECT
STATE BRIDGE NO. 36C-125, FEDERAL PROJECT NO. BRL-5936 (026)
AMENDMENT TO AGREEMENT FOR CONSTRUCTION
ENGINEERING SERVICES**

Members of the Board:

On November 14, 2001, an independent contractor agreement and purchase order for \$9,999 was issued to Martin, Rivett & Olson, Incorporated of Roseville, California, to provide construction engineering services for the Browns Valley Road Bridge Replacement Project. Due to unanticipated additional work by the consultant for engineering design services encountered during construction, these funds have been expended.

Attached for your Board's approval is an amendment to the agreement with Martin, Rivett & Olson, Incorporated increasing the existing contract by a not-to-exceed amount of \$10,000 in order to provide additional engineering services as necessary until completion of the project. Our department anticipates that the project will be completed by March 2002, weather permitting. Funding for this contract increase is available in the approved 2001/2002 Road Program.

It is therefore recommended that the Board of Supervisors take the following action:

1. Approve the attached amendment to the agreement with Martin, Rivett & Olson, Incorporated increasing the contract amount by \$10,000 for a total not-to-exceed amount of \$19,999.

2. Authorize the Director of Public Works to sign the agreement on behalf of the County.

Yours truly,



THOMAS L. BOLICH
Director of Public Works

LST:mg

Attachments

RECOMMENDED FOR APPROVAL:



County Administrative Officer

copy to: Public Works
 Martin, Rivett & Olson, Incorporated.

BVRM.wpd

AMENDMENT TO AGREEMENT

0219

The parties hereto agree to amend Contract Number **12676** dated **October30, 2001** (PREVIOUSLY PP 52106) by and between the COUNTY OF SANTA CRUZ and MARTIN, RIVETT AND OLSON, INCORPORATED, for ENGINEERING DESIGN SERVICES FOR THE BROWNS VALLEY ROAD BRIDGE REPLACEMENT PROJECT, STATE BRIDGE NO. 36C-125, FEDERAL PROJECT NO. BRL-5936 (026) by INCREASING THE CONTRACT AMOUNT BY \$10,000 TO A TOTAL NOT-TO-EXCEED AMOUNT OF \$19,999.

All other provisions of said contract shall remain the same.

DATED: _____
COUNTY OF SANTA CRUZ
DEPARTMENT OF PUBLIC WORKS

DIRECTOR OF PUBLIC WORKS

CONTRACTOR:
MARTIN, RIVETT & OLSON,
INCORPORATED

BY: Ronald L Rivett

ADDRESS: 2200B DOUGLAS
BOULEVARD, SUITE 150
ROSEVILLE, CA 95661-3800

TELEPHONE: (916) 783-3838

FAX: (916) 783-5003

E-MAIL: RRIVETT@MPROENGINEERS.COM

Approved as to form:

Ramula Giff
Assistant County Counsel

WBW:mg

DISTRIBUTION: Auditor-Controller
Public Works
Contractor

COUNTY OF SANTA CRUZ
REQUEST FOR APPROVAL OF AGREEMENT

0220

TO: Board of Supervisors
County Administrative Office
Auditor Controller

FROM:

PUBLIC WORKS

(Department)

BY:

(Signature)

1-9-02 (Date)

Signature certifies that appropriations/revenues are available

AGREEMENT TYPE (Check One)

Expenditure Agreement ☐

Revenue Agreement ☐

The Board of Supervisors is hereby requested to approve the attached agreement and authorize the execution of same.

1. Said agreement is between the COUNTY OF SANTA CRUZ (Department/Agency)
MARTIN, RIVETT & OLSON, INCORPORATED
aid 2200 B. DOUGLAS BOULEVARD, SUITE 150, ROSEVILLE, CA 95661 (Name/Address)

2. The agreement will provide DESIGN OVERSIGHT OF THE BROWNS VALLEY ROAD BRIDGE REPLACEMENT PROJECT

3. Period of the agreement is from BOARD APPROVAL to JUNE 2002
INCREASE

4. Anticipated ~~cost~~ is \$ \$10,000 ☐ Fixed ☐ Monthly Rate ☐ Annual Rate ☒ Not to Exceed

Remarks: CONTRACT \$19,999.00; 7% OVERHEAD \$1,399.93; TOTAL \$21,398.93 (PREVIOUSLY PP52106)

5. Detail: ☐ On Continuing Agreements List for FY . Page CC- Contract No: OR ☐ 1st Time Agreement
7 Section II No Board letter required, will be listed under Item 8
XX Section III Board letter required
☐ Section IV Revenue Agreement

6. Appropriations/Revenues are available and are budgeted in 621100! 40236! 3665! (Index) 3590 (Sub object)

NOTE: IF APPROPRIATIONS ARE INSUFFICIENT, ATTACHED COMPLETED AUD-74 OR AUD-60

Appropriations are available and have been encumbered.
are not will be

Contract No. 12676

By: Kaylar

Auditor-Controller Deputy

Date: 01/10/02

Proposal and accounting detail reviewed and approved. It is recommended that the Board of Supervisors approve the agreement and authorize

DIRECTOR OF PUBLIC WORKS (Dept/Agency Head) to execute on behalf of the PUBLIC WORKS DEPARTMENT

Date: 1/18/02

By: Paul Sant

County Administrative Office

WBW:mg

Distribution:

Board of Supervisors - White
Auditor Controller - Canary
Auditor-Controller - Pink
Department - Gold

State of California
County of Santa Cruz

I ex-officio Clerk of the Board of Supervisors of the County of Santa Cruz,
State of California, do hereby certify that the foregoing request for approval of agreement was ap-
proved by said Board of Supervisors as recommended by the County Administrative Office by an
order duly entered in the minutes of said Board on 20

ADM - 29 (8/01)

Title I, Section 300 Proc Man

By: Deputy Clerk

AUDITOR-CONTROLLER USE ONLY

CO	\$					
Document No.	JE Amount	Lines	H/TL	Keyed By	Date	
5TC110		\$				
1		Amount	Index	Sub object	User Code	