



THOMAS L. BOLICH  
DISTRICT ENGINEER

# County of Santa Cruz

0469

---

## FREEDOM COUNTY SANITATION DISTRICT

701 OCEAN STREET, ROOM 410, SANTA CRUZ, CA 95060  
(831) 454-2160 FAX (831) 454-2385 TDD (831) 454-2123

### AGENDA: AUGUST 6, 2002

July 25, 2002

BOARD OF DIRECTORS  
FREEDOM COUNTY SANITATION DISTRICT  
701 Ocean Street  
Santa Cruz, California 95060

SUBJECT: TREMBLEY LANE PUMP STATION  
CONTRACT NUMBER 02256, PUBLIC WORKS JOB NUMBER 52625  
NOTICE OF COMPLETION

Members of the Board:

The subject project was completed on June 7, 2002. The contractor was The Don Chapin Company, Inc., of Salinas, California.

The original bid price was \$171,800.00. Total construction cost is \$171,683.21. This decrease was due to less extra work being performed than was anticipated. A summary of final costs is attached for your information.

It is therefore recommended that the Board of Directors take the following action:

1. Accept the improvements and approve the final cost for the Trembley Lane Pump Station Replacement project.
2. Authorize the Clerk of the Board to file the Notice of Completion, a copy of which is attached.

3. Direct the County Recorder to return the original Notice of Completion to the Clerk of the Board.

Yours truly,





THOMAS L. BOLICH  
District Engineer

MC:mg

Attachments

RECOMMENDED FOR APPROVAL:

  
County Administrative Officer

Copy to: Recorder's Office  
Public Works  
The Don Chapin Company, Inc.

RECORDED AT THE REQUEST OF:  
DEPARTMENT OF PUBLIC WORKS  
FREEDOM COUNTY SANITATION DISTRICT  
WHEN RECORDED MAIL TO:  
COUNTY OF SANTA CRUZ  
CLERK OF THE BOARD

0471

**NOTICE OF COMPLETION**

NOTICE IS HEREBY GIVEN that the Freedom County Sanitation District, owner of the property hereinafter described, whose address is 701 Ocean Street, Santa Cruz, California, has caused a work of improvement more particularly described as follows:

**TREMBLEY LANE PUMP STATION REPLACEMENT**

to be constructed on property more particularly described as follows:

**ASSESSOR'S PARCEL NUMBER 51-411-03, TREMBLEY LANE, WATSONVILLE**

The work of improvement was completed by The Don Chapin Company, Inc., whose address is 440 Crazy Horse Canyon Road, Salinas, CA 93907-8402.

The work of improvement was actually completed on the 7th day of June, 2002, and accepted by the Board of Directors of said District on the 6th day of August, 2002.

DATED: \_\_\_\_\_

\_\_\_\_\_  
THOMAS L. BOLICH  
District Engineer  
Freedom County Sanitation District

The undersigned states: That he is the District Engineer of the Freedom County Sanitation District, owner of the property referred to in this Notice of Completion; that the Board of Directors of said District on the 6th day of August, 2002, accepted said work of improvement and directed the filing of the Notice of Completion; that he has read the Notice of Completion and knows the contents thereof; and that the facts stated therein are true.

I declare under penalty of perjury that the foregoing is true and correct.

Executed by me this 6th day of August, 2002, at Santa Cruz, California.

\_\_\_\_\_  
THOMAS L. BOLICH  
District Engineer  
Freedom County Sanitation District

NOCLET.DOC/TREM.wpd

COUNTY OF SANTA CRUZ  
 DEPARTMENT OF PUBLIC WORKS  
 STATE OF CALIFORNIA

**SUMMARY OF FINAL COSTS FOR  
 TREMBLEY LANE PUMP STATION REPLACEMENT**

CONTRACT NO. 91905

ITEM NO.	ITEM	PROPOSED QUANTITY	MEASURED QUANTITY	UNIT	DIFFERENCE	UNIT COST	FINAL COST	DIFFERENCE
1	DEMOLITION AND BYPASS	1	1.00	LS		\$9,800.00	\$9,800.00	
2	SKID MOUNT PUMP STATION	1	0.97	LS	-0.03	\$106,000.00	\$103,200.00	(\$2,800.00)
3	PUMP STATION ENCLOSURE	1	1.00	LS		\$46,000.00	\$46,000.00	
4	EXTRA WORK	1	0.99	LS	-0.01	\$10,000.00	\$9,883.21	(\$116.79)
5								
6	CCO#1							
7	EXTRA WORK INCREASE		1.00	LS	1.00	\$2,800.00	\$2,800.00	\$2,800.00
8								
9								
10								
11								
12								
13								
14								
15								
16								
17								
18								
19								
20								
21								
22								
23								
24								
25								
<b>TOTAL</b>							\$171,683.21	(\$116.79)

**SUMMARY**  
 ORIGINAL BID: \$171,800.00  
 CHANGES: (\$116.79)  
 FINAL COST: \$171,683.21