



DEPARTMENT OF  
PUBLIC WORKS

# COUNTY OF SANTA CRUZ

GOVERNMENTAL CENTER

701 OCEAN STREET, SANTA CRUZ, CALIFORNIA 95060-4070

JOHN A. FANTHAM  
DIRECTOR OF PUBLIC WORKS

FAX (408) 454-2385

(406) 454-2160

May 7, 1998

## SANTA CRUZ COUNTY BOARD OF SUPERVISORS

701 Ocean Street  
Santa Cruz, California 95060

SUBJECT: ACCESS RAMPS AND SOQUEL DRIVE SIDEWALK INFILL  
CONTRACT NUMBER 7 1550, PUBLIC WORKS JOB NUMBER 95 1045  
NOTICE OF COMPLETION

Members of the Board:


The subject project was completed on April 24, 1998, and the contractor was Bugler Construction.

The original bid price was \$174,793.00. Total construction cost is \$191,337.00. The additional cost is due to the addition of four access ramps under Contract Change Order No. 1. A summary of final costs is attached for your information.

It is therefore recommended that the Board of Supervisors take the following action:

1. Accept the improvements and approve the final cost.
2. Authorize the Clerk of the Board to file the Notice of Completion, a copy of which is attached.
3. Direct the County Recorder to return the original Notice of Completion to the Clerk of the Board.

Yours truly,




JOHN A. FANTHAM  
Director of Public Works

SLH:mg

Attachments

RECOMMENDED FOR APPROVAL:



County Administrative Officer  
copy to: Recorder's Office  
Public Works

WHEN RECORDED MAIL TO:  
COUNTY OF SANTA CRUZ  
CLERK OF THE BOARD

**NOTICE OF COMPLETION**

NOTICE IS HEREBY GIVEN that the County of Santa Cruz, owner of the property hereinafter described, whose address is 701 Ocean Street, Santa Cruz, California, has caused a work of improvements more particularly described as follows:

**ACCESS RAMPS AND SOQUEL DRIVE SIDEWALK IN-FILL**

to be constructed on property more particularly described as follows:

**VARIOUS LOCATIONS COUNTY WIDE**

The work of improvement was completed by Bugler Construction whose address is 47000 Warm Springs Drive, Suite 101, Fremont, CA 94539.

The work of improvement was actually completed on the 24th day of April, 1998, and accepted by the Board of Supervisors of said County on the 19th day of May 1998.

DATED: May 19, 1998

---

JOHN A. FANTHAM  
Director of Public Works  
County of Santa Cruz

The undersigned states: That he is the Director of Public Works of the County of Santa Cruz, Owner of the property referred to in this Notice Of Completion; that the Board of Supervisors of said County on the 19th day of May 1998, accepted said work of improvement and directed the filing of the Notice of Completion; that he has read the Notice of Completion and knows the contents thereof; and that the facts stated therein are true.

I declare under penalty of perjury that the foregoing is true and correct.

Executed by me this 19th day of May 1998, at Santa Cruz, California.

---

JOHN A. FANTHAM  
Director of Public Works  
County of Santa Cruz

ACM

**SUMMARY OF FINAL COSTS FOR  
ACCESS RAMPS AND SOQUEL DRIVE SIDEWALK INFILL**

CONTRACT NO. 71550

ITEM NO.	ITEM	PROPOSED QUANTITY	MEASURED QUANTITY	UNIT	DIFFERENCE	UNIT COST	FINAL COST	DIFFERENCE
1	AGGREGATE BASE CLASS 2	8	8.00	TON		\$50.00	\$400.00	
2	ASPHALT CONCRETE TYPE B	4	5.00	TON	1.00	\$125.00	\$625.00	\$125.00
3	CURB AND GUTTER	28	35.001	L.F.	7.001	\$20.00	\$700.00	\$140.00
4	SIDEWALK	245	242.00	L.F.	-3.00	\$70.00	\$16,940.00	(\$210.00)
5	P.C.C. (MISCELLANEOUS AREAS)	43	52.00	S.Y.	9.00	\$81.00	\$4,212.00	\$729.00
6	TYPE 6B RETAIN. WALL WITH HANDRAIL	1	1.00	L.S.		\$16,000.00	\$16,000.00	
7	STRIPING REMOVAL	1	1.00	L.S.		\$1,200.00	\$1,200.00	
8	SOQ. DR / CENTER ST. (4 RAMPS. 2 ISLANDS)	1	1.001	L.S. I		\$14,000.00	\$14,000.00	
9	WILLOWBROOK LA. / ABBEY LA. (1 RAMP)	1	1.00	L.S.		\$2,600.00	\$2,600.00	
10	HILLTOP RD. / CINDY LA. (2 RAMPS)	1	1.00	L.S.		\$4,700.00	\$4,700.00	
11	HILL TOP RD./ HILLTOP CT. (2 RAMPS)	1	1.00	L.S.		\$4,700.00	\$4,700.00	
12	HILLTOP RD. / VALERA DR. (2 RAMPS)	1	1.00	L.S.		\$4,700.00	\$4,700.00	
13	HILLTOP RD. / VISTA DR. (2 RAMPS)	1	1.00	L.S.		\$4,700.00	\$4,700.00	
14	JEDDY LA. / JUDO WAY (2 RAMPS)	1	1.001	L.S. I		\$5,700.00	\$5,700.00	
15	WINKLE AVE. / SEQUOIA DR. (2 RAMPS)	1	1.001	L.S. I		\$5,700.00	\$5,700.00	
16	SEQUOIA DR. / LILLIAN WAY (4 RAMPS)	1	1.001	L.S. I		\$11,800.00	\$11,800.00	
17	LILLIAN WAY / TWIN HILLS DR. (2 RAMPS)	1	1.00	L.S.		\$5,700.00	\$5,700.00	
18	TREETOP DR. (4 RAMPS)	1	1.00	L.S.		\$11,800.00	\$11,800.00	
19	APTOS BEACH DR. ESPLANADE (2 RAMPS)	1	1.00	L.S.		\$5,700.00	\$5,700.00	
20	APTOS BEACH DR. / HAINLINE RD. (3 RAMPS)	1	1.001	L.S.		\$5,600.00	\$5,600.00	
21	APTOS BEACH DR. / BENNETT RD. (1 RAMP)	1	1.00	L.S.		\$2,500.00	\$2,500.00	
22	SEASCAPE BLVD / RACQUET LND. (1 RAMP)	1	1.00	L.S.		\$2,500.00	\$2,500.00	
23	SEASCAPE BLVD / FALMOUTH CT. (2 RAMPS)	1	1.00	L.S.		\$5,500.00	\$5,500.00	
24	SEASCAPE BLVD. / TIBURON CT. (2 RAMPS)	1	1.001	L.S. I		\$5,500.00	\$5,500.00	
25	AIRPORT BLVD. / FREEDOM BLVD. (1 RAMP)	1	1.00	L.S.		\$3,500.00	\$3,500.00	
26	GREEN VALLEY RD. / DUTCHMAN (2 RAMPS)	1	1.00	L.S.		\$5,900.00	\$5,900.00	
27	GREEN VALLEY RD / KLASSEN LA (2 RAMPS)	1	1.00	L.S.		\$5,900.00	\$5,900.00	
28	GREEN VALLEY RD / ARROYO DR. (2 RAMPS)	1	1.001	L.S.		\$5,900.00	\$5,900.00	
29	GREEN VALLEY RD / HATHAWAY (2 RAMPS)	1	1.001	L.S.		\$5,900.00	\$5,900.00	
30	EXTRA WORK	L.S.	L.S.	L.S.	\$260.00	\$5,000.00	\$5,260.00	\$260.00



**SUMMARY**  
ORIGINAL BID: \$174,793.00  
CHANGES: \$16,544.00  
FINAL COST: \$191,337.00

363

