n: 367

PARKS, OPEN SPACE AND CULTURAL SERVICES



COUNTY OF SANTA CRUZ

979 17th AVENUE SANTA CRUZ, CALIFORNIA 95062-4170

Agenda: November 10, 1998

BARRY C. SAMUEL DIRECTOR

> (831) 454-7900 FAX (831) 454-7940 TDD (931) 454-7978

October 27, 1998

Board of Supervisors County of Santa Cruz 701 Ocean Street Santa Cruz, California 95060

SUBJECT:

VALENCTA HALL RENOVATION PROJECT

Dear Members of the Board:

On June 23, 1998, your Board awarded a construction contract (CO81 665) to Watsonville Construction Company for the Valencia Hall Renovation (and Addition) Project in the amount of \$135,200.

After the project plans and specifications were prepared, the County adopted the 1994 Uniform Building Code, which requires upgrades to the project regarding exiting requirements. Furthermore, after renovation was initiated, problems previously hidden within the structure have come to light and which should be corrected as part of this project. The cost of this additional work exceeds the existing contingency **fund** allocated toward this project. The Parks Department is therefore requesting authorization from your Board for an additional **\$16,2** 14 of contingency funds to be used on the Valencia Hall Renovation Project (CO8 1665). This would bring the contingency fund amount total to \$29,734. These additional funds are available within the Valencia Hall Project Account (192 170-6610) in the Aptos Hill Park Dedication Fund.

It is therefore RECOMMENDED that your Board:

- 1. Approve the allocation of an additional \$16,214 in the Valencia Hall Project as contingency funding for change orders to the Renovation Project Contract Number CO8 1665.
- 2. Authorize the Director of Parks, Open Space and Cultural Services to approve change orders with Watsonville Construction Company in an amount, not to exceed \$29,734.

Sincerely, Dill Barr Samuel Director RECOMMENDED: SUSAN A. MAURIELLO

County Administrative Officer

cc: Auditor Controller, County Counsel, Risk Management, Parks Department

DJM VAL.CF1

COUNTY OF SANTA CRUZ

REQUEST FOR APPROVAL OF AGREEMENT

TO: Board of Supervisors County Administrative Officer County Counsel Auditor-Controller		FROM:	POSCS	Lun (Signa	ture) <u>1058</u>	(Dept.)
The Board of Supervisors is hereby requ	ested to approve the a	ttached agre	ement and autho	rize the execut	ion of the sam	ie.
1. Said agreement i s between the <u>County of Santa Cruz</u> and <u>Watsonville Construction</u> Co., PO Box 501, Watsonvi						
2, The agreement will provide <u>additing</u> the Valencia <u>Hall</u> Renovation	onal contingency	<u>funding f</u>	or change or			
3. The agreement is needed to pr beyond the capacity of t		<u>change or </u>	er funding t	o the proje	ct, which i	<u>'a</u>
4. Period of the agreement is from ——	November 10, 199	98	to	June 30, 1	999	
5. Anticipated cost is \$16,214				(Eixediamouni)	Monthly: sote;	Not to exceed)
6. Remarks: For a total cont	ingency amount no	ot to exce	ed \$29,734	for change	orders to	
construction con	tract #C01665wit	h Watsonv	ille Constru	action Compa	any	
7. Appropriations are budgeted in,	Appropriations are budgeted in, 192170			(Budget) _	6610	(Account)
NOTE: IF APPRO			-			
Appropriations are available and ho	will be encumbered.	Contract I	10.181665	<u>B</u> D #	ate <u>0. 8/</u>	98
		G/ Bv	ary a. KNUTSO	N, Auditor - Co	ntroller MTL	Deputy.
Proposal reviewed and approved. It is re				-		
		ecute the sam ency).	e on behalf of t	<u> </u>		
Remarks:	(Analyst)	BY	() four		Date	1/2/98
Agreement approved as to form. Date						•
Distribution: Bd. of Supv. • White Auditor-Controller • Blue County Counsel • Green * Co. Admin. Officer • Canary Auditor-Controller • Pink Originating Dept. • Goldenrod • 5 0 • D • p t. if rejected. ADM. 29 (1/78)	State of California, do h said Board of Supervise in the minutes of said	ex-offinereby certify the ors as recomm	ended by the Cour	uest for approval nty Administrative	of agreement wa Officer by an ord	as approved by ler duly entered histrative Officer

or 369