

JOHN A. FANTHAM  
DIRECTOR OF PUBLIC WORKS

# County of Santa Cruz <sup>367</sup>

## DEPARTMENT OF PUBLIC WORKS

701 OCEAN STREET, ROOM 410, SANTA CRUZ, CA 95060  
(631) 454-2160 FAX (931) 454-2385 TDD (831) 454-2123

### AGENDA: APRIL 13, 1999

April 1, 1999

#### SANTA CRUZ COUNTY BOARD OF SUPERVISORS

701 Ocean Street  
Santa Cruz, California 95060

SUBJECT: VALENCIA ROAD STORM DAMAGE REPAIR, P.M. 0.93  
DAF NO. SC-SCr-007-0, FEDERAL PROJECT NO.ER-3654 (001),  
CONTRACT NUMBER 8 1684, PUBLIC WORKS JOB NUMBER 93373 1,  
CONTRACT CHANGE ORDER NO. 1

#### Members of the Board:

The estimated bid quantity for Item 5, Aggregate Base Class 2, of the subject storm repair project is insufficient to provide enough material for areas other than the roadway structural section. Providing an adequate structural section for the asphalt concrete-lined drainage ditch will require an additional 238 tons of aggregate base. Because Valencia Road has a history of slip-out and slide related problems, we believe that a well-supported drainage system will enhance the longevity of the retaining wall at this location.


The contractor constructing the project is agreeable to holding the bid price per ton for the additional labor and material involved in this change. This remains within the original scope of work of the approved Damage Assessment Form, and there is sufficient money available in the project contingencies to pay for this work.

It is recommended that the Board of Supervisors take the following action:

1. Approve Contract Change Order No. 1 in the amount of \$10,719.45.
2. Authorize the Chairperson of the Board to sign Contract Change Order No. 1 on behalf of the County.

3. Direct the Clerk of the Board to return the documents to Public Works for further processing.


Yours truly,

  
JOHN A. FANTHAM  
Director of Public Works

JVN:mg

Attachment

RECOMMENDED FOR APPROVAL,:

  
County Administrative Officer

copy to: Public Works

## COUNTY OF SANTA CRUZ DEPARTMENT OF PUBLIC WORKS

369

CONTRACT CHANGE ORDER NO. R 1E V NO. 0.93 SUPPL. NO. 007-0  
**VALENCIA ROAD STORM DAMAGE REPAIR, P.M. 0.93**  
 CONTRACT **FEDERAL PROJECT NO. ER 3654 (001)** SHEET 1 OF 1 SHEETS  
 PUBLIC WORKS JOB NO. 933731 CONTRACT NO. 81684

T/C	R	F	DOC REF	INDEX	SUBJECT	PRJ/UCD	VENDOR	AMOUNT
SUBSID				DESCRIPTION				

For information only

To **CIMARRON CONSTRUCTION** Contractor

You are hereby directed to make the herein described changes from the plans and specifications or do the following described work not included in the plans and specifications on this contract.

NOTE: This change order is not effective until approved by the Board of Supervisors.

Description of work to be done, estimate of quantities, and prices to be paid. Segregate between additional work at contract price, agreed price and force account. Unless otherwise stated, rates for rental of equipment cover only such time as equipment is actually used and no allowance will be made for idle time.

Change requested by **RESIDENT ENGINEER**

The last percentage shown is the net accumulated increase or decrease from the original quantity in the Engineer's Estimate.

**ESTIMATE:****INCREASE ITEM 5 AGGREGATE BASE, CLASS 2**

**FURNISH ALL LABOR MATERIAL, TOOLS, EQUIPMENT, AND INCIDENTALS  
 FOR AN ADDITIONAL 238.21 TONS OF AGGREGATE BASE CLASS 2  
 COMPLETE IN PLACE.**

**ESTIMATE 238.21 TONS @ \$45.00:****\$10,729.45**

AGENDA 4/13/99

JM

Estimated Cost Decrease \$ \_\_\_\_\_ or Increase **\$10,719.45**By reason of this order the time of completion will be adjusted as follows **N/A**

JVN:mg

Submitted by: *Phil Spence***CONSTRUCTION  
ENGINEER**Date **3-31-99**Approval Recommended: *[Signature]***DIRECTOR OF  
PUBLIC WORKS**Date **3/31/99**

Approved: Board of Supervisors by \_\_\_\_\_

Date \_\_\_\_\_

We, the undersigned contractor, have given careful consideration to the change proposed, and hereby agree. If this proposal is approved, that we will provide all equipment, furnish all materials, except as may otherwise be noted above, and perform all services necessary for the work above specified, and will accept as full payment therefor the prices shown above.

Accepted: Date **3/30/99**Contractor **CIMARRON CONSTRUCTION**By *[Signature]*Title *[Signature]*

If the Contractor does not sign acceptance of this order, his attention is directed to the requirements of the specifications as to proceeding with the ordered work and filing a written protest within the time therein specified.

CLERK OF THE BOARD  
AUDITOR/CONTROLLERCONTRACTOR  
RESIDENT ENGINEERFISCAL OFFICER  
PROJECT FILE

58

COUNTY OF SANTA CRUZ  
REQUEST FOR APPROVAL OF AGREEMENT

370

TO: Board of Supervisors  
County Administrative Officer  
County Counsel  
Auditor-Controller

FROM:

PUBLIC WORKS

(Dept.)

(Signature)

4-1-99

(Date)

The Board of Supervisors is hereby requested to approve the attached agreement and authorize the execution of the same.

- Said agreement is between the COUNTY OF SANTA CRUZ (Agency)  
CIMMARON CONSTRUCTION  
and 679A HEDBURG WAY, OAKDALE, CA 95361 (Name & Address)
- The agreement will provide FOR REPAIR OF STORM DAMAGE ON VALENCIA ROAD AT MP 0.93
- The agreement is needed BECAUSE THE WORK CAN BE PERFORMED MOST EXPEDITIOUSLY  
BY CONTRACT
- Period of the agreement is from AWARD OF CONTRACT to JUNE 30, 1999
- Anticipated cost is \$ INCREASE \$10,719.45 (Fixed amount; Monthly rate; Not to exceed)
- Remarks: CONTRACT \$392,700.95; CONTINGENCIES \$27,859.80; OVERHEAD (7%) \$29,439.25  
TOTAL \$450,000 00 Acada 4/13/99
- Appropriations are budgeted in 70731 3860 (621100) (Index#) 3590 (Subobject)

NOTE: IF APPROPRIATIONS ARE INSUFFICIENT, ATTACH COMPLETED FORM AUD-74

Appropriation are available and have been encumbered. a c t No. CO 81684 D a t e 4/1/99  
are not will be

GARY A. KNUTSON, Auditor - Controller

By

*[Signature]*

Deputy.

Proposal reviewed and approved. It is recommended that the Board of Supervisors approve the agreement and authorize the  
\_\_\_\_\_ to execute the same on behalf of the \_\_\_\_\_

(Agency).

County Administrative Officer

Remarks:

(Analyst)

BY

*[Signature]*

Date

4/2/99

Agreement approved as to form. Date \_\_\_\_\_

Distribution:

Bd. of Supv. • White  
Auditor-Controller • Blue  
County Counsel • Green \*  
Co. Admin. Officer • Canary  
Auditor-Controller • Pink  
Originating Dept. • Goldenrod

\*To Orig. Dept. if rejected.

58

(6/95)

State of California )

County of Santa Cruz )

ss

I \_\_\_\_\_ ex-officio Clerk of the Board of Supervisors of the County of Santa Cruz,  
State of California, do hereby certify that the foregoing request for approval of agreement was approved by  
said Board of Supervisors as recommended by the County Administrative Officer by an order duly entered  
in the minutes of said Board on \_\_\_\_\_

County Administrative Officer

By

Deputy Clerk