



County of Santa Cruz

DEPARTMENT OF PUBLIC WORKS

701 OCEAN STREET, ROOM 410, SANTA CRUZ, CA 95060
(931) 4543160 FAX (931) 454-2395 TDD (931) 4543123

JOHN A. FANTHAM
DIRECTOR OF PUBLIC WORKS

AGENDA: JUNE 8, 1999

May 28, 1999

SANTA CRUZ COUNTY BOARD OF SUPERVISORS

701 Ocean Street

Santa Cruz, California 95060

SUBJECT: SUNSET BEACH WATER MAIN EXTENSION PROJECT

Members of the Board:

On January 26, 1999, the Board of Supervisors received seven bids for the subject project. On April 13, 1999, award of the contract was deferred to June 8, 1999, to proceed with assessment changes through a vote and public hearing. Final processing of the bonds will not be complete until June 8, 1999, and additional time will be needed before the project can be awarded,

It is therefore recommended that the Board of Supervisors defer award of contract until June 22, 1999.

Yours truly,

JOHN A. FANTHAM
Director of Public Works

JLC:mg

RECOMMENDED FOR APPROVAL:

County Administrative Officer

copy to: Public Works
Robert Haight

WTTM