



County of Santa Cruz 577

PARKS, OPEN SPACE & CULTURAL SERVICES

979 17 th AVENUE, SANTA CRUZ, CA 95062

(831) 454-7900 FAX: (831) 454-7940 TDD: (831) 464-7978

BARRY C. SAMUEL, DIRECTOR

May 18, 1999

AGENDA: June 8, 1999

Board of Supervisors
County of Santa Cruz
701 Ocean Street
Santa Cruz, CA 95060

SUBJECT: SHORE TRAIL, DOLPHIN SUMNER TRAIL IMPROVEMENTS
NOTICE OF COMPLETION

Dear Members of the Board:

On May 17, 1999, the Shore Trail and Dolphin Sumner Trail Improvements project was completed. The Contractor for the project was Granite Construction Company. The original bid amount was \$165,432. Construction Change Orders increased construction costs by \$54,495, for a total construction cost of \$219,927.

The work improvements included two separate trails. The first location involved constructing a soil cemented pedestrian trail from Sea View Drive to Beach Drive. More specifically, the project included constructing concrete stairways in the steepest sections of the trail, with cement treated soil in the other areas of the trail. Drainage improvements were constructed at key locations. Post and cable "C" gates were installed at both ends of the trail, with a six-foot high chain-link fence, extending along the north side of the trail from near Beach Drive to the dry crossing, which is approximately 247 feet from the lower trail head.

The second set of trail improvements involved reconstructing the lower portion of a pedestrian trail which runs from the intersection of Dolphin Drive and Sumner Avenue to the beach. More specifically, the work included constructing a new wood stairway with hand railings. The stairway traverses the south side of Bush Gulch to the beach. The final decent utilizes a prefabricated metal stairway which is protected with large rock rip-rap at the bottom.


The contract changes for both projects resulted primarily from storm damages caused by the El Nino Storms of the 97/98 winter season. Completion of both projects were also delayed as a result of the 98/99 winter season.

The exception to the changes in the contract resulting from storm damage included: lengthening stairway retaining walls at both trail locations, and installing three sets of additional concrete stairs along the Shore Trail to lessen the trail grade.

It is therefore RECOMMENDED that your Board:


1. Accept the Shore Trail Improvements Project as completed.
2. Accept the Dolphin Sumner Trail Improvements Project as completed.
3. Approve the final cost of the project in the amount of \$2 19,927.
4. Authorize the Clerk of the Board to file the Notice of Completion with the County Records Office, a copy of which is attached.

Very Truly yours,



Barry C. Samuel
Director

RECOMMENDED:



SUSAN A. MAURIELLO
County Administrative Officer

cc: County Counsel
Contractor
General Services Department
County Parks

Attachment A - Notice of Completion

Attachment B - Conditional Waiver and Release of Final Payment

When Recorded please return to:

Clerk of the Board, Room 500

NOTICE OF COMPLETION

NOTICE IS HEREBY GIVEN that the County of Santa Cruz has caused a work of improvements, more particularly described as follows:

Shore Trail, Dolphin Sumner Trail Improvements
Contract No. CO71 5 11

to construct a pedestrian trail from Sea View Drive to Beach Drive, including concrete stairways, post and cable "C" gates, chain-link fencing and drainage improvements; and reconstruct the lower portion of a pedestrian trail which runs from the intersection of Dolphin Drive and Sumner Avenue to the beach, including wood stairway, metal stairway, railing, and concrete landing. The improvements were completed on property more particularly described as follows:

SHORE TRAIL

Between Beach Drive and Sea View Drive
Rio Del Mar Area
Santa Cruz County, California

DOLPHIN SUMNER TRAIL

Intersection of Dolphin Drive and Sumner Avenue to Beach
Rio Del Mar Area
Santa Cruz County, California

The work of improvements was completed by Granite Construction Company, General Contractor License No. 89, whose address is P.O. Box 720 Watsonville, California 95077. The work of improvements was actually completed on May 17, 1999, and accepted by the Board of Supervisors of the County of Santa Cruz on June 8, 1999.

Barry C. Samuel, Director
Department of Park, Open Space & Cultural Services

The undersigned states: That he is the Director of the Department of Parks, Open Space and Cultural Services for the County of Santa Cruz, California, that the Board of Supervisors of said County, on the eighth day of June 1999, accepted said work of improvements and directed the filing of the Notice of Completion and knows the contents thereof, and that the facts therein are true.

I declare under penalty of perjury that the foregoing is true and correct.

Executed by me this 8th day of June 1999.

Barry C. Samuel, Director
Department of Parks, Open Space & Cultural Servi

ATTACHMENT B

**CONDITIONAL WAIVER AND
RELEASE UPON FINAL PAYMENT**

UPON RECEIPT BY THE UNDERSIGNED OF A CHECK FROM:

County of Santa Cruz
Parks, Open Space and Cultural Services
979 Seventeenth Avenue
Santa Cruz, CA 95062-4170

IN THE SUM OF \$21,992.70

and when the check has been properly endorsed and has been paid by the bank upon which it is drawn, this document shall become effective to release any mechanics' lien, stop notice, or bond right, the undersigned has on the job of:

PROJECT NAME: Shore Trail, Dolphin Sumner Trail Improvements

LOCATED:

SHORE TRAIL

Between Beach Drive and Sea View Drive
Rio Del Mar Area
Santa Cruz County, California


DOLPHIN SUMNER TRAIL:

Intersection of Dolphin Drive and Sumner Avenue to Beach
Rio Del Mar Area
Santa Cruz County, California

This release covers the final payment to the undersigned for all labor, services, equipment or materials furnished on the job, except for the disputed claims for additional work in the amount of \$-0-, before any recipient of the document relies on it, the party should verify evidence of payment to the undersigned.

Date: 19 May 88

CONTRACTOR: GRANITE CONSTRUCTION COMPANY

By: 
Mar Seidel - Asst. Office Manager

Address: P.O. Box 720
Watsonville, CA 95077

Phone: (83 1) 763-6100

COUNTY CONTRACT NO. CO71 5 11