

0531



County of Santa Cruz

DEPARTMENT OF PUBLIC WORKS

701 OCEAN STREET, ROOM 410, SANTA CRUZ, CA 960604070
(631) 454-2160 FAX (931) 464-2385 TDD (831) 464-2123

JOHN A. FANTHAM
DIRECTOR OF PUBLIC WORKS

AGENDA: OCTOBER 19, 1999

October 7, 1999

SANTA CRUZ COUNTY BOARD OF SUPERVISORS

701 Ocean Street
Santa Cruz, California 95060

SUBJECT: BROWNS VALLEY ROAD BRIDGE REPLACEMENT
STATE BRIDGE NO. 36C-0125
FEDERAL PROJECT NO. BRL-5936(026)
AMENDMENT TO CONSULTANT CONTRACT - MARTIN & KANE

Members of the Board:

The Browns Valley Road Bridge, which crosses Los Corralitos Creek, is currently under engineering evaluation for the design of a new bridge. This month Public Works received the approved Categorical Exclusion determination from the California Department of Transportation and the Federal Highway Administration, indicating that the environmental studies required under the National Environmental Protection Act were approved. This level of approval is required prior to commencing final project design or right of way negotiations. At this point, we are now prepared to move on to right-of-way negotiations and final design.


The project approval by the National Marine Fisheries Service and Federal Fish and Wildlife has placed additional mitigation conditions on the bridge replacement project. The County must limit the magnitude and timing of the construction that takes place in the stream channel. These constraints limit the construction period to June 15 through October 15, when the steelhead are not spawning. This is because the Browns Valley Creek is registered as a migratory salmon and steelhead fishery on the endangered species list, Correspondingly, Martin & Kane, Inc., our bridge design consultant, has suggested that we evaluate an alternative bridge type that can be largely constructed outside of the channel. This would limit the amount of disturbance in the creek channel and allow construction outside the channel to begin prior to June 15, thereby preserving this sensitive habitat.

Attached for your Board's review and approval is an amendment to our current independent contractor agreement with Martin & Kane, Inc., in the amount of \$7,899.00. This amendment provides the funds necessary to analyze an alternative bridge type that would meet the constraints imposed by our federal environmental permits. Funding for this work is provided by the allocation for the project in the approved 1999/2000 Road Program.

It is therefore recommended that the Board of Supervisors take the following action:

1. Approve the attached amendment to the independent contractor agreement with Martin and Kane, Inc. for engineering design services for the Browns Valley Road Bridge Replacement project for an amount not to exceed \$7,899.00.
2. Authorize the Director of Public Works to sign the amendment on behalf of the County.

Yours truly,




JOHN A. FANTHAM
Director of Public Works

WBW:ma

Attachments

RECOMMENDED FOR APPROVAL:



County Administrative Officer

copy to: Martin & Kane, Inc.
Bill Tyler, CALTRANS Local Assistance
Public Works

AMENDMENT TO AGREEMENT

The parties hereto agree to amend Contract Number 71453 dated November 4, 1997, by and between the COUNTY OF SANTA CRUZ and MARTIN & KANE, INC., for the BROWNS VALLEY ROAD BRIDGE REPLACEMENT PROJECT, to PROVIDE FOR AN EXPANDED SCOPE OF WORK TO THE ORIGINAL CONTRACT SCOPE AT AN INCREASED NOT-TO-EXCEED COST OF \$7,899.

All other provisions of said contract shall remain the same.

DATED: _____

COUNTY OF SANTA CRUZ
DEPARTMENT OF PUBLIC WORKS

DIRECTOR OF PUBLIC WORKS

CONTRACTOR:
MARTIN & KANE, INC.

BY: Ronald L. Swett

2200 B Douglas Blvd.
ADDRESS: ~~1200 MELODY LANE~~
SUITE ~~100 150~~
ROSEVILLE, CA ~~95678-5189~~
783 95661
TELEPHONE: 916-~~287~~-3838

Approved as to form:

D. M. Rae 10.8.99
Chief Assistant County Counsel

WBW:mg

DISTRIBUTION: Auditor-Controller
Public Works
Contractor

COUNTY OF SANTA CRUZ
REQUEST FOR APPROVAL OF AGREEMENT

0534

TO: Board of Supervisors
County Administrative Officer
County Counsel
Auditor-Controller

FROM: PUBLIC WORKS (Dept.)
[Signature] (Signature) 10/7/99 (Date)

The Board of Supervisors is hereby requested to approve the attached agreement and authorize the execution of the same.

1. Said agreement is between the COUNTY OF SANTA CRUZ (Agency)
MARTIN & KANE
2200 B DOUGLAS BOULEVARD SUITE 150, ROSEVILLE, CA 95661 (Name & Address)
and

2. The agreement will provide FOR ENGINEERING DESIGN SERVICES FOR TEE BROWNS VALLEY ROAD BRIDGE
OVERLOS CORRALITOS CREEK

3. The agreement is needed BECAUSE TEE WORK CAN BE PERFORMED MOST EXPEDITIOUSLY BY CONTRACT

4. Period of the agreement is from BOARD APPROVAL to JUNE 30, 2000

5. Anticipated cost is \$ INCREASE \$7,899.00 (Fixed amount; Monthly rate; Not to exceed)

6. Remarks: CONTRACT \$106,303.00; OVERHEAD @ 6% \$6,378.18; TOTAL \$112,681.18

7. Appropriations are budgeted in 621100 !40236!3860! (Index#) 3590 (Subobject)

NOTE: IF APPROPRIATIONS ARE INSUFFICIENT, ATTACH COMPLETED FORM AUD-74

Appropriations are available and have been encumbered. Contract No. 91543 Date 10/8/99
are not will be
GARY A. KNUTSON, Auditor, Controller
By *[Signature]* Deputy.

Proposal reviewed and approved. It is recommended that the Board of Supervisors approve the agreement and authorize the
DIRECTOR OF PUBLIC WORKS to execute the same on behalf of the PUBLIC WORKS DEPARTMENT
(Agency). County Administrative Officer

Remarks: (Analyst) By *[Signature]* Date 10/12/99

Agreement approved as to form. Date _____

WBW:mg

Distribution:
Bd. of Supv. • White
Auditor-Controller • Blue
County Counsel • Green •
Co. Admin. Officer • Canary
Auditor-Controller • Pink
Originating Dept. - Goldenrod

State of California)
County of Santa Cruz) ss
I _____ ex-officio Clerk of the Board of Supervisors of the County of Santa Cruz,
State of California, do hereby certify that the foregoing request for approval of agreement was approved by
said Board of Supervisors as recommended by the County Administrative Officer by an order duly entered
in the minutes of said Board on _____ County Administrative Officer
_____ 1 9 - - By _____ Deputy Clerk

52

*To Orig. Dept. if rejected.