

JOHN A. FANTHAM  
DIRECTOR OF PUBLIC WORKS

# County of Santa Cruz

## DEPARTMENT OF PUBLIC WORKS

701 OCEAN STREET, ROOM 410, SANTA CRUZ, CA 950604070  
(831) 454-2160 FAX (831) 454-2385 TDD (831) 4543123

### AGENDA: FEBRUARY 8, 2000

January 27, 2000

#### SANTA CRUZ COUNTY BOARD OF SUPERVISORS

701 Ocean Street  
Santa Cruz, California 95060

SUBJECT: WHITEHOUSE CANYON, COUNTY SERVICE AREA NO. 18  
WHITEHOUSE CREEK ROAD STORM REPAIR PROJECT, DISTRICT 3  
CONTRACT NUMBER 91975, PUBLIC WORKS JOB NUMBER 70864  
NOTICE OF COMPLETION

#### Members of the Board:

The subject project was completed on January 14, 2000. The contractor was Granite Construction Company, Inc., of Watsonville.


The original bid price was \$71,550.00 and total construction cost is \$71,085.95. A summary of final costs is attached for your information.

It is therefore recommended that the Board of Supervisors take the following action:

1. Accept the improvements and approve the final cost.
2. Authorize the Clerk of the Board to file the Notice of Completion, a copy of which is attached.

3. Direct the County Recorder to return the original Notice of Completion to the Clerk of the Board.


Yours truly,

For   
JOHN A. FANTHAM  
Director of Public Works

SLH: bbs

Attachment

RECOMMENDED FOR APPROVAL,:

  
\_\_\_\_\_  
County Administrative Officer

copy to: Recorder's Office  
Granite Construction Company, Inc.  
Public Works (CSA Administration)

RECORDED AT THE REQUEST OF:  
DEPARTMENT OF PUBLIC WORKS

WHEN RECORDED MAIL TO:  
COUNTY OF SANTA CRUZ  
CLERK OF THE BOARD

0347

**NOTICE OF COMPLETION**

NOTICE IS HEREBY GIVEN that the County of Santa Cruz, whose address is 701 Ocean Street, Santa Cruz, California, has caused a work of improvement more particularly described as follows:

WHITEHOUSE CANYON - CSA # 18  
WHITEHOUSE CREEK ROAD STORM REPAIR PROJECT - DSR NO. 5 1490

to be constructed on property more particularly described as follows:

WHITEHOUSE CREEK ROAD, DISTRICT 3

The work of improvement was completed by Granite Construction Company Inc., P. O. Box 720, Watsonville, CA 95077-0720.

The work of improvement was actually completed on the 14th day of January, 2000, and accepted by the Board of Supervisors of said County on the 8th day of February, 2000.

DATED: February 8, 2000

---

JOHN A. FANTHAM  
Director of Public Works  
County of Santa Cruz

The undersigned states: That he is the Director of Public Works of the County of Santa Cruz and representative of the County Service Area No. 18 referred to in this Notice Of Completion; that the Board of Supervisors of said County on the 8th day of February, 2000, accepted said work of improvement and directed the filing of the Notice of Completion; that he has read the Notice of Completion and knows the contents thereof; and that the facts stated therein are true.

I declare under penalty of perjury that the foregoing is true and correct.

Executed by me this 8th day of February, 2000, at Santa Cruz, California.

---

JOHN A. FANTHAM  
Director of Public Works  
County of Santa Cruz

0

COUNTY OF SANTA CRUZ  
DEPARTMENT OF PUBLIC WORKS  
STATE OF CALIFORNIA

**SUMMARY OF FINAL COSTS FOR  
WHITEHOUSE CANYON CSA#18**

CONTRACT NO. 91975

| ITEM NO. | ITEM                       | PROPOSED QUANTITY | MEASURED QUANTITY | UNIT | DIFFERENCE | UNIT COST | FINAL COST         | DIFFERENCE        |
|----------|----------------------------|-------------------|-------------------|------|------------|-----------|--------------------|-------------------|
| 1        | SCARIFY, GRADE AND COMPACT | 9,200             | 9,200.00          | SY   |            | \$1.50    | \$13,800.00        |                   |
| 2        | 1-1/2" CRUSHED ROCK        | 1,650             | 1,635.97          | TON  | -14.03     | \$35.00   | \$57,258.95        | (\$491.05)        |
| 3        |                            |                   |                   |      |            |           |                    |                   |
| 4        |                            |                   |                   |      |            |           |                    |                   |
| 5        |                            |                   |                   |      |            |           |                    |                   |
| 6        |                            |                   |                   |      |            |           |                    |                   |
| 7        |                            |                   |                   |      |            |           |                    |                   |
| 8        |                            |                   |                   |      |            |           |                    |                   |
| 9        |                            |                   |                   |      |            |           |                    |                   |
| 10       |                            |                   |                   |      |            |           |                    |                   |
| 11       |                            |                   |                   |      |            |           |                    |                   |
| 12       |                            |                   |                   |      |            |           |                    |                   |
| 13       |                            |                   |                   |      |            |           |                    |                   |
| 14       |                            |                   |                   |      |            |           |                    |                   |
| 15       |                            |                   |                   |      |            |           |                    |                   |
| 16       |                            |                   |                   |      |            |           |                    |                   |
| 17       |                            |                   |                   |      |            |           |                    |                   |
| 18       |                            |                   |                   |      |            |           |                    |                   |
| 19       |                            |                   |                   |      |            |           |                    |                   |
| 20       |                            |                   |                   |      |            |           |                    |                   |
| 21       |                            |                   |                   |      |            |           |                    |                   |
| 22       |                            |                   |                   |      |            |           |                    |                   |
| 23       |                            |                   |                   |      |            |           |                    |                   |
| 24       |                            |                   |                   |      |            |           |                    |                   |
| 25       |                            |                   |                   |      |            |           |                    |                   |
|          | <b>TOTAL</b>               |                   |                   |      |            |           | <b>\$71,058.95</b> | <b>(\$491.05)</b> |

**SUMMARY**  
ORIGINAL BID: \$71,550.00  
CHANGES: (\$491.05)  
FINAL COST: **\$71,058.95**

0348