



# County of Santa Cruz

## DEPARTMENT OF PUBLIC WORKS

701 OCEAN STREET, ROOM 410, SANTA CRUZ, CA 95060  
(831) 454-2160 FAX (831) 454-2385 TDD (831) 454-2123

JOHN A. FANTHAM  
DIRECTOR OF PUBLIC WORKS

**AGENDA: MARCH 7, 2000**

February 24, 2000

### SANTA CRUZ COUNTY BOARD OF SUPERVISORS

701 Ocean Street  
Santa Cruz, California 95060

SUBJECT: KINGS CREEK ROAD BRIDGE REPLACEMENT PROJECT  
STATE BRIDGE NO. 36C-0066

Members of the Board:

On December 16, 1997, Public Works entered into a contract with J. Muller International to develop plans and specifications for the design of a new bridge on Kings Creek Road at PM 1.90. The project was subsequently placed on hold until the necessary state and federal environmental assessments could be completed. During that time the 1998 El Niño storm then impacted the County, which further delayed this project.

At this point, we are again ready to proceed with the design and construction of this project. However, because the contract with J. Muller International was entered into on December 16, 1997, they are requesting an increase to the original contract in the amount of \$7,018. The increase from \$81,919 to \$88,937 will reflect rising project, design costs over the past two years.

It is therefore recommended that the Board of Supervisors approve the attached amendment to agreement with J. Muller International to increase the amount of their design services contract by \$7,018 and extend the term of the contract to June 30, 2001.

Yours truly,

for - JOHN A. FANTHAM  
Director of Public Works

JES:mg

Attachments

RECOMMENDED FOR APPROVAL:

County Administrative Officer

copy to: Public Works  
J. Muller International

KM

COUNTY OF SANTA CRUZ  
REQUEST FOR APPROVAL OF AGREEMENT

0488

TO: Board of Supervisors  
County Administrative Officer  
County Counsel  
Auditor-Controller

FROM:

PUBLIC WORKS

(Dept.)

(Signature) 2-24-00 (Date)

The Board of Supervisors is hereby requested to approve the attached agreement and authorize the execution of the same.

- Said agreement is between the COUNTY OF SANTA CRUZ (Agency)  
J. MULLER INTERNATIONAL  
and 655 University Avenue #255, Sacramento, CA 95825 (Name & Address)
- The agreement will provide engineering services for the Kings Creek Road Bridge  
Replacement Project
- The agreement is needed because the work can be handled most expeditiously by contract.
- Period of the agreement is from Board Approval to June 30, 2000  
increase
- Anticipated ~~cost~~ is \$ 7,018.00 (Fixed amount; Monthly rate; Not to exceed)
- Remarks: Contract \$88,937.00; 6% Overhead \$5,336.22; Total \$94,273.22
- Appropriations are budgeted in 6 2 1 1 0 0 ! 4 0 2 1 0 ! 3 5 9 0 (Index#) 3590 (Subobject)

NOTE: IF APPROPRIATIONS ARE INSUFFICIENT, ATTACH COMPLETED FORM AUD-74

Appropriations are available and have been encumbered. Contract No. C091566 Date 2/24/00  
are not will be

GARY A. KNUTSON, Auditor - Controller

B - Ronald J. Silva

Proposal reviewed and approved. It is recommended that the Board of Supervisors approve the agreement and authorize the  
Director of Public Works to execute the same on behalf of the Department of  
Public Works (Agency).

Remarks:

(Analyst)

By [Signature]

County Administrative Officer

Date 2/25/00

Agreement approved as to form. Date \_\_\_\_\_

JES:bbs

Distribution:

Bd. of Supv. - White  
Auditor-Controller - Blue  
County Counsel - Green \*  
Co. Admin. Officer - Canary  
Auditor-Controller - Pink  
Originating Dept. - Goldenrod

\*To Orig. Dept. if rejected.

State of California )  
County of Santa Cruz ) ss

I \_\_\_\_\_ ex-officio Clerk of the Board of Supervisors of the County of Santa Cruz,  
State of California, do hereby certify that the foregoing request for approval of agreement was approved by  
said Board of Supervisors as recommended by the County Administrative Officer by an order duly entered  
in the minutes of said Board on \_\_\_\_\_

County Administrative Officer

19 \_\_\_\_\_

By \_\_\_\_\_ Deputy Clerk

AMENDMENT TO AGREEMENT

0489

The parties hereto agree to amend Contract Number 71566 dated December 16, 1997, by and between the COUNTY OF SANTA CRUZ and J. MULLER INTERNATIONAL for engineering services for the Rings Creek Road Bridge Replacement Project, State Bridge No. 36C-0066 by increasing the amount of the contract to \$88,937 and changing the term of the contract to June 30, 2001.

All other provisions of said contract shall remain the same.

DATED: \_\_\_\_\_

COUNTY OF SANTA CRUZ  
DEPARTMENT OF PUBLIC WORKS

\_\_\_\_\_  
DIRECTOR OF PUBLIC WORKS

CONTRACTOR:

J. MULLER INTERNATIONAL

B Y : Craig C. Drake

ADDRESS:

655 University Avenue, Suite 255  
Sacramento, CA 95825

TELEPHONE: (916) 929-4143

FAX: 916-929-2742

E-MAIL: cdrake@jmulder.com

Approved as to form:

Samuel Tan 2/24/00  
Chief Assistant County Counsel

DISTRIBUTION: Auditor-Controller  
Public Works  
Contractor

JES:mg

AMNDAGRE.DOC/KM  
REV. 7/99