



County of Santa Cruz

0653

GENERAL SERVICES DEPARTMENT

701 OCEAN STREET, SUITE 330, SANTA CRUZ, CA 95060-4073

(831) 454-2718 FAX: (831) 454-2710 TDD: (831) 454-2123

BOB WATSON, DIRECTOR

August 3, 2000

AGENDA: August 15, 2000

APPROVED AND FEED BOARD OF SUPERVISORS

DATE: 8/15/00
COUNTY OF SANTA CRUZ

SUSAN A. MAURIELLO

EX-OFFICIO CLERK OF THE BOARD

BY  DEPUTY

Board of Supervisors
COUNTY OF SANTA CRUZ
701 Ocean Street
Santa Cruz, CA 95060

RESCHEDULE BID OPENING DATE FOR: NORTH COAST BEACHES PROJECT PHASE 1,
SCOTT CREEK BEACH FEDERAL PROJECT NO. STPLE-5936(004) / GSD #99C1-020


Dear Members of the Board:

On June 27, 2000 your Board took the following Actions: (1) Approved the plans, specifications, and engineer's estimate for the above referenced project; (2) directed the General Services Department to publish a Notice to Contractors (once all authorizations were obtained from Caltrans) for advertisement and bidding of the project for a fifteen day period beginning on or before July 16, 2000; and, (3) set the bid opening for 10:45 a.m. on August 22, 2000.

Unfortunately, the Department of Parks, Open Space & Cultural Services did not receive the authorization to bid the project from Caltrans until July 27, 2000. The federal grant contract administration requires a minimum fifteen (15) day bid advertisement period. In addition, due to the size and complexity of the project, contractors need sufficient time to thoroughly review the scope of work.

It is therefore RECOMMENDED that the bid opening for the North Coast Beaches Project, Phase 1, Scott Creek Beach, Federal Project No. STPLE-5936(004) / GSD #99C1-020 be rescheduled to 10:45 a.m. on September 12, 2000.

Very truly yours,



BOB WATSON
Director

RECOMMENDED:



SUSAN A. MAURIELLO
County Administrative Officer

cc: County Administrative Office
County Counsel
Auditor-Controller
General Services Department
Parks, Open Space and Cultural Services