



County of Santa Cruz

GENERAL SERVICES DEPARTMENT

701 OCEAN STREET, SUITE 330, SANTA CRUZ, CA 95060-4073
 (831) 464-2718 FAX: (831) **454-2710** TDD: (831) 464-2123

BOB WATSON, DIRECTOR

October 12, 2000

AGENDA: October 24, 2000

Board of Supervisors
 COUNTY OF SANTA CRUZ
 701 Ocean Street
 Santa Cruz, CA 95060

MAIN JAIL SECURITY UPGRADE PHASE 1B: SALLY PORT DOORS

Dear Members of the Board:

As part of the Main Jail Security Upgrade Phase 1 B project (Q17150), your Board awarded a contract to A & D Automatic Gate and Access for the purchase and installation of the Main Jail replacement vehicle sally port doors in the amount of \$95,000. Since the award, staff have determined that the swing of the doors needed modification to prevent vehicle damage. Additionally, an increase in the number of infrared photo beams is required to ensure the safety of staff and inmates. In order to remain within the construction schedule as required by our grant award, an emergency change order was issued in the amount of \$4,735 to cover these modifications to the original award.

It is therefore RECOMMENDED that your Board:

1. Authorize the Director of General Services to ratify the change order with A & D Automatic Gate and Access in the amount of \$4,735 for the modification of the door swing and the increase in the number of infrared photo beams; and,
2. Authorize the Director of General Services to sign the associated documents on behalf of your Board.

Sincerely,


 BOB WATSON
 Director

RECOMMENDED:



 SUSAN A. MAURIELLO
 County Administrative Officer

BW:sd

Attachment: ADM 29

cc: Sheriff-Coroner, Detention Bureau
 Criminal Justice Research Foundation
 On Line Electric
 General Services
 Auditor-Controller

COUNTY OF SANTA CRUZ
REQUEST FOR APPROVAL OF AGREEMENT

0064

TO: Board of Supervisors
County Administrative Officer
County Counsel
Auditor-Controller

FROM: General Services (Dept.)
B. Davis (Signature) 10/12/00 (Date)

The Board of Supervisors is hereby requested to approve the attached agreement and authorize the execution of the same.

- Said agreement is between the COUNTY OF SANTA CRUZ (Agency) and A & D Automatic Gate and Access, 2490 Middlefield Rd., Redwood City, CA 94063 (Name & Address)
- The agreement will provide the reversal of the swing on the entry doors to the sallyport and additional infrared photo beams to each door for coverage on the inside and outside of each door
- The agreement is needed as work can be completed most expeditiously by contract.
- Period of the agreement is from Board Approval to June 30, 2001
- Anticipated cost is \$ Increase of \$4,735 (Fixed amount; Monthly rate; Not to exceed)
- Remarks: \$95,000 original contract + \$4,735 increase = \$99,735 Total
- Appropriations are budgeted in 191120 / Q 17150 (Index#) 6610 (Subobject)

NOTE: IF APPROPRIATIONS ARE INSUFFICIENT, ATTACH COMPLETED FORM AUD-74

Appropriations are available and Contract numbered _____
are not

† No. CO 02205 Date 10/13/00
GARY A. KNUTSON, Auditor - Controller
By Ronald J. Silva Deputy:

Proposal reviewed and approved. It is recommended that the Board of Supervisors approve the agreement and authorize the General Services Dept to execute the same on behalf of the County of Santa Cruz (Agency).
County Administrative Officer

Remarks: _____ (Analyst)

By [Signature] Date 10/13/00

Agreement approved as to form. Date _____

Distribution:
Bd. of Supv. - White
Auditor-Controller - Blue
County Counsel - 4000
Co. Admin. Officer - Conroy
Auditor-Controller - Pink
Originating Dept. - Goldenrod
18
*To Orig. Dept. if rejected.

State of California)
County of Santa Cruz) ss
I _____ ex-officio Clerk of the Board of Supervisors of the County of Santa Cruz, State of California, do hereby certify that the foregoing request for approval of agreement was approved by said Board of Supervisors as recommended by the County Administrative Officer by an order duly entered in the minutes of said Board on _____ County Administrative Officer
_____ 19 _____ By _____ Deputy Clerk