



County of Santa Cruz 0149

DEPARTMENT OF PUBLIC WORKS

701 OCEAN STREET, ROOM 410, SANTA CRUZ, CA 950604070
(831) 454-2160 FAX (831) 454-2385 TDD (831) 454-2123

THOMAS L. BOLICH
DIRECTOR OF PUBLIC WORKS

FILED
SUPERVISORS
10/17/00
COUNTY OF SANTA CRUZ
JOHAN A. MAURIELLO
EX-OFFICIO CLERK, OF THE BOARD
BY Sharon Mitchell DEPUTY

AGENDA: OCTOBER 17, 2000

October 4, 2000

SANTA CRUZ COUNTY BOARD OF SUPERVISORS
701 Ocean Street
Santa Cruz, California 95060

SUBJECT: OFFICE REMODEL FOR THE SANTA CRUZ COUNTY
DEPARTMENT OF PUBLIC WORKS

Members of the Board:

On June 20, 2000, your Board received four bids for the Department of Public Works' office remodel project, and on June 27, 2000, the contract was awarded to the low bidder, Rehak Construction, in the amount of \$60,172.53. During the preconstruction meeting, it was discovered that an inconsistency in the technical description of the product specifications regarding the desired partition system resulted in an incorrect product being bid by Rehak Construction.

It is now necessary to rebid the project and defer purchase of systems furniture approved by your Board in the fiscal year 2000/01 budget in order to fund the increased estimated total cost of \$135,000 for the required partition system.

It is therefore recommended that your Board take the following actions:

1. Approve the revised plans, specifications, and engineer's estimate and authorize calling for bids.
2. Set the bid opening for 10:45 a.m. on November 14, 2000.
3. Direct the Clerk of the Board to advertise a Notice to Contractors for a ten-day period beginning October 22, 2000, in accordance with the provisions of the Public Contract Code Section 20392.

- 4.' Approve the attached transfer of funds (AUD-74) transferring \$75,000 from Systems Furniture to DPW Office Remodel.

Yours truly,



THOMAS L. BOLICH
Director of Public Works

CDK:ma

Attachments

RECOMMENDED FOR APPROVAL:



County Administrative Officer

copy to: Public Works
 General Services
 Teall Messer, Architect