



County of Santa Cruz

0167

GENERAL SERVICES DEPARTMENT

701 OCEAN STREET, SUITE 330, SANTA CRUZ, CA 95060-4073

(831) 454-2718 FAX: (831) 454-2710 TDD: (831) 454-2123

BOB WATSON, DIRECTOR

January 11, 2001

AGENDA: January 13, 2001

Board of Supervisors
COUNTY OF SANTA CRUZ
701 Ocean Street
Santa Cruz, CA 95060

MAIN JAIL SECURITY UPGRADE PHASE 1 B #99C1-023 EXTENSION OF VARIOUS CONTRACTS END DATES

Dear Members of the Board:

As your Board is aware, the County is the recipient of grant funds from both State and Federal Criminal Justice funding sources for the purpose of upgrading the security infrastructure at the Main Jail. The project is currently in its second phase of construction and it has been progressing well.

However, due to unanticipated facility conditions at the Jail, additional time will be necessary for completion of all the work specified in the grant. The State Board of Corrections has given the County approval for extending the grant contract deadline to June 30, 2001. The new contract end date will allow the construction to be completed and all audit requirements to be met, as required in the grant award.

As a result of the grant extension, it is necessary to extend the contract end dates of four associated contracts that are a part of this project in order to coincide with the new project completion date of June 30, 2001. All other terms of each of the four contracts are to remain the same.

The affected contracts are:

Contract #CO 02212	Norment Security Group, Inc. (Contractor)
Contract #CO 02205	A&D Automatic Gate and Access (Vehicular sally port)
Contract #CO 01706	Criminal Justice Research Foundation (Project management)
Contract #CO 91738	Online Electric (Project engineering design services)

It is therefore RECOMMENDED that your Board:

1. Approve an amendment to Contract #CO 02212, Norment Security Group, Inc., extending the end date to June 30, 2001;

Board of Supervisors
Agenda: January 23, 2001
Main Jail Security Upgrade Amendments
Page Two

2. Approve an amendment to Contract #CO 02205, A & D Automatic Gate and Access, extending the end date to June 30, 2001;
3. Approve an amendment to Contract #CO 01706, Criminal Justice Research Foundation, extending the end date to June 30, 2001;
4. Approve an amendment to Contract #CO 91738, Online Electric, extending the end date to June 30, 2001; and,
5. Authorize the General Services Deputy Director to execute the contract amendments.

Sincerely,

RECOMMENDED:



BOB WATSON
Director



SUSANA MAURIELLO
County Administrative Officer

Attachments: Amendments (4)

cc: Auditor-Controller
Sheriff Detention Commander
Criminal Justice Research Foundation

AMENDMENT TO AGREEMENT No.CO 02212

The parties hereto agree to amend that certain Agreement dated August 18, 2000, by and between the COUNTY OF SANTA CRUZ and NORMENT SECURITY GROUP, INC. by extending the contract end date to June 30, 2001.

All other provisions of said Agreement shall remain the same.

Date: _____

COUNTY OF SANTA CRUZ

By: _____

NORMENT SECURITY GROUP, INC.

By: _____

Address _____

Telephone _____

APPROVED AS TO FORM:

APPROVED AS TO INSURANCE:

County Counsel

Risk Management

DISTRIBUTION: Department of General Services
Auditor-Controller
County Counsel
Risk Management
Norment Security Group, Inc.
Criminal Justice Research Foundation

AMENDMENT TO AGREEMENT No.CO 02205

The parties hereto agree to amend that certain Agreement dated September 20, 2000, by and between the COUNTY OF SANTA CRUZ and A & D AUTOMATIC GATE AND ACCESS by extending the contract end date to June 30, 2001.

All other provisions of said Agreement shall remain the same.

Date: _____

COUNTY OF SANTA CRUZ

By: _____

A & D AUTOMATIC GATE & ACCESS

By: _____

Address _____

Telephone _____

APPROVED AS TO FORM:

APPROVED AS TO INSURANCE:

County Counsel

Risk Management

DISTRIBUTION: Department of General Services
Auditor-Controller
County Counsel
Risk Management
A & D Automatic Gate & Access
Criminal Justice Research Foundation

AMENDMENT TO AGREEMENT No.CO 01706

The parties hereto agree to amend that certain Agreement dated July 1, 1998, by and between the COUNTY OF SANTA CRUZ and CRIMINAL JUSTICE RESEARCH FOUNDATION by extending the contract end date to June 30, 2001.

All other provisions of said Agreement shall remain the same.

Date: _____

COUNTY OF SANTA CRUZ

By: _____

CRIMINAL JUSTICE RESEARCH
FOUNDATION

By: _____

Address _____

Telephone _____

APPROVED AS TO FORM:

APPROVED AS TO INSURANCE:

County Counsel

Risk Management

DISTRIBUTION: Department of General Services
Auditor-Controller
County Counsel
Risk Management
Criminal Justice Research Foundation

AMENDMENT TO AGREEMENT No.CO 01706

The parties hereto agree to amend that certain Agreement dated October 6, 1998, by and between the COUNTY OF SANTA CRUZ and ONLINE ELECTRIC by extending the contract end date to June 30, 2001.

All other provisions of said Agreement shall remain the same.

Date: _____

COUNTY OF SANTA CRUZ

By: _____

ONLINE ELECTRIC

By: _____

Address _____

Telephone _____

APPROVED AS TO FORM:

APPROVED AS TO INSURANCE:

County Counsel

Risk Management

- DISTRIBUTION:
- Department of General Services
 - Auditor-Controller
 - County Counsel
 - Risk Management
 - Online Electric
 - Criminal Justice Research Foundation