

PLANNING DEPARTMENT

GOVERNMENTAL CENTER



COUNTY OF SANTA CRUZ

701 OCEAN STREET SANTA CRUZ, CALIFORNIA 95060  
FAX (408) 454-2131 TDD (408) 4542123 PHONE (408) 4542580

Agenda Date: June 26, 2001

Date: June 13, 2001

Board of Supervisors  
County of Santa Cruz  
701 Ocean Street  
Santa Cruz, CA 95060

**Subject: Amendment to Agreement for Preparation of an Environmental Impact Report  
for the Pajaro River Management Plan**

Members of the Board:

On June 15, 1999, your Board approved an agreement with Harding Lawson Associates to prepare an Environmental Impact Report (EIR) for the Pajaro River Management Plan, a document prepared under the direction of the Department of Public Works (Zone 7). Harding Lawson Associates has recently changed the name of the firm to Harding ESE, Inc. In order to continue to pay invoices for the contracted work, an amendment to the original agreement must be approved by your Board. The amendment formalizing the name change and extending the ending date of the contract to June 30, 2002, with the accompanying ADM-29, is included for your review as Attachment 1 to this letter.

It is therefore RECOMMENDED that your Board approve an amendment to the agreement with Harding Lawson Associates for preparation of the Pajaro River Management Plan EIR (Attachment 1) in order to formalize a change in name of the firm to Harding ESE, Inc. and to extend the ending date of the agreement to June 30, 2002.

Sincerely,

  
Alvin D. James  
Planning Director

RECOMMENDED:

  
SUSAN A. MAURIELLO  
County Administrative Officer

Attachment 1: Amendment to Agreement with ADM-29

EIR/HCP Consultant Contact  
Pajaro River Management Plan and Flood Control Maintenance Program for Corralitos and Salsipuedes Creeks

**AMENDMENT TO AGREEMENT #2**

The parties hereto agree to amend that certain agreement dated June 15, 1999, by and between the COUNTY OF SANTA CRUZ and HARDING LAWSON ASSOCIATES by changing the name of the consultant to Harding ESE, Inc. and continuing the agreement into the 2001- 02 fiscal year.

All other provisions of said contract shall remain the same.

DATED: \_\_\_\_\_

COUNTY OF SANTA CRUZ

By   
Alvin James, Planning Director

CONSULTANT


By   
For: Harding ESE, Inc.

Address: 961 Matley Lane, Suite 110

Reno, NV 89502

Telephone: (715) 329-6123

Approved as to form:

  
Assistant County Counsel

DISTRIBUTION:    CAO   Auditor            County Counsel