
0095



County of Santa Cruz

DEPARTMENT OF PUBLIC WORKS

701 OCEAN STREET, ROOM 410, SANTA CRUZ, CA 95060 (831) 454-2160 FAX (831) 454-2385 TDD (831) 454-2123

AGENDA: OCTOBER 2,2001

September 20, 2001

SANTA CRUZ COUNTY BOARD OF SUPERVISORS 701 Ocean Street Santa Cruz, California 95060

SUBJECT: 2000/2001 PAVEMENT MANAGEMENT SLURRY SEAL PROJECT

Members of the Board:

On September 6, 2001, the Santa Cruz County Sanitation District Board of Directors approved a road resurfacing plan that related to roads effected by the District's on-going sewer rehabilitation projects, primarily located in the Live *Oak* area. This plan calls for slurry sealing select roads depending on their pavement condition following the sewer work. The District's plan was developed in coordination with the Department of Public Works Pavement Management Plan. Under this coordinated effort, the Santa Cruz County Sanitation District will pay for all work on those roads affected by the sewer work, including seven private streets.

Graham Contractors, Inc., the prime contractor for the County's 2000/2001 Pavement Management Slurry Seal Project has agreed to complete this additional work at the already established contract unit price. Attached for your Board approval is Contract Change Order No, 3 in the amount of \$20,708.52. This change order will add to the contract slurry seals on Assembly Lane, Brommer Street, East Cliff Drive, Hampstead Way, Lakeview Drive, Melanie Place, Moran Lake Parking Lot, Park Place, Place Street, Prather Lane, and Tony Court. The Sanitation District will be funding this work.

It is therefore recommended that the Board of Supervisors take the following action:

1. Approve Contract Change Order No. 3 in the amount of \$20,708.52.

- **2.** Authorize the Chairperson of the Board to sign the contract.
- **3.** Direct the Clerk of the Board to return the signed documents to Public Works for further processing.

Yours truly,

THOMAS L. BOLICH
Director of Public Works

SEJ:mg

Attachments

RECOMMENDED FOR APPROVAL:

County Administrative Officer

Copy to: Santa Cruz County Sanitation District

Public Works

Graham Contractors, Inc.

COUNTY OF SANTA CRUZ REQUEST FOR APPROVAL OF AGREEMENT

TO: Board of Supervisors County Administrative Officer County Counsel Auditor-Controller	FROM: PIBLIC WORKS (Signature)	/— (Dept.
The Bo ard of Supervisors is hereb	requested to approve the attached agreement and authorize the execution	cution of the same.
1. Said agreement is ktween the GRAHAM CONTRAC	TORS, INC.	(Agency
and	SAN JOSE, CA 95159	(Name & Address
2. The agreement will provideE SLURKY SEAL PROJECT	OR CONTRACT CHANGE ORDER NO. 3 FOR THE 2000/2001 F	AVERIAL PARAGERENT
3. The agreement is needed	BECAUSE THE WORK CAN BE HANDLED MOST EXPEDITIOUS	LY BY CONTRACT
4. Period of the agreement is from	BOARD APPROVAL to to	NE 30, 2002
INCREASE 5. Anticipated cast is \$20.708.	52(Fixed amou	int: Monthly rate: Not to exceed
TOTAL \$383,028. 7. Appropriations are budgeted in	191900! 64006! 3596! \$259.789.25	6610 3590 (Subobject
Appropriations available a	nd have been encumbered. Contract No. 12608	Date 9/19/01
are not EJ:mg	GARY A. KNUTSON, Auditor-	
Proposal reviewed and approved DIRECTOR OF PUBLIC	works to execute the same on behalf of the	
Remarks:	(Agency). County/Administra	ative Officer Date 9/2/0/
Agreement approved as to form.	Date	
Distribution: Bd. of Supv. • White Aud tor-Controller • Blue County Counsel • Green • Co. Admin. Officer • Conary Aud tor-Controller • Pink Originating Dopt. • Goldonrod 'To Orig. Dopt. if rejected.	State of California) ss County of Santa Cruz)	oval of agreement was approved by

ADM - 29 (6/95)