



THOMAS L. BOLICH
DIRECTOR OF PUBLIC WORKS

County of Santa Cruz

DEPARTMENT OF PUBLIC WORKS

701 OCEAN STREET, ROOM 410, SANTA CRUZ, CA 95060
(831) 454-2160 FAX (831) 454-2385 TDD (831) 454-2123

AGENDA: JANUARY 29, 2002

January 16, 2002

SANTA CRUZ COUNTY BOARD OF SUPERVISORS

701 Ocean Street
Santa Cruz, California 95060

SUBJECT: SOQUEL DRIVE (BARGETTO) BRIDGE REPLACEMENT AND
STREETSCAPE PROJECT, STATE BRIDGE NO. 36C-159
FEDERAL PROJECT NO. BRL-5936(050), AMENDMENT TO AGREEMENT
FOR CONSTRUCTION ENGINEERING SERVICES

Members of the Board:

On October 10, 2001, your Board approved an independent contractor agreement with Buckland & Taylor, Ltd., in the amount of \$14,950 to provide construction engineering and surveying services for the Soquel Drive (Bargetto) Bridge Replacement and Streetscape Project. Due to unanticipated surveying work and design changes that required engineering services beyond the initial contract scope of work, these initial funds have now been expended.

Attached for your Board's approval is an amendment to the agreement with Buckland & Taylor, Ltd., increasing the contract by a not-to-exceed amount of \$20,000 to provide for all necessary surveying and engineering services remaining until the completion of the project. Phase 1 of the project has been completed, and we will proceed to Phase 2 in April 2002 with project completion scheduled for November 2002. It is anticipated that a portion of these additional costs will be reimbursed through the Highway Bridge Replacement and Rehabilitation Program. Funding for this contract increase is available in the approved 2001/2002 Road Program.

It is therefore recommended that the Board of Supervisors take the following action:

1. Approve the attached amendment to the agreement with Buckland & Taylor, Ltd., increasing the contract by \$20,000 for a total not-to-exceed amount of \$34,950.

SANTA CRUZ COUNTY BOARD OF SUPERVISORS

Page -2-

2. Authorize the Director of Public Works to sign the agreement on behalf of the County.


Yours truly,

THOMAS L. BOLICH
Director of Public Works

LST:mg

Attachments

RECOMMENDED FOR APPROVAL:

_____
County Administrative OfficerCopy to: Public Works
 Buckland & Taylor, Ltd.

AMENDMENT TO AGREEMENT

The parties hereto agree to amend Contract Number 52290 dated November 29 2001,
by and between the COUNTY OF SANTA CRUZ, and BUCKLAND AND TAYLOR, LTD., for
ENGINEERING AND SURVEYING SERVICES FOR THE SOQUEL DRIVE (BARGETTO)
BRIDGE NUMBER 36C-159 REPLACEMENT AND STREETSCAPE PROJECT by increasing the
contract amount by \$20,000 for a total not to exceed sum of \$34,950.


All other provisions of said contract shall remain the same.

DATED: _____

COUNTY OF SANTA CRUZ
DEPARTMENT OF PUBLIC WORKS

DIRECTOR OF PUBLIC WORKS

CONTRACTOR:
BUCKLAND AND TAYLOR, LTD.

BY: 


ADDRESS: 101-788 HARBOURSIDE
DRIVE
NORTH VANCOUVER BC, CANADA
V7P3R7

TELEPHONE: (604) 986-1222

FAX: (604) 986-1302

E-MAIL: jtorrejon@b-t.com

Approved as to form:


Assistant County Counsel

WBW:abc

DISTRIBUTION: Auditor-Controller
Public Works
Contractor

AMNDAGRE.DOC/BTA
REV. 12/99

COUNTY OF SANTA CRUZ
REQUEST FOR APPROVAL OF AGREEMENT

0224

TO: **Board of Supervisors**
County Administrative Office
Auditor Controller

FROM: _____ **PUBLIC WORKS** (Department)

BY: _____ (Signature) 1-8 - Date
Signature certifies that appropriations/revenues are available

AGREEMENT TYPE (Check One)

Expenditure Agreement ☐

Revenue Agreement ☐

The Board of Supervisors is hereby requested to approve the attached agreement and authorize the execution of same.

1. Said agreement is between the **COUNTY OF SANTA CRUZ** (Department/Agency)
BUCKLAND & TAYLOR, LTD. 101-788 HARBOURSIDE DRIVE
and **NORTH VANCOUVER BRITISH COLUMBIA, CANADA V7P3R7** (Name/Address)

2. The agreement will provide **ENGINEERING CONSULTING CONSTRUCTION OVERSIGHT FOR THE SOQUEL DRIVE**
(BARGETTO) BRIDGE REPLACEMENT AND STREETScape PROJECT

3. Period of the agreement is from **BOARD APPROVAL** to **JUNE 2002**

4. Anticipated Cost is **\$20,000** ☐ Fixed ☐ Monthly Rate ☐ Annual Rate ☒ Not to Exceed

Remarks: **CONTRACT \$34,950.00; 7%OVERHEAD \$2,446.50; TOTAL #7,396.50 (PREVIOUSLY PP 52290)**

5. Detail: ☐ On Continuing Agreements List for FY _____ . Page CC-_____ Contract No: _____ OR ☐ 1st Time Agreement
☐ Section II No Board letter required, will be listed under Item 8
☒ Section III Board letter required
☐ Section IV Revenue Agreement

6. Appropriations/Revenues are available and are budgeted in **621100! 40147! 3665!** (Index) **3590** (Sub object)

NOTE: IF APPROPRIATIONS ARE INSUFFICIENT, ATTACHED COMPLETED AUD-74 OR AUD-60

Appropriations are available and have been encumbered.
are not will be

Contract No. **12685**

By: Crayer
Auditor-Controller Deputy

Date: 1/10/02

WBW:mg

Proposal and accounting detail reviewed and approved. It is recommended that the Board of Supervisors approve the agreement and authorize
DIRECTOR OF PUBLIC WORKS (Dept/Agency Head) to execute on behalf of the **PUBLIC WORKS DEPARTMENT**

(Department/Agency)

Date: 1/18/02

By: Paul Sant
County Administrative Office

Distribution:

Board of Supervisors - White
Auditor Controller - Canary
Auditor-Controller - Pink
Department - Gold

State of California
County of Santa Cruz

I, _____ ex-officio Clerk of the Board of Supervisors of the County of Santa Cruz,
State of California, do hereby certify that the foregoing request for approval of agreement was ap-
proved by said Board of Supervisors as recommended by the County Administrative Office by an
order duly entered in the minutes of said Board on _____ 20____

ADM - 29 (8/01)

Title ☒ Section 300 Proc Man

By: Deputy Clerk

AUDITOR-CONTROLLER USE ONLY

CO _____ \$ _____
Document No. JE Amount Lines H/TL Keyed By Date

TC110 _____ \$ _____
Auditor Description Amount Index Sub object User Code

52