



THOMAS L. BOLICH
DIRECTOR OF PUBLIC WORKS

0575

County of Santa Cruz

DEPARTMENT OF PUBLIC WORKS

701 OCEAN STREET, ROOM 410, SANTA CRUZ, CA 95060
(831) 454-2160 FAX (831) 454-2385 TDD (831) 454-2123

AGENDA: APRIL 9, 2002

March 28, 2002

SANTA CRUZ COUNTY BOARD OF SUPERVISORS
701 Ocean Street
Santa Cruz, California 95060

SUBJECT: KINGS CREEK ROAD BRIDGE REPLACEMENT PROJECT
STATE BRIDGE NO. 36C-0064, REQUEST FOR ADDITIONAL FUNDING
FOR DESIGN ENGINEERING SERVICES

Members of the Board:

On September 9, 1999, your Board approved an independent contractor agreement with Biggs Cardosa Associates Inc., of San Jose, California, in the amount of \$99,130 to provide design engineering services for the Kings Creek Road Bridge Replacement Project at P.M. 0.60. Due to the additional work and various other changes encountered during the design phase, we now find it necessary to request that additional funds be allocated to this contract. The additional work includes minor widening of the bridge for pedestrian movements, rail barrier modifications, and various other changes that relate to the restoration of the habitat after completion of the bridge construction work.

Attached for your Board's approval is an amendment to the original agreement for engineering services between the County and Biggs Cardosa Associates, Inc. The Public Works Department is hereby requesting approval to increase the existing agreement by \$44,800 in order to provide for these additional services. The design process is expected to be completed in fall 2002. Funding for this contract amendment is available in the approved 2001/2002 Road Program for the Public Works Department of which approximately 80 percent of this request will be reimbursed by the California Department of Transportation under the Highway Bridge Replacement and Rehabilitation Program.

It is therefore recommended that the Board of Supervisors take the following action:

1. Approve the attached amendment to agreement with Biggs Cardosa Associates, Inc., which increases the contract amount by \$44,800 for a total not-to-exceed sum of \$143,930.

2. Authorize the Director of Public Works to sign the agreement.

Yours truly,




for -

THOMAS L. BOLICH
Director of Public Works

BB:mg

Attachments

RECOMMENDED FOR APPROVAL:



County Administrative Officer

copy to: Public Works
Biggs Cardosa Associates, Inc.

AMENDMENT TO AGREEMENT

0577

The parties hereto agree to amend Contract Number No. 91936 dated September 9, 1999, by and between the COUNTY OF SANTA CRUZ and BIGGS CARDOSA ASSOCIATES, INC., for ENGINEERING DESIGN SERVICES FOR THE KINGS CREEK ROAD BRIDGE REPLACEMENT PROJECT, STATE BRIDGE NO. 36C-0064 by INCREASING THE CONTRACT AMOUNT BY \$44,800 TO A TOTAL NOT-TO-EXCEED SUM OF \$143,930.


All other provisions of said contract shall remain the same.

DATED: _____

COUNTY OF SANTA CRUZ
DEPARTMENT OF PUBLIC WORKS

DIRECTOR OF PUBLIC WORKS

CONTRACTOR:
BIGGS CARDOSA ASSOCIATES, INC.

BY: 

ADDRESS: 1871 THE ALAMEDA
SUITE 200
SAN JOSE, CA 95126-1752

TELEPHONE: (408) 296-5515

FAX: _____

E-MAIL: _____

Approved as to form:


Assistant County Counsel

BB:mg

DISTRIBUTION: Auditor-Controller
Public Works
Contractor

AMNDAGRE.DOC/kingm.wpd

**COUNTY OF SANTA CRUZ
REQUEST FOR APPROVAL OF AGREEMENT**

0578

TO: Board of Supervisors
County Administrative Office
Auditor Controller

FROM:

PUBLIC WORKS

(Department)

BY:

(Signature) 3-22-02 (Date)

Signature certifies that appropriations/revenues are available

AGREEMENT TYPE (Check One)

Expenditure Agreement ☒

Revenue Agreement ☐

The Board of Supervisors is hereby requested to approve the attached agreement and authorize the execution of same.

1. Said agreement is between the COUNTY OF SANTA CRUZ (Department/Agency)
BIGGS CARDOZA ASSOCIATES, INC.
and 1871 THE ALAMEDA, SUITE 200, SAN JOSE, CA 95126 (Name/Address)

2. The agreement will provide FOR ENGINEERING SERVICES FOR THE COMELETION OF THE DESIGN FOR THE
KINGS CREEK ROAD BRIDGE REPLACEMENT PROJECT AT PM 0.60

3. Period of the agreement is from BOARD APPROVAL to JUNE 2002

4. Anticipated ^{INCREASE} cost is \$ \$29,900.00 \$44,800.00 ☐ Fixed ☐ Monthly Rate ☐ Annual Rate ☐ Not to Exceed

Remarks: CONTRACT \$129,030.00; OVERHEAD (7%) \$9,032.10; TOTAL \$133,062.10

5. Detail: ☐ On Continuing Agreements List for FY - . Page CC- - Contract No: - OR ☐ 1st Time Agreement

☒ Section II No Board letter required, will be listed under Item 8
☐ Section III Board letter required
☐ Section IV Revenue Agreement

6. Appropriations/Revenues are available and are budgeted in 621100! 40230! 3590! (Index) 3590 (Sub object)

NOTE: IF APPROPRIATIONS ARE INSUFFICIENT, ATTACHED COMPLETED AUD-74 OR AUD-60

Appropriations are available and have been encumbered.
are not will be

Contract No: 11936

By: Kragger

Auditor-Controller Deputy

Date: 03/25/02

Proposal and accounting detail reviewed and approved. It is recommended that the Board of Supervisors approve the agreement and authorize

DIRECTOR OF PUBLIC WORKS (Dept/Agency Head) to execute on behalf of the -

Date: 3/28/02

BB:mg

By: Paul Gunt

County Administrative Office

Distribution:

Board of Supervisors - White
Auditor Controller - Canary
Auditor-Controller - Pink
Department - Gold

State of California
County of Santa Cruz

I - exofficio Clerk of the Board of Supervisors of the County of Santa Cruz,
State of California, do hereby certify that the foregoing request for approval of agreement was ap-
proved by said Board of Supervisors as recommended by the County Administrative Office by an
order duly entered in the minutes of said Board on - 20-

ADM - 29 (8/01)

Title I, Section 300 Proc Man

By: Deputy Clerk

AUDITOR-CONTROLLER USE ONLY

CO - \$ -
Document No. JE Amount Lines H/TL Keyed By Date

66 - \$ - / -
Amount Index Sub object User Code