



THOMAS L. BOLICH
DIRECTOR OF PUBLIC WORKS

County of Santa Cruz

DEPARTMENT OF PUBLIC WORKS

701 OCEAN STREET, ROOM 410, SANTA CRUZ, CA 95060
(831) 454-2160 FAX (831) 454-2385 TDD (831) 454-2123

AGENDA: JUNE 18, 2002

June 6, 2002

SANTA CRUZ COUNTY BOARD OF SUPERVISORS

701 Ocean Street
Santa Cruz, California 95060

SUBJECT: COUNTY-WIDE STORM DAMAGE REPAIR PROGRAM
AMENDMENT TO AGREEMENT

Members of the Board:

Attached for your Board's review and consideration is an amendment to agreement for engineering services with JMS Engineering of Dublin, California for engineering services for the County-Wide Storm Damage Repair Program which was approved on November 7, 2001.

The first of two proposed contract revisions is to eliminate two sites, Prescott Road, P.M. 0.39, DSR No. 95065 and Rider Road, P.M. 1.30, DSR No. 08726 from the current scope of work, thereby reducing the contract amount by \$70,790. Both projects have been placed in reimbursement suspension by the Federal Emergency Management Agency (FEMA) due to our exceeding the recently imposed four-year term limitation for these 1997 storm event DSRs. Public Works, however, is currently in the process of appealing FEMA's action, since these were unavoidable delays that were primarily the result of the regulatory permit process. At this time both projects are proposed to be repaired by our road maintenance crews in fiscal year 2002/2003 after the appropriate federal and state regulatory permits are acquired (U.S. Army Corps, U.S. Fish and Wildlife, and the Department of Fish and Game).

The second proposed revision is to increase the contract amount by \$9,500 for structural engineering services on the China Grade Road Culvert Replacement Project at P.M. 1.85, DSR 59200. The original contract did not include this specialized type of engineering due to uncertainty with the method of repair at the time of the contract. Now that the recommended method of repair has been determined, it is necessary to obtain the review services of a structural engineering firm.

The current total contract amount for engineering services by JMS Engineering is \$514,248. With approval of the above requested changes, the contract amount will be reduced by \$61,290 to \$452,958. We anticipate that the engineering for the China Grade Road storm damage site will be completed in July 2002. This project, however, is scheduled for repair in the summer 2003 due to the length of time that will be necessary to acquire regulatory permits.

It is therefore recommended that the Board of Supervisors take the following action:

1. Approve the amendment to agreement with JMS Engineering for design revisions for the Prescott Road, Rider Road, and China Grade Road sites by reducing the net total contract amount by \$61,290 for a not-to-exceed total of \$452,958.
2. Authorize the Director of Public Works to sign the agreement on behalf of the County.

Yours truly,




THOMAS L. BOLICH
Director of Public Works

WBW:mg

Attachments

RECOMMENDED FOR APPROVAL:



County Administrative Officer

Copy to: JMS Engineering
Chuck Mentz, Office of Emergency Services
Public Works Department

JM.WPD

0363

AMENDMENT TO AGREEMENT

The parties hereto agree to amend Contract Number CO 11997 dated NOVEMBER 7, 2001, by and between the COUNTY OF SANTA CRUZ and JMS CONSULTING for ENGINEERING DESIGN SERVICES FOR THE COUNTY-WIDE STORM DAMAGE REPAIR PROGRAM by REVISING THE SCOPE OF WORK TO EXCLUDE PRESCOTT ROAD AND RIDER ROAD AND INCREASING THE ALLOCATION FOR CHINA GRADE ROAD CULVERT REPLACEMENT BY \$9,500 FOR A TOTAL NET DECREASE OF \$61,290 AND A NOT-TO-EXCEED TOTAL OF \$452,958.

All other provisions of said contract shall remain the same,

DATED: _____

COUNTY OF SANTA CRUZ
DEPARTMENT OF PUBLIC WORKS

DIRECTOR OF PUBLIC WORKS

Approved as to form:

Chief Assistant County Counsel

CONTRACTOR:
JMS CONSULTING

BY: *James W. Saff* 6/6/02

ADDRESS:

MILPITAS, CA 95035
P.O. Box 2401
DUBLIN, CA. 94568

TELEPHONE: (408) 945-1118
(425) 361-7553

FAX: (425) 833-7785

DISTRIBUTION: Auditor-Controller
Public Works
Contractor

WBW:mg

JM.WPD

38

COUNTY OF SANTA CRUZ

REQUEST FOR APPROVAL OF AGREEMENT

TO: Board of Supervisors
County Administrative Office
Auditor Controller

FROM: PUBLIC WORKS (Department)
BY: [Signature] (Signature) 6-9-02 (Date)
Signature certifies that appropriations/revenues are available

AGREEMENTTYPE (Check One)

Expenditure Agreement ☒

Revenue Agreement ☐

The Board of Supervisors is hereby requested to approve the attached agreement and authorize the execution of same.

1. Said agreement is between the COUNTY OF SANTA CRUZ (Department/Agency)
JMS CONSULTING
and P.O. BOX 2401, DUBLIN, CA 94568 (Name/Address)

2. The agreement will provide FOR ENGINEERING DESIGN SERVICES FOR THE COUNTY-WIDE STORM DAMAGE
REPAIR PROGRAM

3. Period of the agreement is from BOARD APPROVAL to JUNE 30, 2003

4. Anticipated Cost is \$ 61,290 DECREASE ☐ Fixed ☐ Monthly Rate ☐ Annual Rate ☐ Not to Exceed

Remarks: CONTRACT \$452,958.00; OVERHEAD @ 7% \$31,707.06; TOTAL \$484,665.06

5. Detail: ☒ On Continuing Agreements List for FY 01 - 02, Page CC- 20 Contract No: 11987 OR ☐ 1st Time Agreement
7 Section II No Board letter required, will be listed under Item 8
☐ Section III Board letter required
☐ Section IV Revenue Agreement

6. Appropriations/Revenues are available and are budgeted in 621198! 70830! 3665! (Index) 3590 (Sub object)

NOTE: IF APPROPRIATIONS ARE INSUFFICIENT, ATTACHED COMPLETED AUD-74 OR AUD-60

Appropriations are available and will be encumbered.
are not will be

Contract No: 11997

By: [Signature]
Auditor-Controller Deputy

Date: 06/06/02

Proposal and accounting detail reviewed and approved. It is recommended that the Board of Supervisors approve the agreement and authorize
DIRECTOR OF PUBLIC WORKS (Dept/Agency Head) to execute on behalf of the PUBLIC WORKS DEPARTMENT

Date: 6/7/02 By: [Signature] (Department/Agency)

WBW:mg County Administrative Office

Distribution:

Board of Supervisors - White
Auditor controller - Canary
Auditor-Controller - Pink
Department - Gold

State of California
County of Santa Cruz

I, [Signature] ex-officio Clerk of the Board of Supervisors of the County of Santa Cruz,
State of California, do hereby certify that the cc request for approval of agreement was ap-
proved by said Board of Supervisors as recommended by the County Administrative Office by an
order duly entered in the minutes of said Board on 20

ADM - 29 (8/01)

Title Section 300 Proc Man

By: Deputy clerk

AUDITOR-CONTROLLER USE ONLY

CO \$
Document No. JE Amount Lines H/TL Keyed By Date

388 Auditor Description \$ /
Amount Index Sub object User Code