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County of Santa Cruz
GENERAL SERVICES DEPARTMENT

701 OCEAN STREET, SUITE 330, SANTA CRUZ,  CA 95060-4073

(831) 454-2718 FAX: (831) 454-2710 TDD: (831) 454-2123

BOB WATSON, DIRECTOR

Board of Supervisors
COUNTY OF SANTA CRUZ
701 Ocean Street
Santa Cruz, CA 95060

RESCHEDULE BID OPENING DATE FOR: NORTH COAST BEACHES PROJECT PHASE 1,
SCOTT CREEK BEACH FEDERAL PROJECT NO. STPLE-5936(004)  / GSD #99Ci -020

Dear Members of the Board:

On June 27, 2000 your Board took the following Actions: (1) Approved the plans, specifications, and
engineer’s estimate for the above referenced project; (2) directed the General Services Department to
publish a Notice to Contractors (once all authorizations were obtained from Caltrans) for advertisement
and bidding of the project for a fifteen day period beginning on or before July 16, 2000; and, (3) set the
bid opening for lo:45 a.m. on August 22, 2000.

Unfortunately, the Department of Parks, Open Space & Cultural Services did not receive the authorization
to bid the project from Caltrans until July 27, 2000. The federal grant contract administration requires a
minimum fifteen (15) day bid advertisement period. In addition, due to the size and complexity of the
project, contractors need sufficient time to thoroughly review the scope of work.

It is therefore RECOMMENDED that the bid opening for the North Coast Beaches Project, Phase 1, Scott
Creek Beach, Federal Project No. STPLE-5936(004)  / GSD #99Cl-020 be rescheduled to IO:45 a.m. on
September 12, 2000.

Very truly yours, RECOMMENDED:

BOB WATSON
Director

cc: County Administrative Office
County Counsel
Auditor-Controller
General Services Department
Parks, Open Space and Cultural Services
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SUSAN A. MRIELLO V

County Administrative Officer
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